
KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KaNG COUNT’ COrTRACT NO.: C33027C

CONTRACT TITLE: Dumamish/Diagonal Sed Rem Project
PRIME CONTRACTOR: MILLER CONTRACTING
TIME WORK STARTED:
TIME WORKSTOPPED

Year
2003

Sat Sun

Date

Month Day
14

Dy of the Week

Mon Tue Wed

Inspector
rb

Thu Fri

X
Weather

Clear PC Overcast Fog Rain

X
Temperature

10-32 32-55 55-70 70-85 85+

X

Construction Activities: Miller Contracting on site today for start dredging. Crew mobed on site on 11-13-03 staring in

the aftemoon
Crew started dredging at 2AM this morning. Crew completed filling Swan Island this morning
at 0730 and barge left for terminal 25 at 0745. Started dredging and loading the Sand Island at

0750. See Attached reports from Miller for additional information

Dredge-Crystal Gayle
Tug- Norton Bay
Tug-Loren M

Supervisor
3- Dredge crew

2- Tug crew

2- Survey
Barges, Sand Islan Swan Island
Survey Boat

Miscellaneous:

Safety/Accidents:
Problems Encountered &

Resolutions:

Test Conducted:
Work Rejected:

Instruclions Given to
Contractor & Changes

Initiated:
Visitors to Site

kwenga Oleru Project Representative (Date) n Brunke, Construction Inspector (Date)
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KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

IrONG COUNaW CONTRACT NO.: C3302/C
CONTRACT TITLE: Duwamish / Diagonal Sed Rem Project
PRIME CONTRACTOR: Miller Contracting
TIME WORKSTARTED:
TIME WORKSTOPPED

Sat

Dat___ze

Year
2004

Sun

M.L King Jr. Holiday
Month Day Inspector

19 rb/KN

Day of the Week

Mon Tue Wed Thu Fri

Weather

Clear

10-32

PC Overcast Fog Rain

X
Temperature

32-55 55-70 70-85 85+

X

Construction Activities: Day Shift: 5:00AM to I:00PM
Dredging resumed this morng at 5:19AM. Contractor continued filling the "Sand Island"
(started Sunday evening). Work proceeded N. to S. in Area A to complete excavation profiles
to meet the Contract. Contractor started at app. Dredge Plan sta. 4+22 (55) and removed "high
spots" at app. stas. 4+64, 4+92, 5+20, 5+53.

Dredging stopped at 9:22AM to reposition the "Sand Island", and for "Crystal Gayle"
maintenance.

Dredging resumed in about the same area at 10: 14AM working upstream towards area B.
Dredging stopped at 12:30PM for shift change.
Night Shift: I:00PM to 9:00PM
Dredging resumed at 1:03PM. Work is proceeding S. towards Area A in the outside lane.
Dredgingsto__dat I:ISPM. Contractor made a failed attempt to relocate the "Crystal Gayle"
to location just off the 144" City SD in Area A(see Problems Encountered- below for further
details).
Contractor resumed dredging on the outside lane between Dredge Plan sta. 6+60 and 7+80,
after app. 7:00PM. Dredging continued until 9:20PM, when the crew stopped to do equipment
greasing. Dredging resumed at 10:00PM, and continued with only occasional stops Until after

00:30AM, when the "Norton Bay’? returned with the "Swan Island". Dredging continued. By
2:45PM the Flood Tide was high enough, and the Contractor moved back into the area

adjacent to the 144" SD in Area A and resumed dredging until 3:I$AM, when the bucket was
finally set down.

Dredge- "Crystal Gayle"
Tug- "Norton Bay"
Tug-"Loren M"
Barges "Sand Island"/"Swan Island"
Survey Boat
Crew Skiff

1- Supervisor
3- Dredge Crew
2-Tug crew
2- Survey Crew

Ukwenga Oleru Project Repsentalive (Date) .///andall Brunke, Construction
/ ..-., / c/fir (Date)



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

CONTRACT NUMBER: C33027C

Miscellaneous: Miller surveyors on site this morning to continue mapping out dredge Area A. "Crystal Gayle"
pulled offthe site from app. I:30PM until app.5:30PM(see Problems Encountered- below for
further details). Miller Surveyors took advantage of the cleared site to run complete lines, and
re-survey Area A.

Safety/Accidents: No incidents/accidents were reported to KC by the Contractor.
Problems Encountered &

Resolutions:
Contractor began relocating the "Crystal Gayle" to an area (shown cross-hatched in the Dredge
Plan, sheet C-2) just off the 144" City SD in Area A after I:30PM. The Contractor had app.
600 cu. yds. ofmaterial remaining to remove, and wanted to take advantage of the high tide to

move close to shore. During the move the Contractor lost pendant lines on both of their
downstream work anchors. In such event, the "Crystal Gayle" (not the Tug "Loren M") has to

retrieve the anchors. While the Dredge was off site, Miller used the event to re-survey Area A.
By the time the anchors were repaired, and the Dredge returned, the tide had already gone well
into ebb (low tide of-2.5 was anticipated by app. 7:20PM). Dredge resumed work after
7:00PM, with new survey data and instructions from Miller.

Test Conducted: KC lab on site this morning at 10:51AM to take water turbidity samples. KCEL decided not to

conduct the afternoon Ebb Tide test because of the late hour when dredging finally resumed.
Work Rejected:

Instructions Given to
Contractor & Changes

Initiated:

Visitors to Site

Equipment Used

Tom Johnson requested time extension from KC for this Night Shift to finish dredging along
the outside lane of A, and hit the two high spots in Area B. The Contractor needed to have the
"Crystal Gayle ready at 5:00AM for the next high tide to finish at the position just offthe
144" City SD in Area A (they missed their high tide window to move in to excavate earlier this
shift. See Problems Encountered- above for further details). KC granted the time extension

only because it was the final night dredge).
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KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KING COUNT’ COrCrRACT NO.: C33027C

CONTRACTTITLE: Duwamish / Diagonal Sed Rem Project
PRIME CONTRACTOR: Miller Contracting
TIME WORK STARTED:
TIME WoRK STOPPED

Date

Year Month Day Inspector
2004 20 rb/KN

Day of the Week
Sat Sun Mon Tue Wed Thu Fri

X

Weather_

Clear PC Overcast Fog Rain

X
Temperature

10-32 32-55 55-70 70-85 85+

X

Construction Activities: Day Shift: 5:00AM to I:00PM
On site this morning at 5AM. Crew resetting anchors and performing maintenance. Dredging
started at app. 5:50AM just W. of the 12’ SD outfall at Dredge Plan (see sheet C-2) app. sta.
5+30 for the "Swan Island". The dredging into "Swan Island" was started on last Night Shift.
Crew stopped dredging at 10:35AM to reposition barge and perform maintenance.
Resumed dredging at 11 :.8AM at sta: 3+62 next to shore. Dredging stopped at ,2:25PM.
"Crystal Gayle" Operator came to shore to meet with Miller to go over the latest Miller survey.
Night Shift: h00PM to 9:00PM
Dredging continued into the "Swan Island" on the inside lanes betveen Dredge Plan sta. 3+00
and 4+00. At app. 5:I5PM, "Crystal Gayle" moved back to the outside (channel) lane to
remove "high spots" between Dredge Plan sta. 6+60 and 8+00 (area worked last night). At
app. 6:35PM,Contractor began moving upstream to Area B to complete removal of"high
spots" found by owner’s surveyors. The Contractor worked at positioning the barge for the
move until 8:20PM,when the Dredge began moving up to Area B to move outside of the
dredge area into the channel and drop the soud on the "Crystal Gayle" and finish the dredging.
Dredging stopped at 9:08PM.
The Contractor used the balance oftheir night work to rearrange the load on the "Swan Island",
and haul the barge down to Terminal 25.

Dredge "Crystal Gayle"
Tug "Norton Bay"
Tug -"Loren M"

I- Supervisor
3- Dredge Crew
2-Tug crew

Barges "Sand Island"/"Swan Island"
Survey Boat
Crew Skiff

2- Survey Crew

Miscellaneous: "Sand Island" is being emptied, and ready for Vacuum Truck cleinup at Terminal 25 (per Cato,
Wilder).

Safety/Accidents: No incidents/accidents were reported to KC by the Contractor.

Ukwenga Oleru Project Repre’entative (Date)

Page of 2
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KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

CONTRACT _NUMBER: C33027C

Problems Encountered & Contractor (T. Johnson) at 7:00PM that KC wanted the dredging to "stop" at 9:00PM as agreed
Resolutions: as part ofthis two shift arrangement with the Contractor (per Ukwenga Oleru).At 8:20PM the

dredge began the move to Area B, and drop the spuds in what Mr. Johnson clahned was open
channel "outside the boundaries of the dredge area, and where he said Miller had permission to

use spuds for dredging by the Por.
Test Conducted: KC lab on site this morning to take turbidity water samples (sample taken). KCEL on site this

afternoon to take samples. KCEL cancelled testing ,as the test results from the sporadic
dredging would not be valid.

Work Rejected:
Instructions Given to Notified Contractor (T. Johnson) at 7:00PM that KC wanted the dredging to "stop" at 9:00PM

Contractor & Changes as agreed as part ofthis two shift arrangement with the Contractor. Conactor continued

Initiated: dredging until work was complete at 9:08PM.

Visitors to Site Cato, Wilder; Rob Matheison (left site @5:00PM), Tom Johnson, JJM; Colin Wagoner, NOAA
Consult.

Equipment Used

Page 2 of 2



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATIR TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KING COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Duwamish / Diagonal Sed Rem Project
PRIME CONTRACTOR: Miller Contracting (JJM)
TIME WORK STARTED:
TIME WORK STOPPED:

Date

Year Month Day Inspector
2004 23 KN

Day of the Week

Sat Sun Mon Tue Wed Thu Fri

X
Weather

Clear PC Overcast Fog Rain

X X
Temperature

10-32 32-55 55-70 70-85 85+

X

Construction Activities:

Miscellaneous:

Safety/Accidents:
Problems Encountered &

Resolutions:

Test Conducted:

Work Rejected:
Instructions Given to
Contractor & Changes

Initiated:

Miller surveyors (on site at 0800hrs). JJM began the capping phase of this Contract at the site.
JJM received approval to begin that phase of the contract in the form of phone calls from
Ukwenga Oleru and Randy Daggett, JJM to Cameron Mclntosh and this observer at relatively
the same time, 1200hrs. The "ME209/ME216" working platform for the capping operation, is

beginning base capping work in Area B. The platform has set out working anchors, and spuds
are retracted.
At app. 1400hrs, this observer rode out to the platform to verify displacement of"ME311"
barge with "sand" capping material (signed Miller’s form for that barge). The flu-st drop of
material was at the S. (upstream end) of Area B at 1450hrs., and fh-st stop at 1520hrs. (about
the same time KCEL got on site). Sand capping resumed after 1547hrs., and stopped again at

1610hrs. JJM is trying to work out problems with their WINOPS. Base capping continued with

only occasional stops until 2000hrs.

"Swan Island" is still waiting to be offloaded at Terminal 25.

No incidents/accidents were reported to KC by the Contractor.
Cameron Mclntosh, and Miller Surveyors were on site, and had several questions (regarding
grades, materials combinations) needing clarification. The Contractor received verbal
clarification during a conference call with Ukwenga Oleru, KC/CM, and Bruce McDonald
( Anchor Eng.) to this Site Office at app. 1230hrs. The Contractor has agreed to follow up with

written Request for Clarification to the owner ASAP.
KCEL on site at 1520hrs. to take fhst of the tests for turbidity levels during the capping
operation. KCEL(Bob Kruger) called off the sampling because the Contractor’s long work stop
after app. 30min. of sand spreading, invalidated any possible test within the sampling window
for this Flood Tide.

Okwenga Oieru Project Representative (DI)]

Page of 2

lvx.eith Nordl...Ofl, Constructioflfi’slS"ector’Date)



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

CONTRACT NUMBER: C33027C

Visitors to Site

Equipment Used

RobMatheison, JJM
JJ]V[ Survey Boat "Doppler"
Tender Tug "Mary Margaret"
Anchor Tender "Miller 102"
Sand Barge "ME311"
Capping Barge/Hitachi 1800 Excav., "ME209"
Capping Barge/Crane/Loader, "ME216"

2 crew persons
supervisor

3 crew persons

Page 2 of 2



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

FONG COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Duwamish / Diagonal Sed Rem Projec
PRIME CONTRACTOR: Miller Contracting (JJM)
TIME WORK STARTED:
TIME WORK STOPPED:

Date

Year Month Day Inspector
2004 24 IK/KN

Day of the Week

Sat Sun Mon Tue Wed Thu Fri

X
Weather

Clear PC Overcast Fog Rain

Temperature
10-32 32-55 55-70 70-85 85+

X

Construction Activities: Day Shift: 6:00AM to 2:00PM
Miller surveyors already on site. JJM continued the capping phase of this Contract at the site in
Area B, working overnight on barge "ME312". The "ME209/ME216" working platform for the
capping operation, is continuing base capping work in Area B. JJM continued capping through
last night, and started up with new shift crew this morning at app. 0600hrs. Capping work
continued with occasional short stops until app. 0825hrs., and then Contractor relocated further
downstream. At app. 0900hrs, JJM emptied barge "ME312". JJ]VI is still having problems with
their WINOPS. JJM started working on new barge "ME308" (after 1130hrs) with base capping
"sand blend". KC did not verify displacement of that barge prior to use of new materials. No
new capping work occurred during the rest of the shift. Working platform relocated further
downstream in Area B.
Night Shift: I:30PM to 9:30PM
JJM resumed base capping drops in Area B at 1358hrs. The Coutractor is still working on

barge "ME308". Capping stopped, and work platform relocated (required anchor moves) at

1447hrs. JJM did not resume capping work until app. 1858hrs. At app. 2030hrs. the next JJM
survey shift crew left for the platform. JJM’s second shift capping crew does not start until
2200hrs. The Contractor continued base capping with only occasional short stops until

2130hrs.

Miscellaneous: The hopper barge"Swan Island" has been offloaded and cleaned up at Terminal 25, but has not

yet departed.

Safety/Accidents: No incidEnts/accidents were reported to KC by the Contractor.

Pr6blems. Encountered & JJM is. still trying to work out sporadic problems with their WINOPS.
Resolutions:

Test Conducted: KCEL (Bob) on site at app. 1500hrs. to take Flood Tide tests for turbidity levels during the
capping operation.

Work Rejected:
Instructions Given to
Contractor & Changes

Ukwenga O]eru Project Repr(sentative (Date)

Page of 2

IKeith N)rdyd, Consruction/t’ff’spctor (Date)



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

CONTRACT NUMBER: C33027C

Initiated:

Visitors to Site RobMatheison, JJM; Ukwenga Oleru, KC/CM
Equipment Used JJM Survey Boat "Doppler"

Tender Tug "Mary Margaret"
Anchor Tender "Miller 102"
Materials Barges, "ME312", "ME308"
Capping Barge/Hitachi 1800 Excav. "ME209"
Capping Barge/Crane/Loader "ME216"

2 crew persons
supervisor

3 crew persons

Page 2 of 2



]ING COUNTY
DEPT. OF NATURAL RESOURCES
WATEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KING COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Duwamish / Diagonal Sed Rem Project
PRIME CONTRACTOR: Miller Contracting (JJM)
TIME WORK STARTED:
TIME WORK STOPPED:

Date

Year Month Day Inspector
2004 25 IK/KN

Day of the Week

Sat Sun Mort Tue Wed Thu Fri

X
Weather

Clear PC Overcast Fog Rain

X
Temperature

10-32 32-55 55-70 70-85 85+

X

Construction Activities:

Miscellaneous:

Day Shift: 6:00AM to 2:00PM
JJM continued the capping phase of this Contract at the site in Area B, working overnight on
barges "ME308" and "ME310". The "ME209/ME216" working platform for the capping
operation, is continuing base capping work in Area B and the east end of Area A (former buffer
zone). JJM continued capping through last night, and started up with new shift crew this
morning at app. 0600hrs. Capping work continued with occasional short stops and barge
relocations until app. 0855hrs., when Contractor changed shift crew. At app. 1015hrs,
completed emptying hopper barge "ME310". By app. 1140hrs. that barge had departed. A new

flat barge "Hoquiam", arrived at the working platform and was readied by 1230hrs. JJM started
working on new barge "Hoquiam" (after 1255hrs) with base capping "sand blend". KC did not

verify displacement ofthat barge prior to use of new materials.

Night Shift: I:30PM to 9:30PM
JJM continued base capping drops at E. end Area A. The Contractor is working on barge
"Hoquiam". Capping stopped, and work platform relocated upstream to Area B at 1410hrs.
Capping resumed at app. 1415hrs. and continued until 1430hrs. stop for lubing maintenance.
At app. 1449hrs. base capping resumed. The Contractor continued base capping until app.
5:00PM, when the platform relocated. JJM used the relocation/reorientation to begin a series of
other events. JJM reworked the anchors, re-surveyed Area B, and rearranged sand piles on the
"Hoquiam". Capping did not resume before the end of this shift (2130hrs).
Miller surveyors on site at0835hrs. They have been working the site in conjunction with the
base capping operation to verify placement meets the Contract’s proposed grade for that
material, as well as providing a cross-check to confn’m that W1NOPS is giving correct data.
JJM second shift survey crew arrived at 2100hrs.
Cameron Mclntosh left for Tacoma, Wa. at app. 1520hrs

Safety/Accidents: No incidents/accidents were reported to KC by the Contractor.
Problems Encountered & JJM’s Hitachi excavator would not reach sand piled on the West (starboard) side of the barge

Resolutions: "Hoquiam". It required periodic reworking of the sand stockpiles to prevent the barge from
listing.

Test Conducted: KCEL (Bob) on site at app. 1550hrs. to take Flood Tide turbidity tests during the capping

Ukwenga Oleru Project RepresentatiVe (Dale) k,..Keith Nor d, Constrncti In i ecto((Daie)
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KING COUNTY
DEPT. OFNATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

CONTRACT NUMBER: C33027C

operation.
Work Rejected:

Instructions Given to

Contractor & Changes
Initiated:

Visitors to Site

Equipment Used JJM Survey Boat "Doppler"
Tender Tug ’,Mary Margaret"
Anchor Tender "Miller 102"
Materials Barges, "ME310", "Hoquiam"
Capping Barge/Hitachi 1800 Excav. "ME209"
Capping Barge/Crane/Loader "ME216"

2 crew persons
2 crew persons
supervisor

3 crew persons

Page 2 of2



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KING COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Duwamish/Diagonal Sed Rem Project
PRIME CONTRACTOR: Miller Contracting
TIME WORK STARTED:
TIME WORK STOPPED

Year
2004

Sat Sun

Date

Month Day Inspector
28 rb/KN

Day of the Week

Mon Tue Wed Thu Fri

X.
Weather

Clear PC

32-55

X
10-32

Overcast Fog Rain

X X
Temperature

55-70 70-85 85+

Construction Activities: Day Shift: 6:00AM to 2:00PM
On site this morning at app. 6AM. Crew is placing capping material (base sand). New barge
arrived on site early morning. Crew placing base cap in the upstream end of Area of A.
Night Shift: I:30PM to 9:30PM
JJM continued base material capping at the S. end of Area A. JJM is still working on the
flatbed barge "Western Venture". J.IM stopped at app. 1400hrs and attemlgted to relocate
upstream in Area B Note: JJM has had previous problems with shorter cables than they
require to make some moves on the anchor winches). JJM resumed base capping after
relocating back to the E. end of Area A interface with Area B at app. 1645hrs. JJM moved
downstream in Area A. JJM continued with the base capping, taking Only occasional short
stops (for lubing, rearranging sand on the barge, relocations, etc.) until the end of this shift.

Miscellaneous: Miller survey crew on site to monitor capping activities. JJM took delivery of a new cable
spool during the shift.

Safety/Accidents: The Contractor did not report any accidents/incidents to KC.

Problems Encountered &
Resolutions:

Tom Johnson (Miller) informed R. Brnnke today (1200hrs) that they had overfilled base cap
material along app. 60’ ofthe outside (channel side) berm ofArea B- Also in the slopes in area
B the base cap material is not holding on the slope and is piling up at bottom o(slope in a
natural repose close to 3H/IV not 2H/IV.

They have talked to Bruce McDonald(Anchor Environmental) about these two issues.
According to Tom Johnson, Bruce directed them to build up the slope toe to allow the slope to

VUkwenga Oleru Randall Brunke,
Keith Nordlund, Construction Inspector (Date)

Page of 2



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

CONTRACT NUMBER: #C33027C

take the material and hold on the slope. The overfilled area will need to be removed down to

design elevation. Contacted Ukwenga Oleru and informed him ofthe situation. Met later at

the site office (1230-1330hrs)with Ukwenga, Tom Johnson, Len Miller, K. Nordlund, and

Miller surveyor to further discuss the issue

Test Conducted: KC lab on site this morning after 0800hrs to take Flood Tide water turbidity test. KC lab on
site at 1130hrs. to take Ebb Tide water turbidity test.

Work Rejected:
Instructions Given to
Contractor & Changes

Initiated:

Visitors to Site Ukwenga Oleru, KC/CM; Colin Waggoner, NOAA Consult.; Maria Steinhoff, NOAA
Equipment Used JJM survey boat "Doppler"

Tender Tug "Mary Margaret’
(2)Anchor Tending Platforms
Capping Barge/Hitachi 1800 Excav. "ME209"
Capping Barge/Crane/Loader "ME216"
Flatbed Barge "Western Venture"

2 person crew

supervisor

3 crew person

Page 2 of 2



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATERTREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

lgING COUNTY CONTRACI" NO.: C33027C.

Year
2004

Sat Sun

CONTRACT TITLE: Duwamish / Diagonal Sed Rem Project
PRIME CONTRACTOR: Miller Contracting
TIME WORK STARTED:
TIME WORK STOPPED

Construction Activities:

Date

Month Day Inspector
29 rb/KN

Day of the Week

Mon Tue Wed Thu Fri

X
Weather

Clear PC Overcast Fog Rain

X X
Temperature

10-32 32-55 55-70 70-85 85+

X

Day Shift: 6:00AM to 2:00PM
On site this morning at 6:00AM. JJM completed emptying the flatbed barge "Western
Venture", and is now working from the flatbed barge "Hoquiam" ("Western Venture" departed
around 8AM). Crew is placing capping material (base cap) in Area A at app. station 6+00.
Miller changed shift crew at app.10:00AM. No new capping work by the Contractor after app.
9:30AM.
Crew pulled barge awaY from capping rig at Noon and relocated capping platform next to the
Port of Seattle pier at job site to rework anchor lines and perform other equipment
maintenance.

Night Shift: I:30PM to 9:30PM
JJM work platform ME209/ME216 is still tied up to the dock mooring dolphins installing new
anchor cables. JJM is currently taking base capping material from the flatbed barge
"Hoquiam". JJM surveyors continued working Area A. JJIvl had not resumed base capping by
the end of this shift

Miscellaneous:

Safety/Accidents: The Contractor did not report any accidents/incidents to KC this shift period.
Problems Ehcountered &

Resolutions:

Test Conducted: KCEL on site at 0845hrs. to take Flood Tide turbidity tests. KCEL cancelled the afternoon test

because the JJM work platform was still moored throughout the test window. Spoke with

KCEL(Stephanie) about field test results from yesterday and today, and passed that information
on to JJM (Tom Johnson). The Contractor is not doing anything different from any previous

Ukwenga OlerdPdjct/Representative (Date)
Keth Nordlund, Construchon Inspector (Date)
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KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Dailv Construction Report

REPORT NUMBER:
CONTRACq" NUMBER: #C33027C

capping shift work, but for whatever reason, the field turbidity results this morning were high.
Note: There has been high rainfall totals throughout the area over the last 48hrs. Several rivers

are on flood watch, and the urban SDs are dumping large volumes of runoff water into the

Duwamish R. There have been problems with determining what the results of field turbidity
tests actually indicate during previous heavy rainfall episodes.

Work Rejected:
Instructions Given to
Contractor & Changes

Initiated:

Visitors to Site Patty Miller, Kym Takasaki, USACE; Chuck Miller, Tom Johnson, JJM

Equipment Used JJM survey boat "Doppler"
Tender Tug "Mary Margaret"
(2)Anchor Tending Floats
Capping Barge/Hitachi 1800 Excav. "ME209"
Capping Barge/4000WCrane/Loader "ME216"
Flatbed Barge "Hoquiam"

2 person crew

supervisor (L. Miller)

3 crew persons

Page 2 of 2



’gx KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KNG COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Duwamish / Diagonal Sed Rem Project
PRIME CONTRACTOR: Miller Contracting (JJM)
TIME WORK STARTED:
TIME WORK STOPPED

Date

Year Month Day Inspector
2004 30 rb

Day of the Week

Sat Sun Mon Tue Wed Thu Fri

X
Weather

Clear PC Overcast Fog Rain

Xwindy
Temperature

10-32 32-55 55-70 70-85 85+

X

Construction Activities: Day Shift: 6:00AM to 2:00PM
On site this morning at exactly 6:00AM. Crew is in process of placing base cap material in
Area A. Crew stopped capping at app 6:45AM
Talked to Len Miller at 10:25AM. He informed me that the reason JJ/Vl is not capping this
morning is that they are saving the rest of the capping material on the "Hoquiam" for Area B
rework. JJM will rework areas that surveys show is not holding capping material at design
slopes (agreement worked out with B. McDonald and KC). They are waiting for the best tide
situation (need low tide to work the slopes with their equipment).
JJM Capping rig moved upstream to Area B. Anchors need to be repositioned to order to
access area B
Night Shift: 1:30PM to 9:30PM
JJ/vl work platform "ME209/ME216" was still tied up to the dock mooring dolphins. JJM
worked on the upstream anchors until app. 5:30PM. At 8:05PM crew for the next shift began
arriving at the site. JJM working platform did not perform any capping work before the end of
this shift.

Miscellaneous:

Safety/Accidents: The Contractor did not report any accidents/incidents to KC this shift period.
Problems Encountered &

Resolutions:

Test Conducted: KC lab on site this morning at app 8:00AM to take water turbidity test. However due to no
capping activities no test was conducted.

Work Rejected:
Instructions Given to
Contractor & Changes

Ukwenga Oleru Project Reprdsetatie (Date) Rarkiall Brunke /" /

Keith Nordlund, Construction Inspector (Date)
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KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

CONTRACT NUMBER: #C33027C

Initiated:

Visitors to Site

Equipment Used JJM survey boat "Doppler"
Tender Tug "Mary Margaret"
(2)Anchor Tender Floats
Capping Barge/Hitachi 1800 Excav. "ME209"
Capping Barge/Crane/Loader "ME216"
Flatbed Barge "Hoquiam"

2 person crew

supervisor

3 crew person
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KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATERTREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KING COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Duwamish /Diagonai Sed Rein Project
PRIME CONTRACTOR: Miller Contracting (JJM)
TIME WORK STARTED:
TIME WORK STOPPED

Year
2004

Sat Sun

X

Clear PC

10-32

Date

32-55

X

Month Day Inspector
31 URO/KN

Day oftheWeek

Mon Tue Wed Thu Fri

Weather

Overcast Fog Rain

X X
Temperature

55-70 70-85 85+

Construction Activities:

Miscellaneous:

Day Shift: 6:00AM to 2:00PM
Arrived on site this morning at 7:00am. No capping activity was observed. Barge "Hoquiam"
appears empty. KC was informed by JJM (Dean, surveyor) that the barge was emptied of base
capping blend sand from app. 2:00am. until app. 5:00am.
At app. 1:48pm., the "Hoquiam" departed the site. Flatbed barge "ITB-270" arrived at l:00
pm. with new base cap material, and was moored to the east side of the work platform.
Night Shift: I:30PM to 9:30PM
JJM resumed base capping in Area A at app.1340hrs., between app. sta. 04+00 and 06+00. JJM
stopped base capping at app.1430hrs, and resumed again at app. 1543hrs. JJIvl continued
capping with occasional short (10-15min. breaks) until a long capping stop at 1743hrs. JJM
resumed again at app.1852hrs. JJM continued base capping in Area A, working N. toward app.
sta. 02+00 until the end of this shift.

At app. 8:00am., JJM Day Shift Surveyors (Johll, Mike) arrived to relieve JJM Night Shift
Survey (Dean). Between 9:40am. & 10:00am., Night Shift Captain, Greg Anderson (306 772-
2548 cell.) relieved the Day Shift crew Captain, Stu (253 606-9992 cell), and Chris and John.
At 11:50pm., JJM Surveyors gave KC/CM a copy of latest survey data showing the locations of
base capping bucket drops (WinOPS), and updated (I/29/04) Survey Charts. JJM Night Shift
Survey crew arrived at 2000hrs. to relieve the JJM Day surveyors.

Safety/Accidents: The Contractor did not report any accidents/incidents to KC this shift period.
Problems Encountered & Note: Per JJM(Greg, Dean) barge "lTB-270" did not arrive as expected at 1:30am. this

Resolutions: morning. Greg informed me that JJM did not remove the excess capping material in Area B
during .last night’s Ebb tide because of continued anchor problems. JJM will try again at

7:00pm. during Ebb tide. The Contractor also informed KC (Olern) that barge "ITB-270",
bringing material from Canada, was stopped at US Customs. But that it had been released, and

"U’kwenga Olern Project Reprentivet(Date) Ukwenga Oleru,
Keith Nordlund, Construction Inspector (Date)
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KING COUNTY
DEPT. OFNATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUIVIBER:
CONTRACT NUMBER: #C33027C

that Miller had dispatched another Tug Boat to tow the barge to the site. The barge arrived at
1:00pro.

Test Conducted: KCEL did not take any turbidity tests this day.
Work Rejected:

lastructions Given to
Contractor & Changes

Initiated:

Visitors to Site

Equipment Used JJM survey boat "Doppler"
Tender Tug "Mary Margaret"
(2)Anchor Tender Floats
Capping Barge/Hitachi 1800 Excav. "ME209"
Capping Barge/Crane/Loader "ME216"
Flatbed Barges "Hoquiam", "ITB-270"

2 person crew

supervisor (Greg Anderson, nights: 1-306
772-2548 cell.; Stu, days: 1-253 606-9992
cell.)
3 crew person
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KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KNG COUN’n CONTRACT NO.: C33027C

CONTRACT TITLE: Duwamish/Diagonal Sed Rein Project
PRIME CONTRACTOR: Miller Contracting
TIME WORK STARTED:
TIME WORK STOPPED

Date

Year Month Day Inspector
2004 2 IK/KN

Day of the Week
Sat Sun Mort Tue Wed Thu Fri

X
Weather

Clear PC Overcast Fog Rain

X

Temperature
10-32 32-55 55-70 70-85 85+

X

Construction Activities: Day Shift: 6:00AM to 2:00PM (I. Khilfeh)
Arrived at site app. 5:50am. Contractor is still emptying flatbed barge "ITB-270" in Area A.
Contractor continued sporadic base capping work until app. 7:40am. JJM the began a slow
process of moving the working platform "ME209/’ME216" upstream to area B. The Contractor
completed the move to Area B by 1:40am. The work platform was still on standby by the end
ofthis shift.

Night Shift: I:30PM to 9:30PM (K. Nordlund)
Contractor began moving platform downstream toward Area A app. 1555hrs. At 1700hrs. JJM
moved downstream again to the Area A interface with Area B (former buffer zone). JJM
resumed base capping with the balance of blend sand in the "ITB-270". JJM continued working
slowly upstream base capping as the platform moved. JJM stopped capping at 1800hrs. JJM
resumed base capping at 1855hrs. (See Problems Encountered below for further details), and
continued with only occasional stops until barge was emptied.

Miscellaneous: A large part of the time required for the process of moving the barge required moving the
(nearly empty) flatbed barge "ITB-270" from the E. (land) side of the working platform to the
W. (channel) side of the platform with the "Mary Margaret".

Safety/Accidents: The Contractor did not report any accidents/incidents to KC this shift period.
Problems Encountered & At 1905hrs, received cellphone call from Len Miller informing me that an hydraulic cylinder

Resolutions: had burned out on the Hitachi Excavator, that kept the jaws from completely closing. Len said
that JJM would not be reworking spots in Area B (that JJM surveys show were high), but
would spend the balance ofNight Shift attempting as best they could to complete placing the
rest of the blend sand in the barge.

Test Conducted: KCEL did not take any turbidity tests this day.
Work Rejected:

Instructions Given to
Contractor & Changes

Initiated:
Visitors to Site

Ukwenga Oleru Project Rep’resettative (Date) Keit(Nordlunl,-/ /". / /

la K feh, Construction Inspector (Date)
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KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

CONTRACT NUMBER: C33027C

Equipment Used JJM survey boat "Doppler"
Tender Tug "Mary Margaret"
(2)Anchor Tender Floats
Capping Barge/Hitachi 1800 Excav. "ME209"
Capping Barge/Crane/Loader "ME216"
Flatbed Barge "ITB-270"

2 person crew

supervisor

3 crew person
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KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KaNG Cotm’rY CONTRACT NO.: C33027C

CONTRACT TITLE: Duwamish / Diagonal Sed Rem Project
PRIME CONTRACTOR: Miller Contracting
TIME WORK STARTED:
TIME WORK STOPPED

Date

Year Month Dhy Inspector
2004 2 IK/KN

Day of the Week
Sat Sun Mon Tue Wed Thu Fri

X

We.a_ther

Clear PC Overcast Fog Rain

X
Temperature

10-32 32-55 55-70 70-85 85+

X

Construction Activities: Day Shift: 6:00AM to 2:00PM (I. Khilfeh)
Arrived at site app. 5:50am. Contractor is still emptying flatbed barge "ITB-270" in Area A.
Contractor continued sporadic base capping work until app. 7:40am. JJM the began a slow
process ofmoving the working platform "ME209/ME216" upstream to area B. The Contractor
completed the move to Area B by 11:40am. The work platform was still on standby by the bnd
of this shift.

Night Shift: I:30PM to 9:30PM (K. Nordlund)
Contractor began moving platform downstream toward Area A app. 1555hrs. At 1700hrs. JJ1VI
moved downstream again to the Area A interface with Area B (former buffer zone). JJM
resumed base capping with the balance of blend sand in the "ITB-270". J.1M continued working
slowly upstream base capping asthe platform moved. JJM stopped capping at 1800hrs. JJM
resumed base capping at 1855hrs. (See Problems Encountered below for further details), and
continued with only occasional stops until barge was emptied.

Miscellaneous: A large part of the time required for the process of moving the barge required moving the
(nearly empty) flatbed barge "ITB-270" from the E. (land) side of the vorking platform to the
W. (channel) side ofthe platform with the "Mary Margaret".

Safety/Accidents: The Contractor did not report any accidents/incidents to KC this shift period.
Problems Encountered & At 1905hrs, received cellphone call from Len Miller informing me tha an hydraulic cylinder

Resolutions: had burned out on the Hitachi Excavator, that kept the jaws from completely closing. Len said
that JJIVI would not be reworking spots in Area B (that JJM surveys show were high), but
would spend the balance ofNight Shift attempting as best they could to complete placing the
rest of the blend sand in the barge.

Test Conducted: KCEL did not take any turbidity tests this day.
Work Rejected:

Instructions Given to

Contractor & Changes
Initiated:

Visitors to Site

Ukwenga Oleru Project Rep’resehtative (Date) Keit’Nordlund,-/ /’ " /

Iha Khilfeh, Construction Inspector (Date)
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KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:
CONTRACT NUMBER: C33027C

Equipment Used JJM survey boat "Doppler"
Tender Tug "Mary.Margaret"
(2)Anchor Tender Floats
Capping Barge/Hitachi 1800 Excav. "ME209"
Capping Barge/Crane/Loader "ME216"
Flatbed Barge "ITB-270"

2 person crew

supervisor

3 crew person
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KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DMSION

Inspector’s Daily Construction Report

REPORT NUMBER:

KNG COUNTY CONTRACT NO.: C33027C
CONTRACT TITLE: Duwamish / Diagonal Sed Rein Project
PRIME CONTRACTOR: Miller Contracting
TIME WORK STARTED:
TIME WORKSTOPPED

2004

Sat Sun

Date

Month Day Inspector
2 2 rb

Day of the Week

Mon Tue Wed Thu Fri

X
Weather

Clear PC Overcast Fog Rain

X X
Temperature

10-32 32-55 55-70 70-85 85+

X’

Construction Activities:

Miscellaneous:

Safety/Accidents:
Problems Encountered &

Resolutions:

Test Conducted:
Work Rejected:

Instructions Given to
Contractor & Changes

Initiated:

Visitors to Site

ON site this morning at 6AM. Miller is not on site and no work activities noted

Ukwenga Oleru Project epresentative (Date) I’eit Nordlund,
lha Khilfeh, Construction Inspector (Date)
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KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

CONTRACT NUMBER: C33027C

Equipment Used JJM survey boat "Doppler"
Tender Tug "Mary Margaret"
(2)Anchor Tender Floats
Capping Barge/Hitachi 1800 Excav. "ME209"
Capping Barge/Crane/Loader "ME216"
Flatbed Barge "ITB-270"

2 person crew

supervisor

3 crew person
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KNC COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KNG COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Duwamish/Diagonal Sed Rein Project
pRIME CONTRACTOR: Miller Contracting
TIME WORK STARTED:
TIME WORKSTOPPED

Construction Activities:

Miscellaneous:

Safety/Accidents:
Problems Encountered &

Resolutions:

Test Conducted:
WorkRejected:

Instructions Given to
Contractor & Changes

Initiated:

Visitors to Site

Dat.__e

Year Month Day Inspector
2004 2 2 rb

Day of the Week
Sat Sun Mon Tue Wed Thu Fri

X

Wealher

Clear PC Overcast Fog Rain

X X
Temperature

10-32 32-55 55-70 70-85 85+

x

ON site this morning at 6AM. Miller is not on site and no work activities noted

u?c
Ukwenga Oleru Project lepresentative (Date) 1/eil lordlund,

lha Khilfeh, Construction Inspector (Date)
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KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

CONTRACT NUMBER: C33027C

Equipment Used JIM survey boat "Doppler"
Tender Tug "Mary Margaret’;
(2)Anchor Tender Floats
Capping Barge/Hitachi 1800 Excav. "ME209"
Capping Barge/Crane/Loader "ME216"
Flatbed Barge "ITB-270"

2 person crew

supervisor

3 crew person

Page 2 of2



KINGCOUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KING COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Duwamish / Diagonal Sed Rem Project
PRIME CONTRACTOR: Miller Contracting
TIME WORK STARTED:
TtME WORK STOPPED

Year
2004

Sat Sun

Date

Month Day Inspector
2 3 rb/KN

Day of the Week

Mon Tue Wed Thu Fri

X
Weather

Clear PC Overcast Fog Rain

Temperature
10-32 32-55 55-70 70-85 85+

X

Construction Activities: Day Shift: 6:00AM to 2:00PM (R. Brunke)
On site this morning at 6:00AM. JJM is in process of changing out the bucket on the Hitachi
1800 excavator. The hydraulic ram on the clamshell bucket is being rebuilt. Crew is installing a
"rock skip" type bucket.
New base capping material flatbed barge (Western enture) was on site at 12:45PM, and is
being moored to E. side of capping platform. Tug "Westrac" delivered the "Western Venture".
Night Shift: I:30PM to 9:30PM (K. Nordlund)
JJMresumed base capping in Area A at app. 1409hrs., and stopped again at 1435hrs. JJ1Vl
resumed capping at app. 1503hrs. and broke off capping at 1547hrs. JJM resumed capping at
app. 1556hrs., and stopped at app. 1730hrs. to repair the Cat 966 Loader aboard the barge. JJM
resumed base capping at 1800hrs. and continued with only occasional stops until the end ofthis
shift.

Miscellaneous: JJM stopped base capping at 1730hrs. Len Miller informed KC (Nordlund) that it was to make
weld repairs to a pin that was going bad on the Cat 966 Loader aboard the barge. The loader is
needed to fill the skip bucket currently being used by JJM.

Safety/Accidents: The Contractor did not report any accidents/incidents to KC this shift period.
Problems Encountered &

Resolutions:
JJM had to change the bucket on the Hitachi 1800 Excavator. The hydraulic ram on the
clamshell bucket is not working, and will require a rebuild. JJM is changing to a "rock skip"
type bucket.
Capping platform moved from Area B back to Area A during Day Shift. Miller did not want to
cap in Area B with the new bucket. The new "rock skip" type bucket is unable to see depth
without reconfiguring the DGPS/WinOps systems. KC (K. Nordltmd) was informed by T.
Johnson, JJM, at app. 1430hrs. that the clamshell bucket is expected back during Day Shift
tomorrow, and at least part of that shift will be spent changing over the buckets on the Hitachi
again.

Test Conducted: KCEL was onsite at app. 1547hrs. to take Ebb Tide turbidity tests
Work Rejected:

Jeru Projec,Reesentative (Date) Kith Nordrund,// / /

R.ndy BrunkCostrnction Inspector (Date)

Page of 2



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

CONTRACT NUMBER: C33027C

Instructions Given to
Contractor & Changes

Initiated:

Visitors to Sile Tom Johnson, JJM; Ukwenga Oleru, KC/CM; Colin Waggoner, NOAA Consult.

Equipment Used JJM survey boat "Doppler"
Tender Tug "Mary Margaret"
(2)Anchor Tender Floats
Capping Barge/Hitachi 1800 Excav. "ME209"
Capping Barge/Crane/Loader "ME216"
Flatbed Barge "Western Venture"

2 person crew

supervisor

3 crew person
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KINGCOUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATERTREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KING COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Duwamish / Diagonal Sed Rein Project
pRIME CONTRACTOR: Miller Contracting (JJM)
TIME WORK STARTED:
TIME WORK STOPPED

Year
2004

Sat Sun

Dat__e

Month Day Inspector
2 4 rb/KN

Day of the Week

Mort Tue Wed Thu Fri

X
Weather

Clear PC Overcast Fog Rain

X X
Temperature

10-32 32-55 55-70 70-85 85+

X

Construction Activities: Day Shift: 6:00AM to 2:00PM (R. Brunke)
On site this morning at 6:00AM. JJM is in process of placing base cap material
(Western Venture). Crew capping in the downstream (Area A). Crew stopped at 7:48AM.
Crew resumed capping at app 9:15AMCrew stopped capping at app 9:45AM..Crew resumed
capping at :I3AM.
Night Shift: I:30PM to 9:30PM (K. Nordlund)
JIM stopped base capping at 1346hrs, and resumed again at app. 1400hrs. JIM is still using the
"rock skip" they were using yesterday. JJM is working upstream between app. sta. 01+00 and
03+00. JJM stopped capping at app. 1515hrs. Crew persons for the JJM Night Shift began
arriving onsite at 1955hrs. JIM did not resume base capping before the end of this (KC) shift
period.

Miscellaneous: Miller surveyors on site this morning at app 8:00AM. Note: Spoke to Len Miller (on the dock,
1430hrs.) regarding the rebuild work on the clamshell bucket. He said that the shop rebuild is
done, and delivery is still due today. He is trying to get a crew mechanics o reassemble the
bucket on the barge, and minimize the downtime on the capping.

Safety/Accidents: The Contractor did not report any accidents/incidents to KC this shift period.
Problems Encountered &

Resolutions:

Test Conducted:

Work Rejected:

JIM stopped base capping at app. 12:00 noon to repair a deck winch. JIM resumed capping at

I:05PM. JJM stopped base capping at app. 1515hrs. to work on another problem with the
loader. The crew then made a major platform shift, which was coupled with moving the cable
anchors, and then decided to reinstall the clamshell bucket (per R. Matheison, JJM). Base
capping work did not resume through the balance ofthis (KC) shift period.

KCEL on site this morning at 8:00AM. Lab did not take water turbidity tests due to no capping
activity during the test window. KCEL did not take turbidity tests this afternoon because there
was no capping work in progress during the afternoon testing window (loader repair; refer
Problems Encountered section for other details).

0"lvenga Oleru Projeo Ret6resentative (Date)
Randall Brnnke, Construction Inspector (Date)
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KtNG COUNTY
DEPT. OFNATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

CONTRACT NUMBER: C33027C

Instructions Given to

Contractor & Changes
Initiated:

Visitors to Site Rob Matheison, JYM

Equipment Used JJ]VI survey boat "Doppler"
Tender Tug "Mary Margaret"
(2)Anchor Tender Floats
Capping Barge/Hitachi 1800 Excav. "ME209"
Capping Barge/Crane/Loader "ME216"
Flatbed Barge "Western Venture"

person crew

supervisor (Len Miller)

3 crew person
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KINGCOUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KNG COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Duwamish / Diagonal Sed Rem Project
PRIME CONTRACTOR: Miller Contracting
TIME WORK STARTED:
TIME WORK STOPPED

Date

Year Month Day Inspector
2004 2 5 rb/KN

Day of the Week

Sat Sun Mon Tue Wed Thu Fri

Weather

Clear PC Overcast Fog Rain

X
Temperature

10-32 32-55 55-70 70-85 85+

X

Construction Activities: Day Shift: 6:00AM to 2:00PM (R. Brunke)
On site this morning at 6:00AM. No Capping activities by JYM noted.at 6:00AM. JJM
resumed capping at 7:03AM "Western Venture". Crew placed a couple of buckets of sand and
then stopped at app. 7:15AM. JJM is moving arm of excavator around but not placing any
material. Crew started again to place sand at 7:35AM. JJM stopped for shift change at app.
9:30AM. Crew resumed capping at app 10:30AM, and continued until the end of this shift.
Night Shift: 1:30PM to 9:30PM (K. Nordlund)
The barge "Hoquiam" arrived at the site at app. 1326hrs and was moored on the starboard
(channel) side of the capping platform while the "Western Venture" was unloaded. "Western
Venture" departed the site under tow at app. 1427hrs. JJM began base capping from the
"Hoquiam" at 1430hrs. JJM stopped at 1620hrs. to lube the bucket and relocate the platform.
JJM resumed base capping at app. 1715hrs. Capping stopped again at 1820hrs., and platform
began relocating upstream to Area B. JJM moved N. of app. sta. 12+00 at 2015hrs., but did
not resume base work before the end of this (KC) shift period due to further mechanical

problems.
Miscellaneous: JJM has repaired and replaced the hydraulics for the bucket on the Hitachi Excavator. JJM is

using the clamshell bucket for base capping during this shift period.
Safety/Accidents: The Contractor did not report any accidents/incidents to KC this shift period.

Problems Encountered & JJM stopped at 1620hrs. to lube the bucket and relocate the platform. During the shot move,
Resolutions: JJM lost the WinOPS. JJM resumed base capping at 1714hrs.

Test Conducted: .KCEL on site this morning to take water turbidity sample (8:40AM). Test was taken.
KCEL on site this afternoon to take water turbidity sample (12:40PM). Test was taken.

Work Rejected:
Instructions Given to

Contractor & Changes
Initiated:

Meeting at site trailer: JJM, KC and Bruce McDonald, AE, met to discuss the capping
progress based on the latest Survey results presented by the JJM Surveyors (2/3/04 issue).
Miller is concerned that some of the base material they have deposited is being scoured out or

redeposited by the current. Bruce McDonald did his best to address the JJM capping issues, and

give Miller a set of priorities to address based on the latest surveys. The Contractor is

especially interested in finding an acceptable solution Area B with the E91d KC, as (per

Ukwenga Oleru Project Representive (Datd) Keilh Nordlu-nd,
Randall Brunkonstruction Inspettor (Date)
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KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

CONTRACT NUMBER: C33027C

Visitors to Site

Equipment Used

Randy Daggitt) Miller plans on sending the next flatbed barge from Canada with 5000+ tons of

Quarry spalls.
Bruce McDonald, AE; Randy Daggitt, Wes Yewel, JJM; Ukwenga Oleru, KC/CM

JJM Survey boat "Doppler"
Tender Tug "Mary Margaret"
(2)Anchor Tender Floats
Capping Barge/Hitachi 1800 Excav. "ME209"
Capping Barge/Crane/Loader "ME216"
Flatbed Barges "Western Venture", "Hoquiam"
Charter Tug "Westrac"

2 person crew

supervisor (Len Miller)

3 crew person
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KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

lONG COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Duwamish / Diagonal Sed Rein Project
PRIME CONTRACTOR: Miller Contracting
TIME WORK STARTED:
TIME WORKSTOPPED

Date

Year Month Day Inspector
2004 2 6 rb/KN

Day of the Week

Sat Sun Mon Tue Wed Thu Fri

X
Weather

Clear PC Overcast Fog Rain

X X
Temperature

10-32 32-55 55-70 70-85 85+

X

Construction Activities: Day Shift report 6:00AM to 2:00PM (Randy Brunke)
On site this morning at 6:00AM. Crew is in process of placing base cap blend sand (barge
Hoquiam)
Crew stopped at approx. 8:30AM after re-positioning capping platform and am crew change
(approximately 10:0AM). JJM resumed capping at 10:30AM.

Night Shift I:30PM to 9:30PM (Nordlund)
JJM was placing base blend sand in Area A, between app. sta. 05+00 and 06+00, Rt. of Base
Line (per JJM Grid Plan), at the beginning ofthis shift. JJM is removing (blend sand) base cap
material from the flatbed barge "Hoquiam". JJM emptied the "Hoquiam" by app. 1510hrs. At

app. 1730hrs the "Coldecker Straits" flatbed barge was tied up along the starboard (channel)
side ofthe capping platform. This is JJM’ first barge of quarry spalls. The work platform began
moving S. toward Area B at app. 1800hrs. No new capping work Occurred before the end of this

shift.

Miscellaneous: Len Miller, JJM, iolbrmed KC (Brunke) that last night JJ-IV[ corrected the high and low spots of

base sand in Area B (due to a past WinOPS malfunction) to meet the plans, and Engineer
reviewed and approved revisions. JJM Surveyors completed a re-survey of Area B this

afternoon, and the results were reviewed by B. McDonald, AE.
Safety/Accidents: The Contractor did not report any accidents/incidents to KC this shift period

Problems Encountered &
Resolutions:

Test Conducted: Note, R. Brunke: As of this date, no further water turbidity testing is required per phone
conversation with one Fritz G. (KCEL).

Work Rejected:
Instructions Given to
Contractor & Changes

Initiated:

1700hrs. phone conversation from Ukwenga Oleru, with instructions for the Contractor

regarding further work in Area B, as follows: JJM is approved to place quarry spalls between
sta. 07+00 and 08+70; between sta. I+10 and project S.endline (tbllowup with B. McDonald,
AE). The Contractor is directed to correct base cap low spots prior to placing quarry spalls as

follows: sta. 08+80, between 95’- 110’; sta. 09+20, between 100’- 110’; sta. 09+40, between

Ukwenga Oleru Project l<epresentattve (Date) Ke,i’f’h0r lund,
Ranndy Brunke, Construction Inspector (Date)
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Inspector’s Daily Construction Report

REPORT NUMBER:

CONTRACT NUMBER: C33027C

85’-110’; sta. 09+80, between 95’-110’; sta. 10+20, between 95’-110’; sta. 11+00, between

95’-110’ (All above sta. and offsets are per the JJM Site Grid Plan).
Visitors to Site

Equipment Used JJ-M survey boat "Doppler"
Tender Tug "Mary Margaret"
(2)Anchor Tender Floats
Capping Barge/Hitachi 1800 Excav. "ME209"
Capping Barge/Crane/Loader ’.’ME216"
Flatbed Barges "Hoquiam", "Coldecker Slraits"
SeaLink Charter Tug "Neva Straits"

2 person crew

supervisor

3 crew person
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KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KING COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Duwamish / Diagonal Sed Rem Project
PRIME CONTRACTOR: Miller Contracting
TIME WORK STARTED:
TIME WORK STOPPED

Year
2004

Sat Sun

X

Clear PC

10-32

Date

32-55

.X

Month Day Inspector
2 7 URO/KN

Day of the Week

Mon Tue Wed Thu Fri

Weather

Overcast Fog Rain

Temperature
55-70 70-85 85+

Construction Activities: Day Shift report 6:00AM to 2:00PM (U. Oleru)
The Contractor was still placing quarry spalls in Area B from the "Coldecker Straits" at the

start of this shift. At app. 0800hrs, Miller completed placing quarry spalls in
previously approved areas (per B. McDonald, EofR) between sta. 07+00 and 08+70;
between sta. 11+10 to sta. 13+80. Capping stopped. At 1215hrs, Quarry spalls barge
was removed from site and moored across the river at Island Tug & Barge wharf to
enable receipt of another base capping barge.

Night Shift I:30PM to 9:30PM (Nordlund)
.IJM was still awaiting the next barge of blend sand at the beginning of this shift. Contractor
was getting ready to place additional base capping material in low indicated on their most
recent survey data (re: F. Report 2/6/04 for other details). The additional work was directed by
KC and the EofR. By 1415hrs., flatbed barge "ITB-270" was towed up river, and tied up along
the starboard (channel) side ofthe working platform.
JJM resumed base capping at app. 1430hrs. at app. sta. I+00. Work proceeded downstream.
Capping stopped at app. 1510hrs. to rework anchors. JJM resumed capping work at app.
1600hrs. Capping stopped again at app. 1700hrs. Contractor moved back to Area A, and
resumed base capping at app. 1733hrs. JJM continued base capping, with only occasional
stops, until the end of this shift period.

Miscellaneous: JJM Surveyors on site to monitor the capping work, and to confirm possible completion of
additional work on Area B base capping.

Safety/Accidents: The Contractor did not report any accidents/incidents to KC this shift period.
Problems Encountered &

Resolutions:

At KC’s (Oleru) direction, Miller raised one spud that they had lowered, in the work area, to
anchor their working platform. Per the Contract, spud anchoring is specifically prohibited in
the work area during the capping work (re: Sect. 2221, 3.03B.). JJM has dropped spuds during
the course of the job in the Duwamish R. channel, but this is the [’u-st time they have been
observed doing it in the work site.

Test Conducted: KCEL turbidity testing has been cancelled.
Work Rejected:

Instructions Given to 1815hrs. conversation with R. Daggill, JJM: JJM informed KC/CM (Nordlund) that
Contractor & Changes Surveyors had completed resurvey of Area B. The Survey showed updated info. on the rework

engh Oleru Projdct Rdpreseative (Date) Keith]Nord lundns-truction nf (D"ate)
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KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

CONTRACT NUMBER: C33027C

Initiated: noted above in this Report. Randy Daggitt said that JJlVI would continue base capping tonight,
and that the new info. was being sent via Intemet to Brace McDonald, the EofR. KC
(Nordlund) informed Randy Daggitt that CM would be expecting to hear from Bruce
(McDonald), and would inform JJ]Vl if, and/or when they were approved to proceed with
further quarry spall capping in Area B. At app. 1940hrs. received phone call from Bruce
McDonald saying that he had just reviewed th latest survey results, and JJM could proceed with
further quarry spall capping in the areas approved. JJM (R. Daggitt) was given the "go ahead"
at 1948hrs., after a phone call by K. Nordlund to Ukwenga Oleru, with the same information.

Visitors to Site Rob Matheison, JJM
Equipment Used JJIVl survey boat "Doppler"

Tender Tug "Mary Margaret"
(2)Anchor Tender Floats
Capping Barge/Hitachi 1800 Excav. "ME209"
Capping Barge/Crane/Loader "ME216"
Flatbed Barges "ITB-270", "Coldecker Straits"
SeaLink Charter Tug "Neva Straits"

2 person crew

supervisor

3 crew person
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KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KING COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Duwdmish / Diagonal Sed Rem Project
PRIME CONTRACTOR: Miller Contracting
TIMEWORK STARTED:
TIME WORK STOPPED

Year
2004

Sat Sun

X

Clear PC

10-32 32-55

X

Dal..__e

Month Day Inspector
2 8 1K/KN

Day of the Week

Mon Tue Wed Thu Fri

Weather

Overcast Fog Rain

X X
Temperature

55-70 70-85 85+

Construction Activities: Day Shift report 6:00AM to 2:00PM (lha Khilfeh)
On site this morning at 6:00AM. JJ]VI is placing base cap blend sand (barge ITB-270)
Crew stopped at approx. 8:30AM after re-positioning capping platform and barge.JJM changed
work crews(approximately 10:0AM). JJ/Vl continued activities on the work platform, but no
new capping progress. JJM did not resume capping until app, 11:50AM, and continued with

only occasional short stops until the end of shift.

Night Shift I:30PM to 9:30PM (Nordlund)
JJM was placing base blend sand in Area A, between app. sta. 02+00 and 03+00, Leftof Base
Line at app. offset -60 (per JJM Grid Plan), at the beginning of this shift. JJM is removing base
cap material from the flatbed barge "ITB-270". JY/Vl emptied the "lTB-270" by app. 1330hrs.
JJM removed their 966D loader from the barge at 1343hrs.
At app. 1350hrs the tug "Westpoint" left with the "ITB-270", and a second tug "Westrac",
brought the The "Straits Cold Decker" flatbed barge (quarry spalls) back over from Island
Tug&Barge berth. The "Straits Cold Decker" flatbed barge was tied up along the starboard
(channel) side of the capping platform. The work platform began moving S. toward Area B at

app. 1430hrs. JJM finally reached Area B, and resumed quarry spall capping by app. 1740hrs.
(re: Problems Encountered for other details). JJM continued capping work with only
occasional short stops until the end of this (KC) shift period.

Miscellaneous: JJM Surveyors were on to monitor work in Areas and B this afternoon.

Safety/Accidents: The Contractor did not report any accidents/incidents to KC this shift period.
Problems Encountered & Note: at 1530hrs. KC (K. Nordlund) was informed by JJM (R. Daggitt) that another cable

Resolutions: anchor winch had broken on the Working Platform.
Test Conducted: As of this 2/6/04, no further water turbidity testing is required by KCEL, per phone

conversation with one Fritz G. (KCEL) and CM (R. Brunke).
Work Rejected:

Instructions Given to
Contractor & Changes

Keit Nordlun, Construction Inspectors (Date)
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KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

CONTRACT NUMBER: C33027C

Initiated:

Visitors to Site R. Matheison, Randy Daggitt (weekend designated mgmt.), Bob Rudd, JJM

Equipment Used JJM survey boat "Doppler"
Tender. Tug "Mary Margaret"
(2)Anchor Tender Floats
Capping Barge/Hitachi 1800 Excav. "ME209"
Capping Barge/Crane/Loader "ME216"
Barges "Hoquiam", "Straits Cold Decker"
Charter Tugs "Westpoint", "Westrac"

2 person crew

supervisor

3 crew person
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KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KING COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Duwamish / Diagonal Sed Rem Project
PRIME CONTRACTOR: Miller Contracting
TIME WORK STARTED:
TIME WORK STOPPED

Year
2004

Sat Sun

Date

Month Day Inspector
2 9 rb/KN

Day of the Week

Mort Tue Wed Thu Fri

X
Wealher

Clear PC Overcast Fog Rain

pm. am.

Temperature
10-32 32-55 55-70 70-85 85+

X

Construction Activities: Day Shift report 6:00AM to 2:00PM (Randy Bmnke)
On site this morning at 6:00AM. Crew is in process ofplacing base capping (blend sand)
material from the flatbed barge "Western Venture". The flatbed barge "Straits Cold Decker"
(quarry spalls) is tied up again at Island T&B dock. Base cap material is being placed in Area B
app. I+00 on I" slope and bench from shore. Capping stopped At 9:45AM for crew shift
change. Capping resumed a 10:20AM.
Crew moved anchors at app. 12:00PM to app. 1:40PM. Crew is now.setup in front of the 144
inch outfall and siphon area at station 5+90 next to shore.
Day Shift report I:30PM to 9:30PM (K. Nordlund)
At app. 1345hrs., an hydraulic hose ruptured on the upper arm of the Hitachi 1800 Excavator.
Base capping resumed at app. 1710hrs., immediately SW. ofthe 144" SD. JJM stopped
capping at app 1800hrs. and relocated upstream to the SE comer of Area A. JJM resumed base

capping at 1824hrs. Base capping stopped again at 1842hrs. for relocation activities. JJM
resumed capping at app. 1915hrs. JJM stopped at 2035hrs. to relocate anchors and do routine
maintenance. JJM continued capping with relocations from E. to W. along the S. end of Area
A.

Miscellaneous: JJM Surveyors on site to monitor the base capping work, and to confirm extent of completion
of new work on Area B quarry spall capping.

Safety/Accidents: The Contractor did not report any accidents/incidents to KC this shift period.
Problems Encountered & At app. 1345hrs., an hydraulic hose ruptured on the upper arm of the Hitachi 1800 Excavator.

Resolutions: Because of the location ofthe break, and the extent of spilled oil, JJM was forced to send out
for a taller ladder than was on the work platform. JJM also had to route oui an apparent
problem with their GPS (the repeater is located on top of the excavator arm) that occurred
when the hydraulic line broke. Base capping resumed at app. 1710hrs.

Test Conducted:
Work Rejected:

Instructions Given to
Contractor & Changes

Initiated:

ukwenga Oleru Project’Represehtative (Date)
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WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:
CONTRACT NUMBER: C33027C

Visitors to Site Randy Daggitt, Rob Matheison, JJM
Equipment Used JJM survey boat "Doppler"

Tender Tug "Mary Margaret"
(2)Anchor Tender Floats

Capping Barge/Hitachi 1800 Excav. "ME209"
Capping Barge/Crane/Loader "ME216"
Flatbed Barge "Western Venture"

2 person crew

supervisor (Len Miller)

3 crew person
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KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NU/VlBER:

KING COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Duwamish / Diagonal Sed Rein Project
PRIME CONTRACTOR: Miller Contracting
TIME WORK STARTED:
TIME WORK STOPPED

Year
2004

Sat Sun

Date

Month Day Inspector
2 l0 rb/KN

Day oftheWeek

Mon Tue Wed Thu Fri

X
Weather

Clear PC Overcast Fog Rain

X
Temperature

10-32 32-55 55-70 70-85 85+

X

Construction Activities: Day shift (6AM to I:30PM) Randy L Brunke
Crew is not capping this morning. They are on self-imposed standby awaiting Kihg County
review of latest survey results taken by Miller on 2-9-04 and this morning. Survey results were
sent via e-mail to Bruce McDonald (Anchor Environmental) KC Consultant. The survey is for
Area B and the upstream of area A.
The Barge "Western Venture" is currently moored to Capping platform with app 20% of base

cap material left on board. JJM (re: Len Miller) wants to save remaining base cap material in
case more material is required after KC reviews the latest survey results.
Night Shift: :30PM to 9:30AM (K. Nordlund)
The Contractor was still on standby at the beginning of this shift. Made cell-phone call to

Ukwenga Oleru at 1445hrs. and copied down the latest information received from B.
McDonald review of survey data sent to him from JJM. That information was passed on to JJIVI
(Len Miller). JJM resumed base capping in Area A between app. sta. 06+00 and 07+00 after
1754hrs. JJM continued working downstream, with occasional short stops until the end of the
shift.

Miscellaneous: JJM Surveyors on site to monitor the base capping work.

Safety/Accidents: The Contractor did not report any accidents/incidents to KC this shift,period.
Problems Encountered &

Resolutions:

Test Conducted:

Work Rejected:
,Instructions Given to
Contractor & Changes

Initiated:

Made cell-phone call to Ukwenga Oleru at 1445hrs. and copied down the latest JJM survey
review information received by KC from B. McDonald (AE consult.) in the form of an E/M.

Bruce informed KC that he was at home sick, but that he had reviewed information sent to his
PC this day from JJM as doc. Master Profile 0210-0700-1180.DWG. KC (Nordlund) phoned
JJM (Len Miller) o0ut on the Work platform with a list of acceptable areas, and areas requiring
further work to meet the Contract docs. (per B. McDonald). Len maintained that two docs. had
been sent to B. McDonald within the last 24 hours by JJM, and that (he fesome of the

Ukwenga Oleru ProjecfO,eprdsenta[ive (Date)
Ranndy Brunke, Construction Inspector (Date)
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CONTRACT NUMBER: C33027C

information that KC was relaying to him did not reflect additional work performed on slopes in

Area A (sta. 07+00 to 8+40; offset -200 to -185) that JJM had sent to B. McDonald this

morning. Note: JJM later confirmed (Rudd, Miller) that the CD that had the additional

information had not been sent to the Engineer, as they had originally thought.
Visitors to Site Ukwenga Oleru, KC
Equipment Used JJM survey .boat "DOppler"

Tender Tug "Mary Margaret"
(2)Anchor Tender Floats
Capping Barge/Hitachi 1800 Excav. "ME209"
Capping Barge/Crane/Loader "ME216"
Flatbed Barge "Western Venture"

2 person crew
supervisor (Len Miller)

3 crew person
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KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KING COUNTY CONTRACT NO.: C33027C
CONTRACT TITLE: Duwamish / Diagonal Sed Rem Project
PRIME CONTRACTOR: Miller Contracting
TIME WORK STARTED:
TIME WORK STOPPED

Year
2004

Sat Sun

Date

Month Day Inspector
2 rb/KN

Day of the Week

Mon Tue Wed Thu Fri

X
Weather

Clear PC Overcast Fog Rain

X

Temperature
10-32 32-55 55-70 70-85 85+

am. pm.

Construction Activities: Day shift: 6:00AM to I:30PM (Randy L Brunke)
On site this morning at 6:00AM. Crew is in-process ofplacing quarry spalls from the flatbed
barge "Straits Cold Decker". Crew placing spalls in Area A and B from approximately station
7+00 to 13+80. JJM continued with only occasional short stops until the end ofthis shift.
Night Shift: I:30PM to 9:30AM (K. Nordlund)
At the beginning of this shift, JJM Work platform was moving upstream, spreading quarry
spalls from the "Straits Cold Decker" in Area B. JJM is correcting borderline "light" spots, as
determined by the Engineer’s (re: B. McDonald, AE) review of the latest JJM survey data
from Areas A and B. JJM stopped quarry spall capping at app. 1510hrs. JJM resumed capping
at 1545hrs. JJM repositioned anchors at app. 1600hrs, ad did not resume capping until after
1800hrs. Contractor continued, with occasional stops, until the "Straits Cold Decker" was
emptied at app.2100hrs. The next barge was not on site by the end of this (KC) shift period.

Miscellaneous: JJM Surveyors on site to monitor the base capping work.

Safety/Accidents: The Contractor did not report any accidents/incidents to KC this shift period.
Problems Encountered &

Resolutions:

Test Conducted:
Work Rejected:

Instructions Given to Note: at app. 1745hrs. spoke by cell-phone with Ukwenga Oleru regarding a request by Len
Contractor & Changes Miller to use habitat mix in a manner that had been discussed directly between Len and Bruce

Initiated: McDonald earlier that day. Ukwenga said that the area discussed with Len Miller to use the
"habitat mix" was acceptable to Bruce, who had discussed the matter earlier with KC. Bruce
sent an E/M to KC (Oleru) regarding the items discussed with (re: attached E/M).

Visitors to Site Allison US/EPA on site at app IPM today

Uk-we’nga Oleru ProjEct Reltresenlative (Date) Keith Nordlund,
Ranndy Brunke, Construction Inspector (Date)
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CONTRACT NUMBER: C33027C

Equipment Used JJM survey boat "Doppler"
Tender Tug "Mary Margaret"
(2)Anchor Tender Floats
Capping Barge/Hitachi 1800 Excav. "ME209"
Capping Barge/Crane/Loader "ME216"
Flatbed Barge "Straits Cold Decker"

2 person crew

supervisor

3 crew petson
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KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KING COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Duwamish / Diagonal Sed Rem Project
PRIME CONTRACTOR: Miller Contracting
TIME WORK STARTED:
TIME WORK STOPPED

Date

Year Month Day Inspector
2004 2 12 rb/KN

Day of the Week

Sat Sun Mon Tue Wed Thu Fri

Weather

Clear PC Overcast Fog Rain

X

Temperature
10-32 32-55 55-70 70-85 85+

am pm

Construction Activities:

Miscellaneous:

Safety/Accidents:
Problems Encountered &

Resolutions:

Test Conducted:
Work Rejected:

Instructions Given to
Contractor & Changes

Initiated:

Day shift: 6:00AM to I:30PM (Randy L Brunke)
On site this morning at 6AM. Currently crew is not placing material. Crew placing base
capping material at app. 6:45AM. Material is blend sand from the "Western Provider". JJM is
working in Area A, between approximately station 5+00 to 6+00. Contractor continued base
capping with only occasional sho.rt stops until the end ofthis shift.

Night Shift: I:30PM to 9:30AM (K. Nordlund)
Contractor is continuing base capping operations in Area A. They are working from the
"Western Provider", which has base cap blend sand, and arrived on the site last evening. JJM
continued base capping, with only occasional short stops, until the "Western Provider" was
emptied at app. 1800hrs. The 966D Loader was picked from the barge, and the barge was towed
ETD 1840hrs. JJM began offloading the flatbed barge "ITB-270" in Area A at app. 1930hrs.
JJM continued base capping with only occasional short stops until the end of this shift. Note: It
was (per Bob Rural, JYM) JJM’s intention to attempt placing the "habitat mix" near the
shoreline within the exist, rip-rap boundaries. That work did not happen until after the end of
this KC shift period.
JJ]VI Surveyors on site to monitor the base capping work. The flatbed barge "ITB-270" was
tied up at Island Tug &Barge during the day. It is split-loaded with half the load base cap blend
sand, and the other half, "habitat mix". It was towed by a Charter Tug over for unloading by
JJM, ETA 1850hrs.
The Contractor did not report any accidents/incidents to KC this shift period.

JJM requested a modification to the placement sequencing in the Contract, as regards the base
blend sand, habitat mix, and rip rap in Areas A and B. The Engineer has discussed the matter

with JJM (Len Miller), and has issued a E/M to KC regarding the primary items discussed with
JJM (re: attached

Jacob, JJM; Ukwenga Oleru, .KC,,/" ,-, /’ZJohn Miller,Scott

:,://Z///"/.//
."2Z’(

Visitors to Site

Ukvenga Oleru Projedt Rdpresntative (Date) KeiNrdlund’" / tor" "
Ranndy Bmnkc, C,6nstruction Insp Date)
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DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

CONTRACT NUMBER: C33027C

Equipment Used JJM survey boat "Doppler"
Tender Tug "Mary Margaret"
(2)Anchor Tender Floats
Capping Barge/Hitachi 1800 Excav. "ME209"
Capping Barge/Crane/Loader "ME216"
Flatbed Barges "ITB-270", "Western Provider"

2 person crew

supervisor

3 crew person
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KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KING COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Duwamish / Diagonal Sed Rem Project
PRIME CONTRACTOR: Miller Contracting
TIME WORK STARTED:
TIME WORK STOPPED

Date

Year Month Day Inspector
2004 2 13 rb/KN

Day of the Week

Sat Sun Mon Tue Wed Thu Fri

X
Weather

Clear PC Overcast Fog Rain

X
Temperature

10-32 32-55 55-70 70-85 85+

am. pm.

Construction Activities: 1 Shift, 6AM to 2PM; Randy Brunke
On site this morning at 6AM. Crew is in-process of placing material (Area A)
offthe "ITB -270". At 8:30AM crew moved capping platform up to existing rock bulkhead
(shore) area just downstream of the finger pier to place habitat mix over existing rock
bulkhead, area A ( high tide is at 9:16AM ). Crew is placing habitat mix in this area, working
downslream along existing rock bulkhead. Stopped at 9:I SAM. There was a JJM shift change
at 10AM. Capping resumed same area at 10:40AM.
2nd Shift, I:30PM to 9:30PM; K. Nordlund
By the start of this shift, JJM had moved out from shoreline in Area A, and vere not placing
any capping materials. By app.1400hrs, JJM had moved the work platform upstream, and
began re-grading high quarry spall spots into marginally low areas in the SE. comer of Area A
and in Area B(re: Problems Encountered section below for further details). JJM alternated
this re-grading work with the spreading of"habitat mix" in those zones of Areas A and B
where quarry spall work had been approved. Work proceeded in this manner, with the
contractor laking occasional stops to relocate, re-survey, and/or perform routine maintenance

until the end of this shift.

Miscellaneous: JJM Surveyors on site to monitor the capping work, and to verify the re-grading of quarry
spalls in Areas A and B.

Safety/Accidents: The Contractor did not report any accidents/incidents to KC this shift period.
Problems Encountered &

Resolutions:

Test Conducted:

JJM began regrading high spots into marginally low areas in the SE. comer ofArea A after
1400hrs.( tide was on the Ebb). Other low spots in Area B were given a similar treatment. The
rework was part of a plan worked out between the Engineer (B. McDonald, AE) and L. Miller,
JJM. KC (Oleru) received the new information via E/Mail, and passed it on to KC site staff as
a printout copy. JJM voluntarily agreed with the Engineer (to do the rework) to resolve any
marginally questionable quarry spall areas just prior to spreading habitat mix from the "ITB
270" in those areas. R. Brunke contacted B. McDonald to corroborate and clarify information
received by cell-phone from L. Miller (re: E/Mail 2/13/04, 8:39AM McDonald to Oleru, for
firther details).

Ukwenga Oleru Pr6ject/Reptesentalive (Date) Keit Nordlund
Inpector (Date)Ranndy Bmnle, -onstruction
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REPORT NUMBER:

CONTRACT NUMBER: C33027C

Work Rejected:
Instructions Given to
Contractor & Changes

Initiated:

Visitors to Site

Equipment Used JJM survey boat "Doppler"
Tender Tug "Mary Margaret"
(2)Anchor Tender Floats

Capping Barge/Hitachi 1800 Excav. "ME209"
Capping Barge/Crane/Loader "ME216"
Flatbed Barge "ITB-270"

2 person crew
supervisor

3 crew person
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KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUblBER:

KING COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Duwamish / Diagonal Sed Rem Project
PRIME CONTRACTOR: Miller Contracting
TIME WORK STARTED:
TIME WORK STOPPED

2004

Sat

x

Clear

10-32

Date

Month Day Inspector
2 14 IK/KN

Day of the Week

Sun Mon Tue Wed Thu Fri

Weather

PC Overcast Fog Rain

X showers

Temperature
32-55 55-70 70-85 85+

X

Construction Activities: 1" Shift, 6AM to 2PM; lha Khilfeh
On site this morning at app. 6:00AM. Crew is in the process of removing base capping material
(Area A) offthe "Western Venture" (The "ITB-270" was completed during the night). At app.
6:35AM, JJM moved work platform upstream. No materials were offloaded before the platform
moved downstream again at app. 9:00AM. JJM f’mally resumed base capping at app 9:I SAM,
and stopped again at 9:45AM (just before shift change). JJM changed shift crews at app.
10:00AM. JJM is placing base capping material, and then stopping occasionally to allow the
966D Loader a chance to move materials on the flatbed barge. JJM resumed capping at app.
10:35AM. JJM stopped capping again at I:30AM. JJM began relocating the Work platform at
that time, and reached new downstream location at app. 12:40PM. Capping resumed at
12:50PM. JJM stopped base capping again at I:IOPM
2rid Shift, I:30PM to 9:30PM; K. Nordlund
By the start of this shift, JJM had resumed placing base capping materials in Area A, between
app. sta. 03+00 and 04+00. JJM stopped base capping at app. 1445hrs, and moved the work
platform upstream. JJM resumed capping at app. 1500hrs. JJM stopped again at 1830hrs. at

app. sta. 06+00. JJM resumed capping at 1840hrs. JJM continued base capping with occasional
stops to redistribute barge sand, relocate, and/or perform routine maintenance until the end of
this shilT

Miscellaneous: JJM Surveyors on site to monitor the capping work. JJ’M Night shift Survey crew began
arriving at the site at 2000hrs.

Safety/Accidents: The Contractor did not report any accidents/incidents to KC this shift period.
Problems Encountered &

Resolutions:

Test Conducted:
Work Rejected:

JJ]VI management were in Tacoma, Wa., until 1830hrs.Bob Rudd stopped into the site office at

that time. He informed K. Nordlund that JJM was trying to organize a meeting that day with B.
McDonald to readjust the base capping quantities, and have him review JJM’s latest survey
data (that has not yet been seen by the KC Proj. Rep.) to get approval from him for unloading a
barge full of rip-rap that was due in during the (President’s Day Holiday) weekend. K.
Nordlund informed Mr. Rudd that agreements reached in that manner were not binding on KC.

Ol ,/’/’0 Proc lepeesentat veUkvengOleru (Date)
lha Khilfeh, Corstruction Inspector (Date)
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KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

CONTRACT NUMBER" C33027C

Instructions Given to
Contractor & Changes

Initiated:

Visitors to Site

Equipment Used JJM survey boat "Doppler"
Tender Tug "Mary Margaret"
(2)Anchor Tender Floats
Capping Barge/Hitachi 1800 Excav. "ME209"
Capping Barge/Crane/Loader "ME216"
Flatbed Barge "Western Venture"

2 person crew
supervisor

3 crew person
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KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KING COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Duwamish / Diagonal Sed Rem Project
PRIME CONTRACTOR: Miller Contracting
TIMEWORK STARTED:
TIMEWORK STOPPED

Date

Year Month Day Inspector
2004 2 15 IK/KN

Day of the Week

Sat Sun Mon Tue Wed Thu Fri

X

Weather

Clear PC Overcast Fog Rain

X showers

Temperature
10-32 32-55 55-70 70-85 85+

X

Construction Activities:

Miscellaneous:

1 Shift, 6AM to 2PM; lha Khilfeh
On site this morning at app. 6:00AM. No materials were offloaded from the flatbed barge
"Western Service", before the platform moved upstream again at app. 1:00PM. Prior to that
time, the only work on the barge consisted of the 966D Loader moving base cap blend sand
materials on the flatbed barge so they could be more easily offloaded by the 1800 Excavator.
JJM is placing base capping material in Area A between app. sta. 03+00 and 04+00.
2rid Shift, I:30PM to 9:30PM; K. Nordlund
At the start of this shift, JJM was placing base capping materials in Area A, between app. Sta.
03+00 and 04+00. JJM stopped base capping at app. 1625hrs, and allowed the Loader to

rearrange stockpile. At 1710hrs., the platform cut the barge loose, the Westrac I! charter tug
took charge of the "Western Service", and moved that barge over to Island Tug & Barge on
standby. JJM retrieved the "Western Service", and tied up to the work platform at app.
2000hrs. JJM continued moving material on the barge with the Loader, but did not resume
capping again until after 2053hrs. JJM continued base capping through the end of this
(KC)shift period.
JJM Surveyors on site to monitor and survey the capping work. A good part of the morning
shift was spent with JJM Surveyors re-surveying Area A. JJM changed one shift crew at

app. 10:00AM. Note: was informed by L. Miller, JJM, that the next barge that JJM expected
was loaded with rip-rap. The tow company has determined that that barge is overloaded, and
has refused the haul from Canada until part of the load is removed. JJM Night shift Survey
crew began arriving at the site at 2000hrs.

Safety/Accidents: The Contractor did not report any accidents/incidents to KC this shift period.
Problems Encountered &

Resolutions:

JJM management personnel were not on site for most of the 1st Shift. There was one short visit
by John Miller this morning. KC (K. Nordluud ) cell-phoned JJ]VI Len Miller) at app. 1335hrs.
to find out why there had been vually no capping for almost the entire (KC) Ist Shift, and
because KC inspector, 1. Khilfeh, had not received any information from the on site crew. Len
said he didn’t know, but would contact lhe Work platform and f’md out for KC. At app.
1500hrs. Len called back and said that, there was no major mechanical problems, but that the

barge was standing by for Survey update, and that is why no new capping work occurred.

Project Representative (Date) / "
Iha Khilfeh, C-6nstruction Inspector (Date)
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KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

CONTRACT NUMBER: C33027C

JJM resumed work at app. 1705hrs. with blend sand slored on a platfonT named "Miller 308".
KC (Nordhmd) p]lOllcd 13oh I{udd to ask what material was Oil float small barge, and was it
intended fbl" this .jobsite. Durin rhe course of the phone call: John Miller and Randy Daggitt
walked into the site office. KC ended the phone call with Mr. Rudd. and asked the same
question to Msrs. Miller and l)aggitt. KC Was informed that the l’,4"llcr 308’ as pat ofa.job
for Foss: and that none of that material would be used at this site. KC (Nordlund) also infbrmed
Mr. Dagitt that there were problems today establishin a "line o[" c{mmunications’" with .IJM
site management. Mr. Dagitt said that George Tucker was in char,e today. KC (Nordlund)
said that uo one had in(ormed KC of that persons designation until this conversation.

Test Conducted:
Work Rejected:

Instructions Given to
Contractor & Changes

Initiated:

Visitors to Site John Miller, Randy Daggitt, JJM
Equipment Used JJ]VI survey boat "Doppler"

Tender Tug "Mary Marget"
(2)Anchor Tender Floats
Capping Barge/Hitachi 1800 Excav. "ME209"
Capping Barge/Crane/Loader "ME216"
Charter Tug "Westrac Ir’
Flatbed Barge "Western Service"

2 person crew

supervisor

3 crew person

Page 2 of 2



KINGCOUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KrNG COUNTY CONTRAC’Y NO.: C33027C

CONTRACT TITLE: Duwamish / Diagonal Sed Rem Project
PRIME CONTRACTOR: Miller Contracting
TIME WORK STARTED:
TIME WORK STOPPED

2004

Sat Sun

Clear PC

10-32

Dat___e

32-55

X

Month Day Inspector
2 16 rb

Day of the Week
Mort Tue Wed Thu Fri

X
Weather

Overcast Fog Rain

Temperature
55-70 70-85 85+

Construction Activities:

Miscellaneous:

Safety/Accidents:
Problems Encountered &

Resolutions:

Test Conducted:
Work Rejected:

Instructions Given to
Contractor & Changes

Initiated:

Visitors to Site

On site this morning at 6AM Crew currently is not placing any capping material. At 6:30AM
crew moved a appeared to be a empty barge away from capping platform.
No capping activities today due to no material/barge available..

Ukwenga Oleru Project RepreYentative (Date) eith Nordlund,
Ranndy Brunke, Construction Inspector (Date)
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KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

CONTRACT NUMBER: C33027C

Equipment Used JJ-M survey boat "Doppler"
Tender Tug "Mary Margaret"
(2)Anchor Tender Floats
Capping Barge/Hitachi 1800 Excav. "ME209"
Capping Barge/Crane/Loader "ME216"
Flatbed Barge "ITB-270"

2 person crew
supervisor

3 crew person

Page 2 of2



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KING COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Duwamish / Diagonal Sed Rein Project
PRIME CONTRACTOR: Miller Contracting
TIME WORK STARTED:
TIME WORK STOPPED

2004

Sat Sun

Dat.__e

Month Day Inspector
2 17 rb

Day of the Week

Mon Tue Wed Thu Fri

X
Weather

Clear PC Overcast Fog Rain

X
Temperature

10-32 32-55 55-70 70-85 85+

X

Construction Activities:

X
SCAZZZZZZZZZZZZZZ

ZZV

Safety/Accidents:
Problems Encountered &

Resolutions:

Test Conducted:
Work Rejected:

Instructions Given to
Contractor & Changes

Initiated:

Visitors to Site

Day shift 6AM to 2PM
On site this morning at 6AM. Currently there is no capping or work activities. Miller is on
standby for a barge delivery. Miller received a barge (Hoquaim) of Rip Rap today at
12:45 PM. Crew moved

Capping platform to area B to start placing Rip Rap. Crew started placing material today at
1:52PM

1
Proj&tesentative (Date)Ukwenga Oleru ,&,,,/e’Tth ’lordlund,

Ranndy Brunke, Construction Inspector (Date)
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KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

CONTRACT NUMBER: C33027C

Equipment Used JJM survey boat "Doppler"
Tender Tug "Mary Margaret"
(2)Anchor Tender Floats

Capping Barge/Hitachi 1800 Excav. "ME209"
Capping Barge/Crane/Loader "ME216"
Flatbed Barge "ITB-270"

2 person crew

supervisor

3 crew person
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KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KJNG COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Duwamish / Diagonal Sed Rein Project
PRIME CONTRACTOR: Miller Contracting
TIME WORK STARTED:
TIME WORK STOPPED

2004

Sat Sun

Date

Month Day Inspector
2 18 rb/KN

Day of the Week

Mon Tue Wed Thu Fri

X
Weather

Clear PC Overcast Fog Rain

pm. am am

Temperature
10-32 32-55 55-70 70-85 85+

X

Construction Activities: Shift, 6AM to 2PM; Randy Brunke
On site this morning at 6:00AM. Crew is in-process of placing Rip-Rap from the flatbed barge
"Hoquiam". This barge started unloading yesterday at I:52PM. Crew stopped capping at
8:40AM.
Crew moved Capping platform to approximately station 14+00 and started placing rip-rap at
l:54AM. Rip -rap was placed in this area yesterday but Survey results from Miller indicated

there was not enough coverage (rain 2’ thickness) so they are placing additional material.
2nd Shift, 1:30PM to 9:30PM; K. Nordlund
JJM was completing the offloading of rip-rap in Area B at the beginning of this shift. The
"Hoquiam" was substantially emptied at app.1540hrs. JJM took Occasional bites of material
while they moved downstream to Area A, and waited for another barge associated with a

contract they had at Foss. That barge arrived at app.1840hrs. No new capping work occurred
for this KC Contract until after the end ofthis shift.

Miscellaneous: JJM Surveyors on site to monitor and survey the capping work. ( 8:50AM ) Surveyors mapping
out Area B where rip-rap material placed on Night shift.

Safety/Accidents: The Contractor did not report any accidents/incidents to KC this shift period.
Problems Encountered & Note: At app. 1900hrs., JJM brought up (by Charter tug "Lucy Franco") an empty flatbed barge

Resolutions: (the "Sunny Point", Ketchikan, AK.) intended for another contract JJM was doing for Foss. No
new capping work occurred for this KC Contract until after the end of this (KC) shift period.

Test Conducted:
Work Rejected:

Instructions Given to
Contractor & Changes

Initiated:

Visitors to Site Kym Takasaki, USACE

Ukwenga Oleru ProjLct lepregentative (Date) OK’eith Nordlund,
Ranndy Brunke, Construction Inspector (Date)
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KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

CONTRACT NUMBER: C33027C

Equipment Used JJ’]V[ survey boat "Doppler"
Tender Tug "Mary Margaret"
(2)Anchor Tender Floats
Capping Barge/Hitachi 1800 Excav. "ME209"
Capping Barge/Crane/Loader "ME2 6"
Flatbed Barge "Hoquiam"

2 person crew

supervisor

3 crew person
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KINGCOUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KG COUNTY CONTRAC’r NO.: C33027C

CONTRACT TITLE: Duwamish /Diagonal Sed Rein Project
PRIME CONTRACTOR: Miller Contracting
TIME WORK STARTED:
TIME WORK STOPPED

Date

Year Month Day Inspector
04 2 19 rb/KN

Day of the Week

Sat " Sun Mon Tue Wed Thu Fri

X
Weather

Cllar PC Overcast Fog Rain

Temperature
10- 2 32=55 55-70 70-85 85+

Construction Activities: 1" Shift, 6AM to 2PM; Randy Brunke
On site this morning at 6AM. Crew is in-process of placing base cap material in Area A at

approx, station 6+00 offset -100 just upstream of siphons.
2nd Shift, I:30PM to 9:30PM; K. Nordlund
At the start of this shift, JJ/Vl was offloading blend sand base capping material from the flatbed
barge "Western Service" inunediately W. of the 144" City of Seattle SD (app. sta. 06+00). JJM
stopped capping at app. 1700hrs. to allow JJM Surveyors to re-survey Area A around the 144"
SD and KC siphon. By the time JJM stopped capping at 1700hrs., the work platform had
moved downstream to between app. sta. 02+00 and 03+00. Base capping resumed at app.
1720hrs. Base capping stopped at app. 1750hrs. for survey work, for the 966D Loader to

reposition materials, and to reposition a working anchor (re: B. Rudd, J/M). J/M did not

resume base capping until app. 2050hrs. JJM completed the barge after the end of this (KC)
shift period (B. Rudd, JJM,estimated there was app. 20% of the blend sand left on the barge).

Miscellaneous: JJM Surveyors on site to monitor and survey the capping work. JJM stopped capping at app.
1700hrs. to allow JJM Surveyors to re-survey Area A around the 144" SD and KC siphon
between sta. 07+00 and 05+00. Survey work continued to follow the working platform
downstream.

Safety/Accidents: The Contractor did not report any accidents/incidents to KC this shift period.
Problems Encountered &

Resolutions:

Test Conducted:
Work Rejected:

Instructions Given to
Contractor & Changes

Initiated:

Visitors to Site Bruce McDonald, AE

wenga Oleru Keit Nordhmd,
Ranndy Bnmke, Construction Inspector (Date)
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KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

CONTRACT NUMBER: C33027C

Equipment Used JJM survey boat "Doppler’
Tender Tug "Mary Margaret"
(2)Anchor Tender Floats
Capping Barge/Hitachi 1800 Excav. "ME209"
Capping Barge/Crane/Loader "ME216"
Flatbed Barge "Westem Service"

person crew
supervisor (Len Miller)

3 crew person

Page 2 of 2



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KING COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Duwamish / Diagonal Sed Rem Project
PRIME CONTRACTOR: Miller Contracting
TIME WORK STARTED:
TIME WORK STOPPED

Year
2004

Sat Sun

Date

Month Day Inspector
2 20 rb/KN

Day of the Week

Mon Tue Wed Thu Fri

X
Weather

Clear PC Overcast Fog Rain

Temperature
10-32 32-55 55-70 70-85 85+

X

Construction Activities: Shift, 6AM to 2PM; Randy Brunke
On site this morning at 6:00AM. There were no capping activities by JJM. There was no new
capping this (KC)Day Shift, because the Contractor did not have a new barge with capping
material on site. JJM’s next barge is scheduled to be on site is this coming Saturday, February
the 2P, ETA 10:00AM.
2nd Shift, 1:30PM to 9:30PM; K. Nordlund
At the start of this (KC) Night Shift, JJM working platform was still on stand by at the
downstream end of the projectsite. The JJ-M working Platform had not begun moving upstream
(taking advantage of a 0.9 Ebb Tide to rework areas where previous capping activities had
occurred, and that had been determined by the Engineer and (KC) to be unacceptable by the
Contract, after review ofJJM’s own latest Survey data) by the end ofthis (KC) shift period.
The Contractor had notified the Proj. Rep. earlier in the day that they would move upstream
after app. 1900hrs. to start that rework.

Miscellaneous: Miller surveyors are mapping out previous JJM capping in Area A (noted at 6:00AM).

Safety/Accidents: The Contractor did not report any accidents/incidents to KC this shift period.
Problems Encountered &

Resolutions:

Test Conducted:
Work Rejected:

Instructions Given to
Contractor & Changes

KC (Oleru, Brunke, Nordlund) received word from the Engineer (B. McDonald, AE) this
morning that concerned parties at the USF&WS, as well as the EPA had been apprised of all
changes that had’been made between KC, JJM and the Engineer to date regarding the capping.
Those concerned parties have not taken any exceptions to the KC approved capping changes to
date. The concerned State and Federal agencies have agreed in principle to a single contract

extension of up to two weeks for JJM, if necessary, with conditions. The Proj. Rep. has thus
far, forwarded an E/Mail message from B. McDonald, confirming that information to Project
staff. The Proj. Rep. has also, forwarded that information by telephone to JJM (re: R. Daggitt,

/ /’ ) pro,jec[R’2resLt ve Date)Ibvenga Oleru Keh Nordlund, /" "
Randy Brunke, Construction Insl:fector (Date)
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KING COUNTY Inspector’s Daily Construction Report
DEPT. OF NATURAL RESOURCES
WASTEWATERTREATMENT DIVISION

REPORT NUMBER:

CONTRACT NUMBER: C33027C

Initiated:

Visitors to Site

Equipment Used JJM survey boat "Doppler"
Tender Tug "Mary Margaret"
(2)Anchor Tender Floats
Capping Barge/Hitachi 1800 Excav. "ME209"
Capping Barge/Crane/Loader "ME216"

2 person crew

supervisor

3 crew person
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KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KG COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Duwamish / Diagonal Sed Rein Project
PRIME CONTRACTOR: Miller Contracting
TIME WORK STARTED:
TIME WORK STOPPED

Date

Year Month Day Inspector
2004 2 21 IK/KN

Day of the Week

Sat Sun Mon Tue Wed Thu Fri

X

Clear

Weather

PC Overcast Fog Rain

X
Temperature

10-32 32-55 55-70 70-85 85+

am. pm.

Construction Activities: 1" Shill, 6AM to 2PM; lha Khilfeh
On site this morning at 6:00AM. JJM did not start moving the work platform upstream until
app. 1:30AM. There were no new capping activities by JJM until app. 11:45AM. The

Contractor took advantage ofthe Ebb Tide to rework a few high spots remaining from previous
capping activities in Area B (as determined by the Engineer’s evaluation of JJM’s recent

Survey data). JJM also reworked the "habitat mix" on the flatbed barge "Western Venture",
with their 966D Loader. That barge was towed on site this morning, ETA 10:00AM
2nd Shill, I:30PM to 9:30PM; K. Nordlund
At the start of this (KC) Night Shift, JJM working platform was reworking the high spots in
Area B noted above. JJM removed their Loader from the "Western Venture" at app. 1315hrs.
The "drop nose" barge "Sunny Point" was towed over to the work platform from a slip at

Island Tug & Barge by the Charter Tug "Island Chief’ at app. 1320hrs. That barge was towed
in on the landward side of the working platform, and immediately loaded with "habitat mix"
from the "Western Venture". At ETD 1350hrs., the "Sunny Point" left the work platform for
the 144" SD outfall area. JJM began "habitat mix" placement at app. 1359hrs. with the 966D
Loader. JJM completed offioading work in the 144"SD Outfall area at app. 1542hrs. The tug &
barge returned to the platfornL and the 966D Loader was offioaded prior to the tug leaving
with the "Sunny Point". JJM resumed reworking high spots in Area B, at app. 1620hrs. JJM
resumed new capping work (after app. 1850hrs.) with "habitat mix" in Area B, over previously
placed quarry spalls (re: sheets C5,C6 plans). Capping work continued with only occasional
short stops, through the end of this (KC) shift period.

Miscellaneous: Miller surveyors were on site to chart JJM capping activities in Areas A and B.

Safety/Accidents: The Contractor did not report any accidents/incidents to KC this shift period.
Problems Encountered & JJ’M had determined earlier in the Project that their work platform and equipment, as

Resolutions: configured, could not reach the bayed area N. of the 144" SD outfall to place "habitat mix" as

shown in the plans. JJM resolved the problem by towing the "drop nose" barge "Sunny Point"
to this site, and nosing it into those areas near the SD outfall at Flood Tide to place the app. 50
cu. yds. of"habitat" blend.

Ukwenga Oleru Proje:i R@res:ntative (Date) Keh Nordlund, / " / ./
Randy Brnnke, Construction lns)ector (Date)
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KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

CONTRACT NUMBER: C33027C

Test Conducted:
Work Rejected:

Instructions Given to

Contractor & Changes
Initiated:

Visitors to Site John Miller, Rob Matheison, JJM

Equipment Used JJM survey boat "Doppler"
Tender Tug "Mary Margaret"
Charter Tug "Island Chief"

(2)Anchor Tender Floats

Capping Barge/Hitachi 1800 Excavator
"ME209"
Capping Barge/Crane/Loader "ME216"
Flatbed Barge "Western Venture"
Drop-nose Barge "Sunny Poinf’

2 person crew

supervisor

3 crew persons
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KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KING COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Duwamish / Diagonal Sed Rem Project
PRIME CONTRACTOR: Miller Contracting
TIME WORK STARTED:
TIME WORK STOPPED

Dat

Year Month Day Inspector
2004 2 22 1K/KN

Day oftheWeek
Sat Sun Mon Tue Wed Tbu Fri

X
Weather

Clear PC Overcast Fog Rain

X
Temperature

10-32 32-55 55-70 70-85 85+

am. pm.

Construction Activities: 1" Shift, 6AM to 2PM; lha Khilfeh
On site this morning at 6:00AM. JJM was basically setting up the work platform until app.
8:35AM. The Contractor is still offloading materials from the "Western Venture". JJM
capping with "habitat mix" over previously placed rip-rap in Area B Until app. 9:35AM. JJM
stopped at app. that time to change shift crews. JYM resumed "habitat mix" capping at app.
10:00AM, and continued with only occasional short stops until the end of this (KC) shift
period.
2rid Shift, I:30PM to 9:30PM; K. Nordhmd
At the start of this (KC) Shift, JJM working platform was capping with "habitat mix" in Area
B, from the "Western Venture" as noted above. JJM continued proceeding downstream with
new capping work with the "habitat mix" in Area B, over previously placed rip-rap (re: sheets
C5,C6 plans). JJM stopped capping just before 1800hrs. to allow the Loader to move most of
the remaining material on the barge over to the Excavator. JJM resumed capping at 1830hrs.
JJM stopped again at 1900hrs. to allow the Loader to move materials over to the Excavator.
Capping resumed at app.193 hrs., and continued with only occasional stops, until the "Western
Venture" was emptied.

Miscellaneous: Miller surveyors were on site to chart JJM capping activities in Area B.

Safety/Accidents: The Contractor did not report any accidenls/incidents to KC this shift period.
ProblemsEncountered & Note: was informed by B. Rudd, JJM that the next materials barge was due in the Seattle area

Resolutions: after 2300hrs.
Test Conducted:
Work Rejected:

Instructions Given to
Contractor & Changes

Initiated:

Visitors to Site John Miller, JJ]vl

Ukwenga Oleru Projelzt Reprentafive (Date)
Cofistruction ]nspec6r (Date)
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KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:
CONTRACT NUMBER: C33027C

Equipment Used JJM survey boat "Doppler"
Tender Tug "Mary Margaret"
(2)Anchor Tender Floats
Capping Barge/Hitachi 1800 Excavator
"ME209"
Capping Barge/Crane/Loader "ME216"
Flatbed Barge "Western Venture"

2 person crew

supervisor

3 crew persons
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KINGCOUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

lONG COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Duwamish / Diagonal Sed Rein Project

PRIME CONTRACTOR: Miller Contracting
TIME WORK STARTED:
TIME WORK STOPPED

Sat

2O04

Sun

Clear

10-32

Date

Month Day Inspector
2 23 rb/KN

Da, of the Week
Mon Tue Wed Thu Fri

X

Weather

PC Overcast Fog Rain

X Light
rains

Temperature
3255 55-70 70-85 85+

X

Construction Activities: P’ Shift, 6AM to 2PM; Randy Brunke
On site this morning at 6AM. Crew is in-process of placing capping material. JYM is placing
Rip-rap inArea A app. sta. 07+00, offset-50.
Capping stopped at approx. 9:30AM for a shift change. JJ-M did not resume capping through
the balance of this (KC) shift period.
2rid Shift, I:30PM to 9:30PM; K. Nordlund
The Contractor was not placing capping material at the beginning of this (KC) shift period: The
Contractor (L. Miller, JJM) notified KC (U. Oleru) that they were down to perform
maintenance on their equipment, and to review the latest J.IM survey data. The Contractor spent
the balance of their Night Shift rearranging the load on one oftheir hopper barges moored out
in the outer harbor.

Miscellaneous: Miller surveyors were on site to chart J.1M capping activities in Area A.

Safety/Accidents: The Contractor did not report any accidents/incidents to KC this shift period.
Problems Encountered &

Resolutions:

Test Conducted:
Work Rejected:

Instructions Given to
Contractor & Changes

Initiated:

Note: the flatbed barge "Hoquiam" was held up at U.S. Customs, and was not towed on site
until this morning. Len Miller informed KC (Nordlund) at app. 1620hrs., that JJM was still.
awaiting some sort of f’mal documentation from US Customs prior tq placement of any more
materials from the "Hoquiam". It is the primary reason that nothing more was placed by JJM
after 0930hrs. At app. 1630hrs., KC (Nordlund)received wold from.Len Miller, JJM, that
problems with US Customs had not been resolved, and JJM would not be doing any capping
using that barge until tomorrow morning.

fg Oleru Pro.led Re[resdntative (Date) Kei[h Nordlund,.// / / /

Randy Brunke, Construction lnslSector (Date)

Page of 2



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

CONTRACT NUMBER: C33027C

Visitors to Site

Equipment Used JJM survey boat "Doppler"
Tender Tug "Mary Margaret"
(2)Anchor Tender Floats
Capping Barge/Hitachi 1800 Excav. "ME209"
Capping Barge/Crane/Loader "ME216"
Flatbed Barge "Hoquiam"

2 person crew

supervisor

3 crew person

Page 2 of2



KINGCOUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KNG COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Duwamish / Diagonal Sed Rem Project
PRIME CONTRACTOR: Miller Contracting
TIME WORK STARTED:
TIME WORK STOPPED

Date

Year Month Day. Inspector
2004 2 24 rb/KN

Day of the Week

Sat Sun Mon Tue Wed Thu Fri

X
Weather

Clear PC Overcast Fog Rain

X showers

Temperature
10-32 32-55 55-70 70-85 85+

X

Construction Activities: Shift, 6AM to 2PM; Randy Brunke
On site this morning at 6:00AM. No capping activities this morning and the Contractor is not
on site. Crew arrived on site at 10:00AM. Crew is waiting word form the US Customs that
the paperwork is completed on the "Hoquiam", and Miller is allowed to resume offloading rip-
rap off that barge.
2rid Shift, I:30PM to 9:30PM; K. Nordlund
The Contractor was still on "stand by" in Area A, at the beginning of this KC shift period.
JJM’s work started in the E. end of Area A. JJM received clearance fi:om us Customs, and they
resumed new capping work with rip-rap placement, and some reworking of previously capped
locations, after app. 1500hrs. JJM stopped capping at app. 1745hrs. JJM resumed rework
activity and rip-rap capping at app. 1830hrs., and stopped again at 1840hrs. for their Loader to
catch up with the Excavator. JJM resumed new work at 1922hrs. JJM stopped capping work at

app. 1940hrs. to repair a hydraulic leak. Capping work resumed after app. 2022hrs.
Miscellaneous: It appeared that the spuds on the Capping derrick were down this morning. KC (R. Brunke)

talked to Len (Miller) about spuds and he told me that they are not all the way down. Miller
Surveyors were on site to chart JJM capping activities in Area A.

Safety/Accidents: The Contractor did not report any accidents/incidents to KC this shift period.
Problems Encountered &

Resolutions:

Test Conducted:

Work Rejected:
Instructions Given to
Contractor & Changes

Note: KC(U. Oleru) has requested a letter from JJM regarding the recent extensive "down
time" regarding the capping work. This KC Contract is based in performance. KC (K.
Nordlund) explained to B. Rudd, JJM, that KC considers that the timing of these JJM problems
(right after the granting of i two-week conditional Contract extension) may be a coincidence,
but they just look bad. Note2: JJM stopped capping work at app. 1940bxs. to repair an

hydraulic leak. Per L. Miller, it was JJM’s intent to continue to place both the regular and
special graded rip-rap between app. sta. 07+00 and 08+50 in Area A through the balance of the
night, once the leak repair was completed. Capping work resumed after app. 2022hrs.

I"’]0
ProjetRpdrentative (Date)Ukwenga Oleru RKae:’dNld::’onstruction ,nsio;(ale)f
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KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:
CONTRACT NUMBER: C33027C

Initiated:

Visitors to Site

Equipment Used JJM survey boat "Doppler"
Tender Tug "Mary Margaret"
(2)Anchor Tender Floats
Capping Barge/Hitachi 1800 Excav. "ME209"
Capping Barge/Crane/Loader."ME216’.’
Flatbed Barge "Hoquiam"

2 person crew
Supervisor (L. Miller; lift site@2000hrs.)

3 crew person
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KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KING COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Duwamish / Diagonal Sed Rein Project
PRIME CONTRACTOR: Miller Contracting
TIME WORK STARTED:
TIME WORK STOPPED

Year
2004

Sat Sun

Clear PC

10-32

Date

32-55

X

Month Day Inspector
2 25 rb/KN

Day of the Week

Mort Tue Wed Thu Fri

X
Weather

Overcast Fog Rain

X showers

Temperature
55-70 70-85 85+

Construction Activities: 1" Shift, 6AM to 2PM; Randy Bmnke
On site this morning at 6AM Crew is on site but currently no capping activities noted. At
7:35AM crew moved capping derrick close to shore at approx, station 8+00 to 9+00 offset-125.
Crew staed placing rip-rap at 8:25AM. Capping stopped at 9:20AM. JJM capping and rework
activities in progress at 12:45PM.
2rid Shift, I:30PM to 9:30PM; K. Nordlund
JJM had stopped capping and rework activity in Area A, between app. sta. 05+00and 07+00, at
app. 1300hrs. JJM resumed rip-rap capping at app. 1400hrs. JJM topped new capping work
from app. 1500hrs. to 1600hrs (re: Instructions Given- section below for other details). JJM
resumed reworking the grades, and new rip-rap capping shortly after 1600hrs. JJM continued
with only occasional short stops until the "Hoquiam" was emptied at app. 1735hrs. The
Contractor spent the balance of this (KC) shift period reworking high and low spots in their
previous materials placements as determined earlier this day by the Engineer’s review ofJJM
survey data. The barge "Western Venture" Was not due to the sight until after 2200hrs.

U-kwena Olern, PrOject Rbpresdntative (Date)

Miscellaneous: Miller surveyors out on the water at 9:32AM to map out recent cap areas.

Safety/Accidents: The Contractor did not report any accidents/incidents to KC this shift period.
Problems Encountered &

Resolutions:

Test Conducted:
Work Rejected:

Instructions Given to JJM stopped new capping work from app. 1500hrs. to 1600hrs. to allow the Engineer to field
Contractor & Changes verify (from aboard the "Doppler", during an Ebb Tide) the condition of JJM’s work along the

Initiated: site shoreline. The Engineer also reviewed new JJM survey data on board the Capping
platform and noted for additional work by the Contractor, areas that did not meet plans, specs
or approved revisions to the Contract.

Visitors to Site C. Waggoner, NOAA Consult.; B. McDonald, AE; Randy Daggitl, JJM

Randy Brnnke, Construction Inspector (Date)
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KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

CONTRACT NUMBER: C33027C

Equipment Used JJM survey boat "Doppler"
Tender Tug "Mary Margaret"
(2)Anchor Tender Floats
Capping Barge/Hitachi 1800 Excav. "ME209"
Capping Barge/Crane/Loader "ME216"
Flatbed Barge "Hoquiam"

2 person crew

supervisor

3 crew person

Page 2 of 2



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT .NUMBER:

KING COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Duwamish / Diagonal Sed Rein Project
PRIME CONTRACTOR: Miller Contracting
TIME WORK STARTED:
TIME WORK STOPPED

Date

Year Month Day Inspector
2004 2 26 rb

Day oftheWeek
Sat Sun Mon Tue Wed Thu Fri

Weather

Clear PC Overcast Fog Rain

X X
Temperature

10-32 32-55 55-70 70-85 85+

X

Construction Activities: 1" Shift, 6AM to 2PM; Randy Brunke
On site this morning at 6:00AM. Crew on site. Currently JJM is not capping. The barge
"Western Venture" arrived on site at app. 10:30PM last night with "habitat mix". Len (Miller)
informed me at 7:IOAM that they are having problems with their WinOPs GPS system and that
is why they are not capping.. JJM began placing habitat mix from the "Western Venture" in
Area A 12:44PM.
2rid Shift, 1:30PM to 9:30PM; K. Nordlund
JJM was placing "habitat mix" from the "Western Venture", in Area A, at the beginning of this
(KC) Shift period. Capping stopped at app. 1500hrs. to relocate work platform. JJM resumed
capping and rework activities at app. 1515hrs. JJM stopped capping at 1740hrs. JJM resumed
capping at app. 1750hrs. Capping work continued through the end of this (KC) shift period.

Miscellaneous: Miller Surveyors (6:50AM) mapped out areas of previously capped high spots that were
reworked last night. Survey crew also charted JJM capping activities in Area A.

Safety The Contractor did not report any accidents/incidents to KC this shift period.
Problems Encountered & Len Miller left the site today for awhile to purchase back-up hydraulic hose lengths for recently

Resolutions: ruptured hydraulic hoses on the Hitachi 1800 Excavator.
Test Conducted:
Work Rejected:

Instructions Given to

Contractor & Changes
Initiated:

Visitors to Site

Uk[v@leru Projc/Resetative (Date) Keifh Nordlu_.// // /

Randy Brunke, Construction Ieadpector (Date)
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KING COUNTY
DEPT. OF NATURAL RESOURCE
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

CONTRACT NUMBER: C33027C

Equipment Used JJM survey boat "Doppler"
Tender Tug "Mary Margaret"
(2)Anchor Tender Floats
Capping Barge/Hitachi 1800 Excav. "ME209"
Capping Barge/Crane/Loader "ME216"
Flatbed Barge "Western Venture"

2 person crew

supervisor

3 crew .person
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KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KING COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Duwamish / Diagonal Sed Rem Project
PRIME CONTRACTOR: Miller Contracting
TIME WORK STARTED:
TIME WORK STOPPED

Date

Year Month Day Inspector
2004 2 27 rb/KN

Day of the Week
Sat Sun Mon Tue Wed Thu Fri

X
Weather

Clear PC Overcast Fog Rain

X X
Temperature

10-32 32-55 55-70 70-85 85+

X

Conslruction Activities: 1 Shift, 6AM to 2PM; Randy Brunke
On site this morning at 6AM. Crew on site. Currently crew is currently placing habitat mix off
the "Western Venture" in Area A. JJ]VI is also reworking the rip-rap in some Area A locations.
2rid Shift, 1:30PM to 9:30PM; K. Nordlund
At the start ofthe shift, JJM was reworking rip-rap high spots in the U:ansition from Area A to

Area B. JJM relocated upstream to Area B after 1450hrs. to continue reworking high spots in a

low tide condition. JJM resumed "habitat mix" capping activities and continued rework in Area
B after 1700hrs. toward sta. 12+80. JJM continued a pattern of rework, and then began moving
downstream to Area A. JJM resumed "habitat mix" capping in Area A, with occasional short

stops until the end of this (KC) shift period.

Miscellaneous: JJM Survey crew charted JJM capping activities in Area A.

Safety/Accidents: The Contractor did not report any accidents/incidents to KC this shift period.
Problems Encountered & JJM had a fiat tire on their 966D Loader (near the end of KC I" shift), which was parked on

Resolutions: the "Western Venture" (re: L. Miller, JJM). By 1450hrs., The loader had been moved from the
"Western Venture" to the "ME216" section of the work platfo.rm. The tire was repaired prior
to 1630hrs.

Test Conducted:
Work Rejected:

Instructions Given to
Contractor & Changes

Initiated:

Visitors to Site

[1 Prd.ecReprsentative (Date)Ukwenga Oleru Keith Nordlund,
Randy Brunke, Construction Inspector (Date)
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KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENTD1VISION

Inspector’s Daily Construction Report

REPORT NUMBER:

CONTRACT NUMBER: C33027C

Equipment Used JJM survey boat "Doppler"
Tender Tug "Mary Margaret"
(2)Anchor Tender Floats

Capping Barge/Hitachi 1800 Excav. "ME209"
Capping Barge/Crane/Loader "ME216"
Flatbed Barge "Western Venture"

2 person crew

supervisor

3 crew person

Page 2 of 2



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER."

KING COUNTY CONTRACT NO.." C33027C

CONTRACT TITLE: Duwamish / Diagonal Sed Rem Project
PRIME CONTRACTOR: Miller Contracting
TIME WORK STARTED:
TIME WORK STOPPED

Year
2004

Sat

x

Date

Month Day
2 28

Day of the Week
Sun Mon Tue Wed

Weather

Inspector
UO/KN

Thu Fri

Clear PC Overcast Fog Rain

X X
Temperature

10-32 32-55 55-70 70-85 85+

X

Construction Activities: P’ Shift, 6AM to 2PM; U. Oleru
On site this morning at 7:00AM. Crew on site. Crew is currently placing "habitat mix" offthe
barge "Miller 310", in Area A just north of the outfall. JJM then stopped capping at about
08:50AM to adjust anchor and survey the capped area. JJM changed crews at about 09:40AM..
JJM moved barge and platform to N. of Area A, and dropped spuds (outside of the work site).
2nd Shift, I:30PM to 9:30PM; K. Nordlund
At the start of the shift, the Conactor was still anchored on their spuds N. of the project site.
Per Ukwenga Olern, JJM had not been doing any new capping since app. 12:00PM. Per
information received from Len Miller at app. 1330hrs., JJM was going about the process of
demobilizing the "M216" from this job site, since that work platform and it’s equipment was
no longer necessary to complete the Contract work. The "M216" left the platform under tow

from the "Mary Margaret" at app. 1405hrs. JJM began reworking high spots along the channel

edge of Area B between 1600hrs. and 1900hrs. Contractor spent the balance of this (KC) shift

period reworking the channel edge of Area A, while moving downstream. JJM also placed
"habitat mix" along the shoreline in the NE quadrant of Area A.

Miscellaneous: JJM Survey crew charted the most recent JJM capping and rework activities in Area A. Note:
per L. Miller, their Night shift was the last shift working this weekend. Based on that
information, paged the scheduled Sunday Shift inspector, and cancelled the shift (per
previous agreement with U. Oleru, Proj. Rep.).

Safety/Accidents: The Contractor did not report any accidents/incidents to KC this shift period.
Problems Encountered &

Resolutions:

Test Conducled:
Work Rejected:

Instructions Given to
Contractor & Changes

Initiated:

Visitors to Site

Ul(x’v’ehg’ O-leru Project Reprenttive (Date) Keith Nordlund. Construction Inspector (Date)
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KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

CONTRACT NUMBER: C33027C

Equipment Used .IJM survey boat "Doppler"
Tender Tug "Mary Margaret"
(2)Anchor Tender Floats
Capping Barge/Hitachi 1800 Excav. "ME209"
Capping Barge/Crane/Loader "ME216"
Barge "Miller 3 I0"

2 person crew

supervisor

3 crew person

Page 2 of 2



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KING COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Duwamish / Diagonal Sed Rem Project
PRIME CONTRACTOR: Miller Contracting
TIME WORK STARTED:
TIME WORK STOPPED

Sat

Year Month Day Inspector
2004 2 29 KN

Day of the Week
Sun Mon Tue Wed Thu Fri

X

Weather

Clear PC Overcast Fog Rain

X

10-32 32-55

X

Temperature
55-70 70-85 85+

Construction Activities: Sunday Shift, 1:00PM to 9:00PM; K. Nordlund
At the start of the shift, the Contractor was moving up into Area A. JJM used the "Mary
Margaret" to swing the "Miller 310" barge around for better access to the last of the "habitat
mix" on board at app. 1400hrs. JJM began placing "habitat mix" in low spots in Area A after
app. 1530hrs. JJM reworked high spots along the channel edge of Area A after app. 1620hrs.
Contractor spent the balance of this (KC) shift period reworking the channel edge of Area A
and B, and used up the balance ofmaterials on the "Miller 310" as they worked upstream.
Capping and rework ended at app. 1900hrs. The JJM Survey crew continued their portion of the
work.

Miscellaneous: JJM Survey crew charted the most recent JJM capping and rework activities in Area A.

Safety/Accidents: The Contractor did not report any accidents/incidents to KC this shift period.
Problems Encountered &

Resolutions:
Note: Per phone call from Len Miller to KC (Nordlund, at home)this morning, JYM had not
finished capping and rework last night, as they had originally thought. Len explained that
everyone on the crew was "just getting too tired to go on." Per L. Miller last night, their
2/28/04 Night shift was the last shift working this weekend. Based on that information, the
scheduled Sunday 15 Shift inspector was cancelled. K. Nordlund came in to cover the work
after contacting U. Oleru, Proj. Rep.

Test Conducted:
Work Rejected:

Instructions Given to
Contractor & Changes

Initiated:

Visitors to Site Ukwenga Oleru, KC Proj. Rep.

Ukwenga )leru Proje& Rdpresehtative (Date)

Page of 2

Keith Nordlund, Construction Inspector (Date)



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

CONTRACT NUMBER: C33027C

Equipment Used JJM survey boat "Doppler"
Tender Tug "Mary Margaret"
(2)Anchor Tender Floats
Capping Barge/Hitachi 1800 Excav."ME209"
Capping Barge/Crane/Loader "ME216"
Barge "Miller 310"

2 person crew

supervisor (Len Miller)

3 crew person

Page 2 of 2



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KING COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Dumamish] Diagonal Sed Rem Project
PRIME CONTRACTOR: Hartford Cona’acting
TIME WORK STARTED:
TIME WORK STOPPED

Year
2003

Sat Sun

Date

Month Day Inspector
11 17 rb

Day of the Week
Mon Tue Wed Thu Fri

X
Weather

Clear PC Overcast Fog Rain

Temperature
10-32 32-55 55-70 70-85 85+

Construction Activities:

Miscellaneous:

Miller Contracting
Crew work Saturday the 15’h dredging. Crew dredged to shifts and sent a total of 2 barges to
terminal 25. See attached reports for 11-15-03 from Miller.

Shift

D’cdging resume today. Crew started shift at 2AM and delivered a full barge(Swan Island ) to

Terminal 25 this morning around 7AM.
Crew starting dredging/filling second barge (Sand Island) and delivered full barge to Terminal
25 at

Approx 12:45 PM

2" shift
Crexv started dredging/filling Barge (Swan Island) and delivered full barge to Terminal 25 at

approx 5PM.
Crew started dredging/filling barge (Sand Island) and delivered ful{barge to Terminal 25 at

approx 10:30PM

See Attached Miller reports

Dredge- Crystal Gayle
Tug- Norton Bay
Tug-Loren M
Barges Sand Island/Swan Island
Survey Boat
Crew Boat

1- Supervisor
3- Dredge Crew
2-Tug crew

2- Survey Crew

Ukwenga Oleru Project Reprdsentaive (Date) Inspector (Date)

Page of



KNG COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER: 050

CONTRACT NUMBER: #C83235C

Safet),/Accidents:
Problems Encountered &

Resolutions:

Test Conducted:
Work Rejected:

Instructions Given to
Contractor & Changes

Initiated:

Visitors to Site

Equipment Used

Page 2 of 2



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KNG COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Dumamish/Diagonal Sed Rein Project
PRIME CONTRACTOR: Hartford Contracting
TIME WORK STARTED:
TIME WORK STOPPED

2003

Sat Sun

Date

Month Day Inspector
11 18 rb

Day of the Week

Mort Tue Wed Thu Fri
X

Weather

Clear PC Overcast Fog

10-32
Temperature’

32-55 55-70 70-85

X

Rain

X

85+

Construction Activities:

Miscellaneous:

Safety/Accidents:
Problems Encountered &

Resolutions:
Test Conducted:
Work Rejecled:

Instructions Given to
Contractor & Changes

Initiated:

Visitors to Sile

.There was no Dredging activities today. The barges are sitting at Terminal 25 waiting to be
offloaded. Rabanco is not unloading barges at this time because according to Rabanco they
have unloaded their contractual amount of tonage for the time frame as stated in there contract.
See Attached Miller report

Dredge- Crystal Gayle
Tug- Norton Bay
Tug-Loren M
Barges Sand Island/Swan Island
Survey Boat
Crew Boat

1- Supervisor
3- Dredge Crew
2-Tug crew

2- Survey Crew

Ukwenga Oleru oject Representative (Date)

Page ofl
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QC 3A DALLY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: November 18, 2003

Shift: First I Second

Sun Mon Tue Wed Thu Fd

X
Sat

Weather Clear X Overcast Fog X Rain Snow
Temperature (UF) Up to 32 X 32-50 51-69 70-85 Over 85
Wind Calm X Moderate High
Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Dredging canceled due to inability to
deliver sediment to off load site.
Rebanco has limited dlivery to
2000 cubic yards per day.

No further dedging scheduled until
Nov. 20, 2:00am

Construction hydrographic survey
continues.

Miller
Supervision:

Randy Dagitt
Len Miller
Wes Yewell
Rob Matheson

McAmis
Supervision:

Craig Chartrand

Surve
John Hasall
Mike Doratti
Geoff Methuen

Survey Boat
Crew Boat

STAND BY:
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge.- Sand Island
Barge Swan Island

Nil

Initials ofMiller representative



KING COUNTY
DEPT. OF NATURAL RESOURCES
VASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KING COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Dumamish/Diagonal Sed R6m Project
PRIME CONTRACTOR: Hartford Contracting
TIME WORK STARTED:
TIME WORK STOPPED

Year
2003

Sat Sun

Date

Month Day Inspector
11 19 rb

Day of the Week

Mort Tue Wed Thu Fri

X
Weather

Clear PC Overcast Fog Rain

X X
Temperature

10-32 32-55 55-70 70-85 85+

X

Construction Activities: .Again there was no dredging activity today. Barges are at Terminal 25 being offloaded today.
The barges Sand Island and Swan Island should be offload today and be available to Miller for
dredging on 11-20-03

Dredge- Crystal Gayle
Tug- Norton Bay
Tug-Loren M

I- Supervisor
3- Dredge Crew
2-Tug crew

Barges Sand Island/Swan Island
Survey Boat
Crew Boat

2- Survey Crew

Miscellaneous:

Safet’/Accidents:
Problems Encountered &

Resolutions:

Test Conducted:
Work Rejected:

Instructions Given to
Contractor & Changes

Initiated:

Visitors to Site

Equipment Used

Ukwenga Olert/Project Representative (Date) Randall Brunke, Construction Inspector (Date)

Page of



u= ing o ast

QC 3A DAILY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIA’rlON PROJECT

Date Work Performed:

Shift:

X Overcast Fog X Rain Snow
X 32-50 51-69 70-85 Over 85

Weather Clear
Temperature (UF) Up to 32
Wind Calm X Moderate High

Dry Medium X HumidHumidity

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment
Dredgidg canceled due to inability to
deliver sediment to off load site.
Rebanco has limited deiivery to
2000 cubic yards per day.

No further dredging scheduled until
Nov. 20, 2:00am

Construction hydrographic survey
continues.

Miller
Supervision:

Randy Daggit
Len Miller
Wes Yewell
Rob Matheson

McAmis
Supervision:

Craig Chartrand

Survey.
John Hasall
Mike Doratti
Geoff Methuen

Survey Boat
Crew Boat

STAND BY:
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Materials

Nil

lnitials of Miller representative ( .



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KING COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Dumamish/Diagonal Sed Rem Project
PRIME CONTRACTOR: Hartford Contyacting
TIME WORK STARTED:
TIME WORK STOPPED

Year
2003

Sat Sun

Date

Month Day Inspector
II 20 rb

Day oftheWeek
Mon Tue Wed Thu Fri

X
Wealher

Clear PC Overcast Fog Rain

X X
Temperature

10-32 32-55 55-70 70-85 85+

X

Construction Activities: .Mille resumed dredging this morning. Crew on site at 2AM

This morning around 10AM one of the Indian Fisherman came up to the dock at our dredge
site and said that our dredging crew had taken one of his net float and strobe light. Craig from
McAmis (dredging sub-contractor) that was present stated in part that the fisherman had tied
his float to the dredge anchor line buoy. The fisherman and Craig did not agreed on just
exactly happened and the fisherman became upset and started to cuss and said that they own
him a new bouy and strobe light. Craig did not agreed. The fisherman said that he would get
hold of his lawyer and left in his boat.
Craig informed me that the fisherman cut his locate buoy to one of their anchors and they had
to stop work to relocate there anchor as they needed to move it to reposition the barged for
dredging.
Craig said that they lost 3 hours of dredging while they were working on finding and relocating
their anchor.

Dan Gravning (EPA) on site this morning at the dredge site to watch the dredging activities.
Due to concerns that during dredging activities crew was overfilling the bucket and spoils were
spilling out and falling back into the water causing resuspension of contaminate back into the
river which could carry up or down the river and settle in non contaminated areas.
Dan Gravning witness overfilled buckets and noted
Informed Dan that KC has talked to Miller about their dredging operation on Tuesday

Ukwenga Oleru Project Rpreentat/ve (Date)

Page of



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER: 0.0

CONTRACT NUMBER: #C83235C

Dredge- Crystal Gayle
Tug- Norton Bay
Tug-Loren M
Barges Sand Island/Swan Island
Survey Boat
Crew Boat

Miscellaneous:

Safety/Accidents:
Problems Encountered &

Resolutions:

Test Conducted:
Work Rejected:

Instructions Given to
Contractor & Changes

Initiated:

Visitors to Site

Equipment Used

I- Supervisor
3- Dredge Crew
2-Tug crew

2- Survey Crew

Page 2 of 2



QC 3A DALLY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shift:

Weather
Temperature (UF)
Wind Calm X Moderate High
Humidit Dry Medium X Humid

November 20, 2003 Sun Mon Tue Wed Thu Fri Sat

xFirst / Second

Clear X Overcast Fog X Rain Snow
Up to 32 X 32-50 51-69 70-85 Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials
Dredging [esumed Area B, Stn.
12+40 to 13+39, offsets +40 to +41

Shifted over to 08+16, offset +62

Construction hydrographic survey
continues.

Norton Bay tug delivered Sand
Island to Terminal 25 at 09:30

Miller
Supervision:

Tom Johnson
Randy Daggitt
Len Miller
Wes Yewell
Rob Matheson

McAmis
Supervision:

Craig Chartrand

John Hasall
Mike Doratti
Geoff Methuen

Survey Boat
Crew Boat
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Nil

Initials of Miller representative



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KING COUNT CONTRACT NO.: C33027C

CONTRACT TITLE: Dumamish/Diagonal Sed Rem Project
PRIME CONTRACTOR: Hartford Contracting
TIME WORK STARTED:
TIMEWoRK STOPPED

Year
2003

Sat Sun

Clear

Date

10-32 32-55

X

Month Day Inspector
25 rb

Day of the Week

Mon Tue Wed Thu Fri

X
Weather

PC Overcast Fog Rain

X
Temperature

55-70 70-85 85+

Construction Activities: .Crew started dredging this morning at 6PM. Today crew change the dredge bucket over to
their environmental Bucket which is a 18 cy bucket. Crew filled Sand Island barge by 10 PM.
Crew then stopped dredging and work on the bucket welding up around the mesh screens are
attached to the holes on bucket. Crew started dredging again at noon today filling the Swan
Island

Dredge- Crystal Gayle
Tug- Norton Bay
Tug-Loren M

1- Supervisor
3- Dredge Crew
2-Tug crew

Barges Sand Island/Swan Island
Survey Boat
Crew Boat

2- Survey Crew

Miscellaneous:

Safety/Accidents:
Problems Encountered &

Resolutions:
Test Conducted:
Work Rejected:

Instructions Given to
Contractor & Changes

Initiated:

Visitors to Site

Ukwenga O]eru Project Representative (Date) Construction Inspector (Date)

Page of



QC 3A DAILY OPERATIONS INFORMATION.
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shift:

November 25, 2003

First I Second

Sun Mort Te Wed Thu Fri Sat

Weather Clear X Overcast Fog Rain SnowTemperature ("F) Up to 32 X 32-50 51-69 70-85 Over 85Wind Calm X Moderate High
Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials
Miller

Instructed by King County to confine
dredging to daytime shifts only.

Resumed dredging Area B. Stn.
09+54 to 11+54, offsets +64 to + 74.

Trial use of environmental bucket to
determine if water quality would
improve.

Construction hydrographic survey
continues.

Norton Bay Tug delivered Sand
Island to Pier 25 at 11:15

Norton Bay Tug delivered Swan
Island to Pier 25 at 17:08

Began dredging: 05:50

Finished dredging: 15:30

Supervision:
Tom Johnson
Randy Daggitt
Len Miller
Wes Yewell
Rob Matheson

McAmis
Dred,qe Crew:

Del Thompson
Steve Barnes
Fred Long

Tu Crew:
Brian Bammer
Joe Vitaljic

John Hasall
Mike Doratti

Survey Boat
Crew Boat
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Nil

Initials of Miller representative



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KING COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Dumamish/Diagonal Sed Rem Project
PRIME CONTRACTOR: Hartford Contracting
TIME WORK STARTED:
TIME.WORK STOPPED

Dale

Year Month Day Inspector
2003 26 rb

Day of the Week

Sat Sun Mon Tue Wed Thu Fri

X
Weather

Clear PC Overcast Fog Rain

X
Temperature

10-32’ 32-55 55-70 70-85 85+

X

Construction Activities: .Crew on site this afternoon at 2PM. Crew changed out the dredge bucket from the
Environmental Bucket back to the rock bucket. Crew started dredging today at approx.
2:40 PM. Crew slow downed dredging today at the request ofKC from approx 4 hours per
barge to approx 8 hours per barge. This is to try and minhnize the turbidity during dredging
operations. Crew dredge from 2:40PM (I 1-26) to approx IAM (11-27).

Dredge- Crystal Gayle
Tug- Norton Bay
Tug-Loren M

1- Supervisor
3- Dredge Crew
2-Tug crew

Barges Sand Island/Swan Island
Survey Boat
Crew Boat

2- Survey Crew

Miscellaneous:

Safety/Accidents:
Problems Encountered &

Resolutions:

Test Conducted:

Work Rejected:
Instructions Given to
Contractor & Changes

Initialed:

Visitors to Site

Ukwenga Oleru Prcect Representative (Date)

Page of



QC 3A DAILY.OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: - November 26, 2003
Shift: First

Weather Clear
Temperature (VF) Up to 32
Wind Calm X Moderate High
Humidity Dry Medium X Humid

X Overcast Fog Rain Snow
X 32-50 51.69 70-85 Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Continued dredging Area B. Stn.
11+54 to 12+60, offsets +74 to + 87.

Shut down Nov. 27, 28, 29 for
Thanksgiving holiday.

Continued construction
hydrographic survey.

Norton Bay Tug delivered Sand i’
Island to Pier 25 at 02:00 (Nov 27)

Began dredging: 14:40

Finished dredging: 24:00

Miller
Supervision:

Tom Johnson
Randy Daggitt
Len Miller
Wes Yewell
Rob Matheson

McAmls
Dredqe Crew:

Del Thompson
Steve Barnes
Fred Long

T_..U.g Crew:
Brian Bammer
Joe Vitaljic

Survey
John Hasall
Mike Doratti

Survey Boat
Crew Boat
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Nil

Initials of Miller representative "),.



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KING COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Duwamish / Diagonal Sed Rem Project
PRIME CONTRACTOR: Miller Contracting
TIME WORK STARTED:
TIME WORK STOPPED

Year
2003

Sat Sun

Date

Month Day Inspector
12 rb

Day of the Week

Mon Tue Wed Thu Fri

X

Weather

Clear PC Overcast Fog Rain

X
Temperature

10-32 32-55 55-70 70-85 85+

X

Construction Activities: .There was no work done today. No work due to offload facility issues

Dredge- Crystal Gayle
Tug- Norton Bay
Tug-Loren M

1- Supervisor
3- Dredge Crew
2-Tug crew

Barges Sand Island/Swan Island
Survey Boat
Crew Boat

2- Survey Crew

Miscellaneous:

Safety/Accidents:
Problems Encountered &

Resolutions:

Test Conducted:
Work Rejected:

Instructions Given to
Contractor & Changes

Initiated:

Visitors to Site

kwenga Oleru Project Representative (Date)

Page ofl



, QC 3A DALLY OPERATIONS INFORMATION
," DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shift:

Weather
Temperature
Wind Calm X Moderate High
Humidit Dry Medium X Humid

December 1, 2003 Sun Mon Tue .Wed Thu Fri Sat

xFirst I Second

Clear X Overcast Fog Rain Snow
Up to 32 X 32-50 51-69 70-85 Over 85

Name of Visitors: Company Purpose. of Visit

Work Description Summary Labour Equipment Materials
No dredging. On stand-by until
Terminal 25 transfer site is ready to
take more dredgate.

Continued construction
hydrographic survey.

Miller
Supervision:

Tom Johnson
Wes Yewell
Rob Matheson

Survey
John Hasall
Mike Doratti

Survey Boat
Crew Boat

STAND BY:
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge- Sand Island
Barge Swan Island

Nil

Initials of Miller representative
,""



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KING COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Dumamish] Diagonal Sed Rem Project
PRIME CONTRACTOR: Hartford Contracting
TIME WORK STARTED:
TIME WORK STOPPED

Sat

Date

Year Month Day Inspector
2003 12 2 rb

Day of the Week

Sun Mon Tue Wed Thu Fri

X
Weather

Clear PC Overcast Fog Rain

X

Temperature
10-32 32-55 55-70 70-85 85+

X

Construction Activities: .Crew on site at 6AM this morning. Crew started dredging at 7: 17AM.
Dredging started off slow today as crew had a problem with their GPS system. Apparently the
internal battery went dead and they lost some oftheir programs. Crew working on GPS to get
it back up to 100%. ",,
Dredge until approx 9:30AM and shut down while crew worked on the GPS system.
Crew repaired GPS system and resumed dredging at 11:04AM
Crew stopped at 12:20PM today as they had to pull their barge out of the way to allow for
vessel traffic. Crew resume dredging at 12:57PM.
Crew completed dredging activities today 7PM and sent the Sand Island to T-25
See Attached Miller Report

Dredge- Crystal Gayle
Tug- Norton Bay
Tug-Loren M
Barges Sand Island/Swan Island
Survey Boat
Crew Boat

1- Supervisor
3- Dredge Crew
2-Tug crew
2- SurveyCrew

Miscellaneous:

Safety/Accidents:
Problems Encountered &

Resolutions:

Test Conducted: KC lab on site to take water test. Crew tested flood and ebb tide today

Ukwenga Oleru Prdject Representative (Date) Randall Brunke, Construction Inspector (Date)
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KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER: 050

CONTRACT NUMBER: #C83235C

Work Rejected:
Instructions Given to
Contractor & Changes

Initiated:

Visitors to Site 3 (NOAA) on site Colin Wagonner
3 (DOE) on site Rick Huey

Equipment Used

Page 2 of 2



QC 3A DALLY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shift:

December 2, 2003

First

Sun Mort Txe Wed Thu Fri Sat

Weather Clear X Overcast Fog X Rain SnowTemperature (UF) Up to 32 X 32-50 51-69 70-85 Over 85Wind Calm X Moderate High
Humidit7 Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Continued dredging Area B. Stn.
12+67 to 12+97, offsets +90 to + 93.

Shifted to 08+27 to 08+90, offsets
+90 to +112

Continued construction
hydrographic survey.

Norton Bay Tug delivered Sand
Island to Pier 25 at 20:00

Began dredging: 7:00

Finished dredging: 19:15

Miller
Supervision:

Tom Johnson
Randy Daggitt
Len Miller
Wes Yewell
Rob Matheson

McAmis.
Dred,qe Crew:

Del Thompson
Steve Barnes
Fred Long

Tu_.q. Crew:
Brian Bammer
Joe Vitaljic
Brian Polinkas
Ted Yanko

Surve_.
John Hasall
Mike Doratti

Survey Boat
Crew Boat
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Nil

Initials ofMiller representative



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KING COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Dumamish/Diagonal Sed Rem Project
PRIME CONTRACTOR: Hartford Contracting
TIME WORK STARTED:
TIME WORK STOPPED

Date

Year Month Day Inspector
2003 12 3 rb

Day of the Week

Sat Sun Mon Tue Wed Thu Fri

X

Weather

Clear PC Overcast Fog Rain

X
Temperature

10-32 32-55 55-70 70-85 85+

X

Construction Activities: .Crew on site this morning at 6PM. Crew performed maintenance on equipment and did not

start dredging until 8: 17AM. Crew loading the Swan Island working in area B in the outboard
area. Crew completed to date dredging area B (approx 12:30PM).
Crew moved downstream to area A. Crew had to move/adjust barge anchors. Crew set up and
started dredging (2PM) in area A at the downstream inshore area. Crew dredged today until

6pro today.
Miller surveyor crew on site this afternoon to survey area B
See Attached Miller report

Dredge- Crystal Gayle
Tug- Norton Bay
Tug-Loren M
Barges Sand Island/Swan Island
Survey Boat
Crew Boat

I- Supervisor
3- Dredge Crew
2-Tug crew

2- Survey Crew

Miscellaneous:

Safety/Accidents:
Problems Encountered &

Resolutions:
Test Conducted: KC lab on site for water testing. Crew tested on flood and ebb tide today
Work Rejected:

Instructions Given to

Ukvenga Oleru Ptroject Representative (Date) Randall Brunke, Construction Inspector (Date)
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KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER: 050

CONTRACT NUMBER: #C83235C

Contractor & Changes
Initiated:

Visitors to Site Colin Wagoner (NOAA)
Equipment Used

Page 2 of 2



QC 3A DALLY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDiATION PROJECT

Date Work Performed: December 3, 2003 Sun M0n Tue Wed Thu Fri Sat

xShift: First

Weather Clear X Overcast Fog Rain Snow
Temperature (UF) Up to 32 X 32-50 51-69 70-85 Over 85
Wind Calm X Moderate High
Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Continued dredging Area B. Stn.
10+57 to 11+67, offsets +101 to
+109.

Shifted to dredging Area A. Stn.
00+82 to 01+13, offsets -64 to -63

Continued construction
hydrographic survey.

Norton Bay Tug delivered Swan
Island to Pier 25 at 18:00

Began dredging: 08:16

Finished dredging: 17:30

Miller
Supervision:

Tom Johnson
Randy Daggitt
Len Miller
Wes Yewell
Rob Matheson

McAmis
Dred,qe Crew:

Del Thompson
Steve Barnes
Fred Long

T__q. Crew:
Brian Bammer
Joe Vitaljic
Brian Polinkas
Ted Yanko

Survey
John Hasall
Mike Doratti

Survey Boat
Crew Boat
Dredge Crystal
.Gayle
Tug Norton Bay
Tug Loren M
Barge Sand island
Barge Swan Island

Nil

Initials of Miller representative "/



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATERTREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KING COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Dumamish/Diagonal Sed Rem Project
PRIME CONTRACTOR: Hartford Conffacting
TIME WORKSTARTED:
TIME WORK STOPPED

Dat..__e

Year Month Day Iffspector
2003 12 4 rb

Day of the Week
Sat Sun Mon Tue Wed Thu Fri

Weather

Clear PC Overcast Fog Rain

X

Temperature
10-32 32-55 55-70 70-85 85+

X

Construction Activities: .Crew on site this morning at 6AM. Crew performed maintenance on euipment fhst thing and
started dredging at 6:40 AM in area A. Crew completed dredging to at 3:15 pm and sent the
Sand Island to T’25
See attached Miller report

Dredge- Crystal Gayle
Tug- Norton Bay
Tug-Loren M
Barges Sand Island/Swan Island
Survey Boat
Crew Boat

17 Supervisor
3- Dredge Crew
2-Tug crew

2- Survey Crew

Miscellaneous:

Safety/Accidents:
Problems Encountered &

Resolutions:

Test Conducted: K C lab on site to take water samples at flood tide

Work Rejected:
Instructions Given to

Contractor & Changes
Initiated:

Visitors to Site ColinWagoner (NOAA)
Patrica Miller (USACE)

Ukwena Oleru Project Rdpresentative (Date)

Page of



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER: 050

CONTRACT NUMBER: #C83235C

Kym Takasaki (USACE)
Equipment Used
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QC 3A DALLY OPERATIONS INFORMATION
DUWAM!SHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Weather Clear X Overcast Fog X Rain Snow
Temperature (UF) Up to 32 X 32-50 51-69 70-85 Over 85
Wind Calm X Moderate High
Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Materials.

Continued dredging Area A. Stn.
00+95 to 02+74, offsets -60 to -56.

Continued construction
hydrographic survey.

Norton Bay Tug delivered Sand
Island to Pier 25 at 16:30

Began dredging: 06:35

Finished dredging: 15:00

Miller
Supervision;

Randy Daggitt
Len Miller
Wes Yewell
Rob Matheson

McAmis
Supervision

Craig Chartrand
Dredqe Crew:

Del Thompson
Steve Barnes
Fred Long

Tuq Crew;
Brian Bammer
Joe Vitaljic
Brian Polinkas.
Ted Yanko

John Hasall
Mike Doratti

Equipment

Survey Boat
Crew Boat
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Nil

Initials of Miller representative



KiNG COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KING COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Duwamish] Diagonal Sed Rem Project
PRIME CONTRACTOR: Miller Contracting
TIME WORK STARTED:
TIME WORK STOPPED

Year
2003

Sat Sun

Date

Month Day Inspector
12 5 rb

Dayof the Week

Mon Tue Wed Thu Fri

X
Weather

Clear PC Overcast Fog Rain

Temperature
10-32 32-55 55-70 70-85 85+

X

Construction Activities: .Crew on site this morning to resume dredging in area A
Crew started dredging at 6:25AM. Crew stopped at approx 10:IAM for maintenance.
Crew resume dredging at 11:30AM.
Len (Miller) asked about the discharge pipes at the siphon pipe structure. He noted turbidity
coming out the end of pipe (cso/sd?) They are dredging downstream of the pipe and was
concerned that this flow might affect our testing. Inspected siphon pipe structure and found a

plum of dirty looking water in front of structure which appears to be coming from structure

possibly from CSO/SD pipe at structure.

Stopped dredging at12:23PM with a full barge (Swan Island)

Dredge- Crystal Gayle
Tug- Norton Bay
Tug-Loren M
Barges Sand Island/Swan Island
Survey Boat
Crew Boat

I- Supervisor
3- Dredge Crew
2-Tug crew
2- Survey Crew

Miscellaneous:

Safety/Accidents:
Problems Encountered &

Resolutions:

Test Conducted: KC Lab on site for water testing at aprox 1240PM. Crew conducted test after dredging
activities were complete.

Work Rejected:
Instructions Given to

Contractor & Changes
Initiated:

Visitors to Site Kym Takasaki (USACE) taking photos

Ukwenga Oleru Proj6ct Representative (Date)
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Building to Last

QC 3A DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shift:

December 5, 2003

First

Weather Clear
Temperature (’F) Up to 32
Wind Calm

Sun Mort Tue Wed Thu F Sat

X Overcast Fog X Rain Snow
X 32-50 51-69 70-85 Over 85
X Moderate High

Medium X HumidHumidity D
Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Continued dredging Area A. Stn.
02+74 to 03+70, offsets -67 to -57.

Continued construction
hydrographic survey.

Norton Bay Tug delivered Swan
Island to Pier 25 at 16:00

Began dredging: 06:15

Finished dredging: 12:40

Mille..._Er
Supervision:

Randy Daggitt
Len Miller
Wes Yewell
Rob Matheson

McAmis
Supervision

Craig Chartrand
Dredqe Crew:

Del Thompson
Steve Barnes
Fred Long

Tu Crew:
Brian Bammer
Joe Vitaljic
Brian Polinkas
Ted Yanko

Survey
John Hasall
Mike Doratti

Survey Boat
Crew Boat
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge-.Sand Island
Barge Swan Island

Nil

Initials of Miller representative ’_/’



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

IdNG COUNTY CorcrRACT NO.: C33027C

CONTRACT TITLE: Duwamish / Diagonal Sed Rem Project .
PRIME CONTRACTOR: Miller Contracting
TIME WORK STARTED;

TIME WORK STOPPED

Dat_____e

Year Month Day Inspector
2003 12 8 rb

Day of the Week

Sat Sun Mon Tue Wed Thu Fri

X

Weather.

Clear PC Overcast Fog Rain

X
Temperature

10-32 32-55 55-70 70-85 85+

X

Construction Activities: .Crew on site this morning at 6AM. Crew working on maintenance.
Crew started dredging in area A at 6:30 AM this morning.
Stopped dredging at 9:30AM maintenance
Resume at 10AM
Stopped at 11:06AM maintenance

Resumed 12 noon
Noted 3 full buckets (12:10PM), however crew did not stop. Contacted Miller and they
stopped for 5 minutes. This was after 4t bucket (4 bucket was not overfilled).
Crew dredged up a large chain at approx 12:40PM and dragged it around a bit and brought it

up on the Loren M. This is approx the same time KC lab was starting their water test
Noted today that crew is getting quit a few overfilled bucket (2 in 4)
Contacted Len (Miller) and told him that we were getting to many overfilled bucket and he
needed to do something to stop getting overfilled buckets.
Contacted Ukwenga Oleru and informed him of the dredging activities.
Crew completed filling Sand Island at 2PM and left for T-25
Sand Island was filled in approx 5 hours today
Crew brought back the Swan Island at 4PM and started dredging at 4:05 PM
Did not witness any full buckets while filling the Swan Island
Crew stopped dredging at5:44PM

Dredge- Crystal Gayle
Tug- Norton Bay

1- Supervisor
3- Dredge Crew

wenga Oleru Projedt Representative (Date) 1Brunke,Conspector (Date)

Page of



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER: 050

CONTRACT NUMBER: #C83235C

Tug-Loren M 2-Tug crew

Barges Sand Island/Swan Island 2- Survey Crew
Survey Boat
Crew Boat

Miscellaneous:

Safety/Accidents:
Problems Encountered &

Resolutions:

Test Conducted: KC Lab on site today to take water samples crew sample flood and ebb tides today
Work Rejected:

Instructions Given to
Contractor & Changes

Initiated:

Visitors to Site Colin Wagoner (NOAA)
BJ (DRC) on site at approx 12:25 PM (did not check in at the office) She report to UO that she
saw 8 out of 10 buckets were overfilled

Equipment Used
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QC 3A DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shift:

Weather
Temperature
Wind Calm X Moderate High
Humidity Dry Medium X Humid

December 8, 2003 Sun Mon Tue Wed Thu Fri Sat
First x

Clear X Overcast Fog Rain Snow
Up to 32 X 32-50 51-69 70-85 Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Continued dredging Area A. Stn.
03+70 to 04+98, offsets -50 to -59.

Continued construction
hydrographic survey.

Norton Bay Tug delivered Sand
Island to Pier 25 at 15:00

Began dredging: 06:30
Finished dredging: 17:30

Miller
Supervision:

Randy Daggitt
Len Miller
Wes Yewell
Rob Matheson

McAmis
Supervision

Craig Chartrand
Dredqe Crew:

Del Thompson
Steve Barnes
Fred Long

Crew:
Brian Bammer
Joe Vitaljic
Brian Polinkas
Ted Yanko

John Hasall
Mike Doratti

Survey Boat
Crew Boat
Dredge Crystal
Gayle
Tug- Norton Bay
Tug- Loren M
Barge- Sand Island.
Barge Swan Island

Nil

Initials of Miller representative ’"----"-7



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

](dNG COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Duwamish / Diagonal Sed Rem Project
PRIME CONTRACTOR: Miller Contracting
TIME WORK STARTED:
TIME WORK STOPPED

Date

Year Month Day Inspector
2003 12 9 rb

Day ofthe Week

Sat Sun Mort Tue Wed Thu Fri

X
Weather

Clear PC Overcast Fog Rain

X
Temperature

10-32 32-55 55-70 70-85 85+

X

Construction Activities: .Crew on site this morning at 6PM
Crew started dredging at 6:25AM filling the Swan Island.
Crew appears to be dredging slower then yesterday
It was reported to me by Len (Miller) that when they retrieved there barge (Swan Island) from
T-25 on 12-8-03 (afternoon) the barge received damage. According to Len the aprons that
span the dock to the barge rest on the rail and when they pulled away the apron slammed down
on the barge lip and damaged the barge.
Miller Survey crew on site this morning (approx. 9:15AM) to survey ara B
Len (Miller) notified me at approx. 10:14AM that they have noticed a shin on the surface of the
water around the dredge. He said that will notify the Coast Guard and EPA.
Crew stopped dredging at 10:20AM due to the presents of the shin
Crew stocking up on extra oil containment boom material and taking o barge
Len (Miller) asked direction from KC on how to proceed as they seen the oil shin as a differing
site condition. Len informed me that there crew is on standby until direction from KC
Miller (Len) informed that the Coast Guard told then it was okay to continue to dredge with
caution. Informed Tom Dean and he instructed me to direct Miller to go ahead and resume

dredging at 12:20PM. Due to a shin in the water on the barge Miller will not fill the barge
completely allowing water in the barge to go through the dewatering stand pipes. Miller will
take partially filled barge to T-25. This barge will probably have excess free water which will
need to be handled at T-25. Informed Len (Miller) ofhow to proceed and gave them the above
stated direction.
Crew resumed dredging at 1:05 PM Stopped Dredging at I:30PM. Barge was approx. 90%
full. Barge was delivered to T-25 around 6PM
Rick Huey (DOE) called and asked about our shining that was reported to DOE and Coast
Guard
Informed Him that Coast Guard gave us the go ahead to dredge with caution and explained
briefly Miller’s spill response plan. He seemed to be okay in what we did.
Crew moved their anchors for repositioning for dredging tomorrow.
Len (Miller) Informed me that he talk to Steve (Wilder) and said that Miller xvould not br able
to get their barge from T-25 until 6PM tonight due to offloading issues.

Ukwenga Oleru Prbject Representative (Date) {’mnke, Constrt’n lpector (Date)

Page of



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER: 050

CONTRACT NUMBER: #C83235C

Dredge- Crystal Gayle
Tug- Norton Bay
Tug-Loren M
Barges Sand Island/Swan Island
Survey Boat
Crew Boat

I- Supervisor
3- Dredge Crew
2-Tug crew
2- Survey Crew

Miscellaneous: It was noted at approx 9:I5AM a pleasure boat was in the dredging area and appeared to be
taking pictures/videos

Safety/Accidents:
Problems Encountered &

Resolutions:

Test Conducted: KC lab on site to perform water testing, Crew only tested once today due to the stoppage
caused by the oil shin, not having enough dredge time

Work Rejected:
Instructions Given to
Contractor & Changes

Initiated:

Visitors to Site Patricia Miller, Kym Takasaki, Bob Parry all form USACE
Equipment Used

Page 2 of 2



QC 3D MISCELLANEOUS CORRECTIVE ACTION REPORTS
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date of Incident:

Superintendent:

December 9, 2003

Len Miller

1. CAUSE FOR CORRECTIVE ACTION

While dredging in Area A, approximate station 04+50, offset -60’, a oil sheen was observed on the
water surface at 10:00 AM. The sheen was approximately 400’ long and 40’ wide. The substance
in the water originated from the dredged sediment or possibly an .adjacent storm sewer out/all.

2. OPERATIONAL RESPONSE

Stopped dredging at approximately 10:00 AM.
Attempted to collect sheen on the river with a oil absorbent boom.
Restarted dredging at approx 12:15 PM at the same location. Partially filled barge was sent
to Pier 25. Rebanco to remove and treat water contained in hopper barge. Notified US Coast
Guard of intention to restart.

Relocated to new area with fresh barge.

NOTIFICATIONS
King County: Project Rep. Randy Brunke
US Coast Guard: reference # 707-574
Washington State DOE: reference # 03-3096

3. CORRECTIVE ACTION TAKEN

Relocated to new cut. Will avoid the area where sheen was created until advised by King County.

Initials of Miller representative



QC 3A DALLY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: December 9, 2003
Shift: First

Sun Mon Tue

X

Weather Clear X Overcast FogTemperature (UF) Up to 32 X 32-50 51-69
Wind Calm X Moderate High
Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Wed Thu Fri Sat

Rain
70-85

Snow
Over 85

Work Description Summary

Continued dredging Area A. Stn.
04+98 to 05+00, offsets -55 to -59.

Continued construction
hydrographic survey.

Norton Bay Tug delivered Swan
Island to Pier 25 at 15:00

Began dredging: 06:20
Finished dredging: 13:40

Initials of Miller representative

Labour.
Millet"
.Supervision:

Tom Johnson
Randy Daggitt
Len Miller
Wes Yewell
Rob Matheson

McAmis
.Supervision

Craig Chartrand
Dredqe Crew:

Del Thompson
Steve Barnes
Fred Long

Brian Bammer
Joe Vitaljic
Brian Polinkas
Ted Yanko

John Hasall
Mike Doratti

Equipment

Survey Boat
Crew Boat
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Materials

Nil



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KING COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Duwamish / Diagonal Sed Rem Project
PRIME CONTRACTOR: Miller Contracting
TIME WORK STARTED:
TIME WORK STOPPED

Year
2003

Date

Sat Sun

Month Day Inspector
12 l0 rb

Day of the Week

Mon Tue Wed Thu Fri

X
Weather

Clear PC

10-32 32-55

X

Overcast Fog Rain

X X
Temperature

55-70 7085 85+

Construction Activities: Crew on site this morning at 6PM
Crew started dredging (Sand Island) at 6:25AM
Crew completed Dredging the Sand Island at 1:50PM
It was reported by Craig (McAmis) Miller’s sub that the Sand Island xvas brought back from
T-25 with approx. 375 c.y of material still in barge. They went to T-25 at 6PM last night and
retrieved this barge.
Miller surveyors on site today to survey dredging
Crew brought up the Swan Island at I:55PM. Crew started dredging for the Swan Island at
2:06 PM. Crew stopped at 3PM for maintenance. Crew resumed dredging at 4: 10PM
Crew stopped dredging at 6:36PM and will resume filling Swan Island in the morning.

Dredge- Crystal Gayle
Tug- Norton Bay
Tug-Loren M

1-Supervisor
3- Dredge Crew
2-Tug crew

Barges Sand Island/Swan Island
Survey Boat
Crew Boat

2- Survey Crew

Miscellaneous:

Safety/Accidents:
Problems Encountered &

Resolutions:

Test Conducted: KC lab on site to take water samples. Tested this on ebb tide. Was unable to test this
afiernoon’s flood tide because dredging was down for maintenance

Ukwenga Oleru Project lep?dsentative (Date)
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KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER: 050

CONTRACT NUMBER: #C83235C

Work Rejected:
Instructions Given to

Contractor & Changes
Initiated:

Visitors to Site

Equipment Used

BJ Cummings (DRC) was on site this morning but did not check in at the office
Patricia Miller and Dennis Mekker (USACE)

Page 2 of 2



QC 3A DALLY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

DateWork Performed: December 10, 2003 Sun Mon Tue Wed Thu Fri Sat
Shift: First X

Weather Clear X Overcast Fog X Rain Snow
Temperature (F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind Calm X Moderate High

Medium X HumidHumidity Dry

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Resumed dredging at NW corner of
Area A. Stn. 00+70 to 20+05,
offsets --7 to -8.

Continued construction
hydrographic survey.

Norton Bay Tug delivered Sand
Island to Pier 25 at 12:00

Began dredging: 06:20

Finished dredging: 18:45

Mille._.__r
Supervision:

Tom Johnson
Randy Daggitt
Len Miller
Wes Yewell
Rob Matheson

McAmis.
Supervision

Craig Chartrand
Dredqe Crew:

Del Thompson
Steve Barnes
Fred Long

T_.g.q Crew:
Brian Bammer
Joe Vitaljic
Brian Polinkas
Ted Yanko

Survey.
John Hasall
Mike Doratti

Survey Boat
Crew Boat
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Nil

Initials of Miller representative



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KING COUNTY CONTRACT NO.: C33’027C
CONTRACT TITLE: Duwamish / Diagonal Sed Rem Project
PRIME CONTRACTOR: Miller Contracting
TIME WORK STARTED:
TIME WORK STOPPED

2003

Date

Sat Sun

Month Day Inspector
12 rb

Day of the Week

Mon Tue Wed Thu Fri

X
Weather

Clear PC

0-32 32-55

X

Overcast Fog Rain

X X
Temperature

55-70 70-85 85+

Construction Activities:

Safety/Accidents:
Problems Encountered &

Resolutions:

.Crew on site at 6AM this morning. Crew is down this morning working on the crane brake
system
Crew resumed dredging for the Swan Island at 8:04AM
Stopped dredging 9:32 AM. The operator had Io leave the barge and leave the site.
Resumed dredging at 9:45AM. Crew completed filling the Swan Island at 11 11 AM
Crew changing out barges and maintenance began swapping barges at I: 18AM
Resumed Dredging area A with the Sand Island at 12:00PM crew was down for 20Min around
2:30PM. Stopped at 5:38PM. Resumed at 6:04PM
Crew stopped at 7:47PM

Dredge- Crystal Gayle
Tug- Norton Bay
Tug-Loren M
Barges Sand Island/Swan Island
Survey Boat
Crew Boat

1- Supervisor
3- Dredge Crew
2-Tug crew

2- Survey Crew

A WDFW research vessel worked in the vicinity of the dredge after (9:15AM).
And talked to crew about something

Test Conducted: KC lab on site to do water test at 9:20AM. Crew was able to test before the crew ha to shut
down but not by much. Crew tested ebb and flood today

Work Rejected:
Instructions Given to

"’Ukwenga Oleru Project Represetatide (Date) " Iandall Brunke, Construction Inspector (Date)
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QC 3A DALLY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shift:

December 11, 2003 Sun Mon Tue

First

Weather Clear X Overcast Fog
Temperature (VF) Upto 32 X 32-50 51-69

Wind Calm X Moderate High

Wed Thu

X

X Rain

Fri Sat

Snow
70-85 Over 85

Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary

Continued dredging at Stn. 02+05 to
03+62, offsets 5’ to 6’.

Continued construction
hydrographic survey.

Norton Bay tug delivered Swan
Island to Pier 25 at 12:30.

Norton Bay tug delivered Sand
Island to Pier 25 at 21:30

Labour

Miller
Su_gp__rvision:

Tom Johnson
Randy Daggitt
Len Miller.
Wes Yewell
Rob Matheson

McAmis
Supervision

Craig Chartrand
Dred.qe Crew:

Del Thompson
John Morgan
Steve Jarrell

Tu Crew:
Brian Bammer
Joe Vitaljic
Brian Polinkas
Ted Yanko

_Surve
John Hasall
Mike Doratti

Equipment

Survey Boat
Crew Boat
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

laterials

Nil

Initials of Miller representative



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KdNG COONT CONTRACT NO.: C33027C

CONTRA(7I" TITLE: Duwamish/Diagonal Sed Rein Project
PR1ME CONTRACTOR: Miller Contracting
TIME WORK STARTED:
TIME WORK STOPPED

Date

Year Month Day Inspector
2003 12 12 rb

Day of the Week

Sat Sun Mon Tue Wed Thu Fri

X

Clear PC

10-32 32-55

X

Weather.

Overcast Fog Rain

X X
Temperature

55-70 70-85 85+

Construction Activities: Crew on site at 6AM
Crew started filling the Swan Island with Area A dredge spoils at 6:35AM. Work is currently
between (Dredge Plan) app. sta. 4+00 to 7+00.
Crystal Gayle down for maintenance, oiling at 08:50AM. Inspection by contractor found
critical damage to the main friction brakes. Dredging work did not resume until 2:50PM
Crew completed dredging the Swan Island at 8:00PM

Dredge- Crystal Gayle
Tug- Norton Bay
Tug-Loren M

1- Supervisor
3- Dredge Crew
2-Tug crew

Barges Sand Island/Swan Island
Survey Boat
Crew Boat

2- Survey Crew

Miscellaneous:

Safety/Accidents:
Problems Encountered &

Resolutions:

Test Conducted: KC lab on site this afternoon to take water test. Due to contractor being down this morning no
test was performed.

Work Rejected:
Instructions Given to
Contractor & Changes

Initiated:

Ukwenga Olern Project Represehtative (Date) Randall Brunke, Construction Inspector (Date)
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KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER: 050

CONTRACT NUMBER: #C83235C

Survey Boat
Crew Boat

Miscellaneous:

Safety/Accidents:
Problems Encountered &

Resolutions:

Test Conducted: KC lab on site for testing today. Crew tested two times today.
Work Rejected:

Instructions Given to Informed Len (Miller) that the Flood and ebb tide water quality test show reading above
Contractor & Changes maximum allowed and they needed to adjust dredging activities

Initiated:

Visitors to Site

Equipment Used

Page 2 of 2



QC 3A DALLY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shift:

December 12, 2003

First

Weather Clear X
Temperature ("F) Up to 32 X
Wind Calm X
Humidity Dry

Overcast

Sun Mon Tue Wed Thu F; Sat

Fo9 Rain Snow
32-50 51-69 70-85 Over 85
Moderate High
Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary

Continued dredging at Area A. Stn.
03+62 to 04+12, offsets 5’ to 6’.

Continued construction
hydrographic survey.

Norton Bay Tug delivered Swan
Island to Pier 25 at 21:00

Began dredging: 06:15

Finished dredging: 20:10

Labour
Miller
Supervision:

Tom Johnson
Randy Daggitt
Len Miller
Wes Yewell
Rob Matheson

McAmis
Supervision

Craig Chartrand
Dredqe Crew:

Del Thompson
Steve Jarrell

Tu_gg. Crew:
Brian Bammer
Joe Vitaljic
Brian Polinkas
Ted Yanko

John Hasall
Mike Doratti

Equipment

Survey Boat
Crew Boat
Dredge Cstal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Materials

Nil

Initials of Miller representative



NGCOLNTV
DPT. OF NATURAL RESOURC.
WASTEWATRTREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KING COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Duwamish/Diagonal Sedement Remediation
Project

PmME CONTRACTOR: Miller Contracting
TIME WORK STARTED: 0600hrs.
TIME WORK STOPPED: 1630hrs.

2003

Sat

X

Date

Sun

Month Day Inspector
December 3 Keith N.

Day of the Week

Mort Tue Wed Thu Fri

Weather

Clear PC Overcas Fog Rain

X X

Temperature
10-32 32-55 55-70 70-85 85+

X

Construction Activities:

Miscellaneous:

Safety/Accidents:
Problems Encountered &

Resolutions:

Test Conducted:
Work Rejected:

Instructions Given to
Contractor & Changes

Initiated:

"Crystal Gayle" resumed short term dredging (barge Sand Island) where they left off in Area A
yesterday at 0715hrs.
"Crystal Gayle" began shifting anchors and moving S. to Area B after 0830hrs. (High tide @
12.3’ occurred during the move). Dredging work proceeded N. to S. in Area B (app. Dredge
Plan start at sta. 9+00 tol0+00) began after 0924hrs. and stopped at 1010hrs. for a anchor shift
to a position further offshore. Dredging resumed 1045hrs. and proceeded with only intermittent
stops until 1315hrs. when "Crystal Gayle" anchors were shifted, and for routine maintenance
work. Dredging resumed after 1405hrs. Dredging in Area B ended at 1520hrs. The "Crystal
Gayle" then moved N. to Area A to end the work day at 1630hrs.

No work related accidents were reported to KC by the Contractor.
This morning, the Contractor (Craig) reported onboard survey equipment (primarily the depth
f’mder) was giving back "strange" readings. The surveyor arrived after 0720hrs. to troubleshoot
the program. Dredgin/ ceased around 0730hrs. while the surveyor worked on the program.
Ebb tide turbidi tests taken by KCEL after 1145hrs.

No field directives were given to the Contractor this day.

Uk’enga Oleru, Project Rep/’esenthtive (Date)

Page of 2
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KING COUNTY
DEPT. OF NATURALRESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

CONTRACT NUMIER: #C33027C

Visitors to Site

Equipment/Personnel
Bob KCEL; Tom Johnson JJlVl Ukwenla Oleru KC
Dredge "Crystal Gayle" 1- Supervisor
Tug "Norton Bay" 3- Dredge Crew
Tug "Loren M" 2-Tug crew

(2)Barges "Sand Island", "Swan Island" 2- Survey Crew
Survey Boat, Crew Boat

Page 2 of 2



QC 3A DALLY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shift:

December 13, 2003

First

Sun Mon Tue Wed Thu Fd S
Weather Clear X Overcast Fog
Temperature (UF) Upto 32 X 32-50 51-69
Wind Calm X Moderate High
Humidity Dry Medium X Humid

X Rain Snow
70-85 Over 85

Name of Visitors: Company Purpose of Visit

Work Descr!ptlon Summary Labour Equipment Materials

Shifted back to Area B for cleanup
of high spots. Dredging at Stn.
08+52 to 12+77, offsets 4’ to 105’.

Continued construction
hydrographic survey.

Began dredging: 09:15

Finished dredging: 15:10

Miller
Supervision:

Tom Johnson
Randy Daggitt
Len Miller
Wes Yewell
Rob Matheson

McAmis
Supervision

Craig Chartrand
Dred.qe Crew:

Del Thompson
Steve Jarrell

T_.q Crew:
Brian Bammer
Joe Vitaljic
Brian Polinkas
Ted Yanko

Surve
John Hasall
Mike Doratti

Survey Boat
Crew Boat
Dredge Crstal
Gayle
Tug Norton Bay
Tug Loren M
Barge- Sand Island
Barge Swan Island

Nil

Initials of Miller representative



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KING COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Duwamish / Diagonal Sed Rem Project
PRIME CONTRACTOR: Miller Contracting
TIME WORK STARTED:
TIME WORK STOPPED

Date

Year Month Day Inspector
2003 12 15 rb

Day of the Week

Sat Sun Mon Tue Wed Thu Fri

X
Weather

Clear PC Overcast Fog Rain

Temperature
10-32 32-55 55-70 70-85 85+

X

Construction Activities: .Crew on site this morning at 6AM
Crew started dredging for the Sand Island at 6:47AM. The Sand Island was used to dredge on
Saturday the 13h to clean up area B. The barge had a lot of free water from Saturday’s
dredging as they had a lot of clean up passds.
Crew started today dredging the buffer zone between area A and area B
Crew stopped dredging at 9:25AM resume at 9:30AM
Barge has water almost up to the rail (5 to 6 inches) while still loading the barge
it appeared that they did something to one of their dewatering pipes and the water in the barge
went down about a foot. Talked to Len from Miller and told him that we need to make sure
that we do not spill water over the side ofthe rail and need to maintain our dewatering system
to make sure we do not discharge untreated water back into the river.
Crew completed filling the Sand Island at 10:33AM and the Swan Island is on site to pull into
position next to dredge. Crew also is greasing the rig at this time (1 IAM)
Sent Sand Island to T-25 at IAM. Crew resume dredging at 12:05PM. Stopped for a short
while to move the dredge S. to Area B. Resumed dredging at Contractor Survey indicated high
spots from 12:25PM to 1:10PM. Crystal Gayle anchors were moved further South. Resumed
dredging at 1:34PM.. Contractor continued moving and spot contour dredging until app.
1800hrs. The work day ended near Dredge Plan Sta. 13+80.

Dredge- Crystal Gayle
Tug- Norton Bay
Tug-Loren M
Barges Sand Islafid/Swan Island

I- Supervisor
3- Dredge Crew
2-Tug crew
2- Survey Crew

Idk’enga Oleru Project
] ’)

"Randall Brunke, Construction Inspector (Date)
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QC 3A DAILY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shift: First

December 15, 2003

Weather Clear X Overcast
Temperature (UF) Upto 32 X 32-50
Wind Calm X Moderate High
Humidity Dry Medium X Humid

Fog Rain Snow
51-69 70-85 Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary

Shifted into Area A for to dredge
buffer area between Area A and B.
Dredging at Stn. 07+89 to 11+59.

Continued Construction
hydrographic survey.

Norton Bay tug delivered Sand
Island to Pier 25 at 11:55.

Began dredging: 06:45
Finished dredging: 18:15

Labour

Miller
Supervision:

Tom Johnson
Randy Daggitt
Len Miller
Wes Yewell
Rob Matheson

McAmis
Supervision

Craig Chartrand
Dredqe Crew:

Del Thompson
Steve Jarrell

Tu,q Crew:
Brian Bammer
Joe Vitaljic
Brian Polinkas
Ted Yanko

Survey
John Hasall
Mike Doratti

.Equipment

Survey Boat
Craw Boat
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Materials

Nil

Initials of Miller representative



’’ KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KING COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Duwamish / Diagonal Sed Rem Project
PRIME CONTRACTOR: Miller Contracting
TIME WORK STARTED:
TIME WORK STOPPED

Year
2003

Sat Sun

Date

Month Day Inspector
12 16 rb

Day of the Week

Mon Tue Wed Thu Fri

X
Weather

Clear PC Overcast Fog Rain

X X
Temperature

10-32 32-55 55-70 70-85 85+

X

Construction Activities: .Crew on site this morning at 6AM
Crew started dredging at 6:39AM (Swan Island). Crew continue to dredge in area B inshore.
Crew completed area B at approx. 7:20AM and move to the buffer zone in area A. Miller will
do another survey in area B Io see if they are done. Crew resume dredging area A buffer zone
at 7:52AM. Crew stopped dredging at 9:35AM as the "Swan Island" was filled. The Sand
Island was brought up to site and crew switched barges out to start filling the "Sand Island".
Crew resumed dredging (Sand Island) in Area A (buffer zone) at 10:03AM. Work stopped to

repair the parted closing line on the dredge bucket at 1050AM. "Crystal Gayle" resumed
dredging at 12:10AM, and continued dredging with only short pauses until 5:00PM. with the

filling of the "Sand Island".

Dredge- Crystal Gayle
Tug- Norton Bay
Tug-Loren M
Barges Sand Island/Swan Island
Survey Boat
Crew Boat

1- Supervisor
3- Dredge Crew
2-Tug crew
2- Survey Crew

Miscellaneous: Miller survey boat on site this morning at 9:15AM to verify Substantial Completion of
dredging in Area B.

Safety/Accidents:
Problems Encountered &

Resolutions:

Test Conducted: KC lab on site this morning at app. 8:30AM to take flood turbidity test. KC Ebb tide testing
began at app. I:30PM.

Ukwenga Olern Project ReprentaUve (Date)
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KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER: 050

CONTRACT NUMBER: #C83235C

Work Rejected:
Instructions Given to Informed Miller that the field flood tide water quality test showed turbidity was 4.8 over for the

Contractor & Changes 300 foot bottom and they need to adjust their dredging activities
Initiated:

Visitors to Site Tom Johnson, RobMatheson; JJM; Ukwenga Oleru, Pat Romber, Pricilla Hackney
Equipment Used

Page 2 of 2



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:
7

KG COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Duwamish/Diagonal Sed Rein Project
PRIIIE CONTRACTOR-" Miller Contracting
TIME WORK STARTED:
TIME WORK STOPPED

Year
2003

Sat Sun

Clear

X sunny

10-32

Date

Month Day Inspector
12 17 rb

Day of the Week

Mon Tue Wed Thu Fri

X
Weather

PC Overcast Fog Rain

Temperature
32-55 55-70. 70-85

X’
85+

Construction Activities: Crew on site this morning (6AM) to resume dredging.
Crew started dredging (Swan Island) at 6:36AM dredging the buffer zone in area A. Stopped
at 8:20AM to 8:35AM to repair the tag line.
At approx. 9:15 witnessed 3 full buckets. Crew stopped for 5 minutes/time out. This is when
lab was testing.
Stopped dredging at 9:45AM for maintenance. Resumed dredging at 10:17AM
3 overfilled bucket w/time out at 10:55AM stopped.
Resumed from time out at 11:00AM
Stopped at I:07AM as crew cleaned side of the Swan Island and to get sun glasses It is sunny
out. Dredging resumed at I:26AM and ended with the completion of filling the "Swan Is." at

App. I:54PM. "Sand Is." was still being offloaded at Terminal 25.
Due the Sand Island not be available to start filling after Swan Island was filled crew had to
shut down dredging for the remainder ofday/shift
To date T-25 has received 4 full barges as of end of Wednesday.

Dredge- Crystal Gayle
Tug- Norton Bay
Tug-Loren M

1- Supervisor
3- Dredge Crew
2-Tug crew

Barges Sand Island/Swan Island
Survey Boat
Crew Boat

2- Survey Crew

Miscellaneous:

Safety/Accidents:
Problems Encountered &

Ukwenga (31erti’Project lepreentatlve (Date)
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KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER: 050

CONTRACT NUMBER: #C83235C

Resolutions:

Test Conducted: KC lab on site water test (flood) at approx. 9AM; ebb tide testing began at app. 1:53PM.

Work Rejected:
Instructions Given to
Contractor & Changes

Initiated:

Visitors to Site Kym Takasaki (USACE); Pat Romber, KC; Tom Johnson, JJM; Rep. from Duwamish

Coalition.
Equipment Used

Page 2 of2



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KING COUNT’ CONTRACT NO.: C33027C

CONTRACT TITLE: Duwamish / Diagonal Sed Rem Pt:oject
PRIME CONTRACTOR: Miller Contracting
TIME WORKSTARTED:
TIME WORK STOPPED

Date

Year Month Day Inspector
2003 12 18 rb

Day oftheWeek
Sat Sun Mon Tue Wed Thu Fri

Weather

Clear PC Overcast Fog Rain

X

Temperature
10-32 32-55 55-70 70-85 85+

X

Construction Activities:

Miscellaneous:

Crew on site this morning at 6AM
Crew started dredging (Sand Island) this morning at 6:40AM
Crew had 3 overfilled buckets and stopped for 5 minutes to adjust dredging operations
(6:50AM)
Crew still having trouble getting overfilled buckets this morning. Talked to Craig (McAmis)
and asked him to slow down and to not get the overfilled buckets Crew stopped for 5 minutes
to try and adjust (8AM)
Crew had 3 overfilled buckets at I:05AM and took a 5 minute time out. Dredging stopped at

that time, resumed l:35AM, and stopped again at I:50AM. "Crystal Gayle" moved S. to
Area B to remove high spots in the grade found after the Contractor’s most recent survey. Area
B dredging resumed at app. 12:49PM. and ended at app. 1:30PM. with the "Sand Island" full.
The "Swan Island" was still being offioaded at Terminal 25 (Rabanco was apparently having
trouble getting a train earlier ). The Dredge crew ended work for the day after returning to Area
A at app. 2:00PM. Due to the swan Island not being available (still be offloaded at %25) no

more dredging was done this day/shift

Dredge- Crystal Gayle
Tug- Norton Bay
Tug-Loren M
Barges Sand Island/Swan Island
Survey Boat
Crew Boat

I- Supervisor
3- Dredge Crew
2oTug crew
2- Survey Crew

kvenga Oleru Project lepresntatie (Date) Randall Bruhke, Construction Inspector (Date)
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KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER: 050

CONTRACT NUMBER: #C83235C

Safety/Accidents:
Problems Encountered &

Resolutions:

Test Conducted: KC lab on site to test 9AM.. Lab did not test the ebb tide today as crew was not dredging due
to Swan Island not avilable.

Work Rejected:
Instructions Given to
Contractor & Changes

Initiated:

Visitors to Site Bob Hamilton (KC) 9AM to take pictures/video
Patty Miller (USACE)
Colin Wagoner (NOAA)
DRC out in private Boat

Equipment Used

Page 2 of 2



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KING COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Duwamish / DiagQnal Sed Rem Project
PRIME CONTRACTOR: Miller Contracting
TIME WORK STARTED:
TIME WORK STOPPED

2003

Sat Sun

Date

Month Day Inspector
12 19 rb

Day oftheWeek

Mon Tue Wed Thu Fri

X
Weather

Clear PC Overcast Fog Rain

X
Temperature

10-32 32-55 55-70 70-85 85+

X

Construction Activities: "Crystal Gayle" crew on site this morning at 6AM.
Crew started dredging in Area A this morning at 6:30AM on the barge "Sand Island".
Crew has dredged up debris this morning (ie logs) Some of the debris was dredged during
water quality testing (around 9:40AM). Dredging continued with occasional stops for
"overloaded bucket" penalties until 11:40AM. New work on thi site ended at app. 1:00PM.
Rabanco was not done emptying the "Swan Island". Due to the cleanup sequencing the
Contractor needed for the barges, "Sand Island" delivery to Terminal 25 Was delayed.

Dredge- Crystal G"le
Tug- Norton Ba,/
Pilot Boat Lowren M
Barges Sand Island/Swan Island
Survey Boat
Crew Boat

I- Supervisor
3- Dredge Crew
2-Tug crew

2- Survey Crew

Miscellaneous: Miller surveycrew on site to survey the Area A Buffer Zone that has now been substantially
completed (to a width of app. I00’)

Safety/Accidents:
Problems Encountered & At I:40AM the Contractor stopped dredging to clear cable wrapped around the starboard

Resolutions: prop. and shaft ofthe "Lowren M").
Test Conducted: KC lab on site this morning at 9:30AM testing flood tide

Work Rejected:
Instructions Given to
Contractor & Changes

Initiated:

Owenga Oleru Project Reeprese’ntative (Date)

Page of

1.’unke, C.n.tructio,.9 Inspec...t" (Date)



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER: 050

CONTRACT NUMBER: #C83235C

Visitors to Site Tom Johnson, JJM; Colin ?, Rudolphini;
Equipment Used

Page 2 of 2



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KG COtTY CONTRACT NO.: C33027C

CONTRACT TITLE: Duwamish / Diagonal Sed Rem Project
PRIME CONTRACTOR." Miller Contracting
TIME WORK STARTED:
TIME WORKSTOPPED

Year
2004

Dat.__e

Sat Sun

Month Day Inspector
January 7 rb/KN

Day of the Week

Mon Tue Wed Thu Fri

X
Weather

Clear PC

10-32 32-55

,am pm

Overcast Fog Rain/

X snow

Temperature
55-70 70-85 85+

Construction Activities:

Miscellaneous:

.Dredge "Crystal Gayle" re-mobised to the site today at app. 11AM. The Conlyactor has been
at another site in Tacoma, Wash. since 12-20-03.
Crew reset their tide gauge, and set working anchors for soil removal in Area "A". The
"Crystal Gayle" is working S. from app. Dredge Plan sta. 50+00, along the furthest lane out
from shore (toe of the excavation).
Dredging started today at 15PM filling barge "Sand Island", and stopped at 1:20PM. Resume
at 1:50PM with only intermittent stops until the barge was filled at app..10 PM.

Dredge- Cryslal Gayle
Tug- Norton Bay
Tug-Loren M
Barges Sand Island/Swan Island
Survey Boat
Crew Skiff

1- Supervisor
3- Dredge Crew
2-Tug crew
2- Survey Crew

Barges Swan Island and Sand Island were inspected by KC at Terminal 25 (app. 12:00-
12:45pm) in regards to a dewatering problem reported by Wilder/Rabanco during cleanup
(12/19-20/03). Both "belly dump".style barges had been recently cleaned up by others. The
inspector observed water ponded directly above the barge’s keel jaws (with bulb compression
seal), running the length of the storage compartment. The Contractor (T. Johnson, JJM)says
that this water is app. 18" deep, and is normal for an empty "belly dump" barge until the barge
is being loaded. The loading process completes the seating of the barge bulb seal. The inspector
did not see anything that would refute that explanation for the water observed in the storage
compartment.

U-I(efiga Oleru Project Relpresea’tative (Date) ///’/n’dall Brtinke, Constructionlnspector,(Date)



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER: 050
CONTRACT NUMBER: #C83235C

Safety/Accidents:
Problems Encountered &

Resolutions:

Test Conducted: KCEL did not test turbidity today as the Contractor started dredging too late in the afternoon.

Work Rejected:
Instructions Given to
Contractor & Changes

Initiated:

Visitors to Site

Equipment Used

Page 2 of2



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KING COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Duwamish / Diagonal Sed Rem Project
PRIME CONTRACTOR: Miller Contracting
TIME WORK STARTED:
TIME WORK STOPPED

Date

Year Month Day Inspector
2004 8 Rb/KN

Day of the Week

Sat Sun Mon Tue Wed Thu Fri

Weather

Clear PC Overcast Fog Rain

Temperature
10-32 32-55 55-70 70-85 85+

X

Construction Activities: Crew on site this morning at 4 AM and started dredging at 5 AM. "Crystal Gayle" is filling the
barge "Swan Island".
Crew continued dredging in Area A, S. of Dredge Plan sta. 1+50. Crew dredging next to
channel from downstream toward the Area A/B buffer zone. Crew stopped dredging at app.
10:15 AM for maintenance. Crew resumed at 1:00AM. Dredging continued with only
intermittent stops until the "Swan Island" was filled at app. 3:45PM.
The "Norton Bay" departed for Terminal 25 app. 2:20PM. to pick up the empty barge "Sand
Island". "Swan Island" departed, and "Sand Island" was moved up to the Dredge at app.
4:00PM. Crew performed maintenance on the "Crystal Gayle" during the period immediately
following the barge change. Filling of the "Sand Is." started app. 5:00PM. Dredging continued
with only intermittent stops until 9:00PM.

Dredge- Crystal Gayle
Tug- Norton Bay
Tug-Loren M

1- Supervisor
3- Dredge Crew
2-Tug crew

Barges Sand Island/Swan Island
Survey Boat
Crew Boat

2- Survey Crew

Miscellaneous:

Safety/Accidents:
Problems Encountered &

Resolutions:

wenga Oleru Project Reresen’ative (Date) Inspector (Date)



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER: 050

CONTRACT NUMBER: #C83235C

Test Conducted: KC lab on site this morning at 9:20AM to perform turbidity testing at Ebb tide. Flood tide
turbidity testing was performed by KCEL between app. 1:30PM and 2:50PM.

Work Rejected:
Instructions Given to
Contractor & Changes

Initiated:

Field Office Mtg. 1/7/04 between KC and JJM: The Contractor requested, and has been
granted permission to work two eight hour per day shifts. The primary reason for this request is
the addition of another Contractor using dock space at Terminal 25 in the near future.
Day shiR runs from 5:00AM to 2:00PM; runs between 2:00PM and 9:00PM. The
Contractor will work through at least this upcoming Saturday, January 10, 2004 under this two
shift agreement. Permission is not granted by KC for any Sunday work.

Visitors to Site Bob Parry, USACE;.Ukwenga Oleru, KC/PR
Equipment Used

Page 2 of 2



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KING COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Duwamish / Diagonal Sed Rem Project
PRIME CONTRACTOR: Miller Contracting
TIME WORK STARTED:
TIME WORK STOPPED

Year
2004

Sat Sun

Date

Month Day Inspector
9 rb/KN

Day of the Week

Mort Tue Wed Thu Fri

X
Weather

Clear PC Overcast Fog Rain

X
Temperature

10-32 32-55 55-70 70-85 85+

X

Construction Activities: Crew started dredging Day Shift at 5:00AM. Crew resumed filling the "Sand Island" that was
started Thursday afternoon. Crew stopped dredging at 5:35AM. Crew resumed at 5:52AM
Crew stopped at 5:58AM. Crew resumed at 6:07AM. Crew stopped at 6:33AM. Crew
resumed at 6:48 AM. Crew stopped at app. 9:25AM. Sand island is full and crew is waiting
for the Swan Island to resume dredging. Swan Island on site at 10:13 AM
Crew started dredging for the "Swan Island" at 10:23AM. Stopped dredging at 11:22 AM.
Started at 11:35 AM. Stopped at 12:08PM. Resumed at 12:I9PM.

Nstarted at 1:00PM. Contractor stopped for maintenance work on the "Crystal
Gayle" between app. 3:30PM and 4:15PM.The Contractor continued with only occasional

stops until app. 6:20 PM. when the Dredge reached a point near the previously excavated Area
A/B buffer zone. The "Swan Island" was approximately 80% filled at that time. The Contractor
relocated the "Crystal Gayle" to the Center excavation lane on the Dredge Plan, and resumed

dredging at app. 7:08PM from sta 5+00 toward 7+00. At app. 7:30PM the "Norton Bay" left
for Terminal 25 to pick up the "Sand Island". Dredge completed working on the "Swan Island"
at 8:30PM. The "Norton Bay" returned with the Sand Island at app. that time for the switch.

Dredge- Crystal Gayle
Tug- Norton Bay
Tug-Loren M
Barges Sand Island/Swan Island
Survey Boat
Crew Boat

I- Supervisor
3- Dredge Crew
2-Tug crew

2- Survey Crew

/0 I ,’/.
(Date)Ukwenga Oleru Project Zrcscntatlve

Page of



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

CONTRACT NUMBER: #C33027C

Miscellaneous: Miller surveyors were on site during Day ShiR to map dredging progress to date. JJM Survey
crew was back on site at app. 7:00PM to help with the Dredge relocation.

Safety/Aceidents:
Problems Encountered &

Resolutions:

Test Conducted: KC lab on.site at 9:30AM to test for turbidity. Lab had to wait app. hour to test due to no

dredging (barge was full and contractor waiting to change out barge). KCEL on site for
afternoon Flood Tide urbidity testing at app. 3:20PM, and were on site until 4:45PM.

Work Rejected:
Instructions Given to

Contractor & Changes
Initiated:

Visitors to Site Colin Wagoner, NOAA Consult.; Len Miller, Rob Matheison, JJM

Equipment Used

Page 2 of 2



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KING COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Duwamish / Diagonal Sed Rem Project
PRIME CONTRACTOR: Miller Contracting
TIME WORK STARTED:
TIME WORK STOPPED

Date

Year Month Day Inspector
2004 10 IK/KN

Day of the Week

Sat Sun Mon Tue Wed Thu Fri

X

Weather

Clear PC Overcast Fog Rain

am pm

Temperature
10-32 32-55 55-70 70-85 85+

X

Construction Activities: Day Shift: 5:00AM to I:00PM
Contractor started dredging into the "Sand Is-fand" at app. 5:25AM and stopped at app. 6:40AM
to move further S. in the Center Lane of Area A (Dredge Plan, sheet C-2). Dredging started
again at app. 7:05AM and worked until app. 8:50AM with only occasional short "penalty
stops". Dredge changed location, and dredged from app. 9:00AM until 9:35AM. Contractor
stopped to perform routine maintenance until 10: 15AM. Dredging resumed and stopped again
at 10:35AM for the Contractor to apparently take measurements. Contractor resumed dredging
at 10:50AM and stopped at I:20AM due to Safety concerns about KCEL testing boat (refer
Safety below). Dredging continued again at 11:25AM with only occasional "penalty stops"
until 12: 10PM. The Contractor then took a short break to "fox" their lines. Dredging resumed
at 12:20PM, and continued with only occasional "penalty stops" through the end of this shift.
Night Shift: I:00PM to 9:00PM
"Norton Bay" returned and stood by N. of the dredge with the "Swan Island" after app.
1:30PM. Contractor completed loading of the "Sand Island" at app. 2: 1.0PM. Barges were

swapped at that time. Dredging work stopped for maintenance at that time. Dredge began
filling the "Swan Island" after app. 3:00PM. Dredging stopped again at 3:20PM while the crew
worked on a new outboard motor on the work skiff. Dredging resumed after 3:40PM. and
continued with only intermittent stops until app. 8: 10PM, when the crew decided to stop
dredging for the evening.

Dredge- Crystal Gayle
Tug- Norton Bay
Tug-Loren M
Barges Sand Island/Swan Island
Survey Boat
Crew Work Skiff

I- Supervisor
3- Dredge Crew
2oTug crew

2- Survey Crew

Miscellaneous: Miller surveyors were on site this morning to coordinate dredge movements, and map
progress. Dredging work was inspected this Day Shift with help from lha Khilfeh, KC/CM.

Safety/Accidents: The Contractor stopped dredging from 1:20AM to 1:25AM, due to their concerns that KCEL
boat (conducting turbidity sampling) was operating in a "hot" work zone (within 150’ on the

Ukwenga Olern Project Representative (Date) Rndall Brun,onstruction Insp"ecto (De)

Page ofl



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

CONTRACT NUMBER: #C33027C

blind side of the dredge boom operator ). Craig Chartrand, McAmis Supt., said that a similar

incident was also.reported by the "Crystal Gayle" operator yesterday afternoon. It was not

reported to KC/CM. Craig reported that the dredge operator has made a radio request to the
KCEL boat to "stand off", and at least radio the dredge before making moves within the

dredge’s Work Safety Zone.
Problems Encountered & Occasional banks of thick fog rolled into the site from app. 4:40PM until 6:I5PM. It became

Resolutions: difficult to see the "Crystal Gayle" and dredge bucket clearly (even with binoculars) at times.

Test Conducted: KCEL boat on site from 9:45AM to 11:30AM for Ebb Tide turbidity tests. KCEL boat
returned to site after 2:30PM for attempt to take Flood Tide turbidity tests (Contractor had

many dredging stops within the afternoon test window. Re: Construction Activities Sect.

above). KCEL boat left the site at app. 4:15PM.

Work Rejected:
Instructions Given to
Contractor & Changes

Initiated:

Visitors to Site Rob Matheison, JJM (app. 3:00-4:00PM)
Equipment Used

Page 2 of 2



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KING COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Duwamish / Diagonal Sed Rem Project
PRIME CONTRACTOR: Miller Conh-actiag
TIME WORK STARTED:
TIME WORK STOPPED

Sat

Dale

Year Month Day Inspector
2004 II IK/KN

Day oftheWeek
Sun Mon Tue Wed Thu Fri

Weather.

Clear PC Overcast Fog Rain

pm am

Temperature
10-32 32-55 55-70 70-85 85+

X

Construction Activities: Day Shift: 7:00AM to 3:30PM
Contractor started dredging for the "Swan Island" at app. 7:30AM. Work started in Area B
(Dredge Plan, sheet C-2) to pick up four high spots discovered during a recent survey (by
Miller surveyors). Dredging proceeded slowly, with occasional stops (due to the nature of the

high spot dredging, which required relocating the "Crystal Gayle") until app. 10:05AM.
The Contractor returned to Area A to complete filling the hopper of the "Swan Island".

Dredging resumed at app. 1:00AM. Contractor stopped dredging between 11 10AM and

11:25AM. Contractor continued dredging with only occasional "penalty stops" until app.
12:30PM, when the Dredge stopped for greasing and bucket maintenance. Dredging resumed at

app. 1:09PM and continued with only occasional short "penalty stops" until the "Swan Island"

was filled at app. 3:00PM.

Dredge- Crystal Gayle
Tug- Norton Bay
Tug-Loren M
Barges Sand Island/Swan Island
Survey Boat
Crew Work Skiff

1- Supervisor
3- Dredge Crew
2-Tug crew

2- Survey Crew

Miscellaneous: JJM survey crew were on site this morning at app. 8:45AM to coordinate and confirm the
status of dredging performed in Areas A and B. Terminal 25 began unloading the "Sand Island
this morning after 11:30AM.

Safety/Aecidents:
Problems Encountered & Contractor returned to dredge removal of soils where oil slick had previously developed just

Resolutions: W. of an exist. 144" SD outfall. A small amount ofnew surface oil filming formed, and was

minimally contained by the Contractor.

Test Conducted: KCEL boat on site from 10:30AM to I:30AM for attempt to take turbidity tests.

Work Rejected:
Instructions Given to
Contractor & Changes

Ukwenga Olem Project leprestative (Date)

Page of



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:-

CONTRACT NUMBER: #C33027C

Initiated:

Visitors toSite R. Matheison, JJM (8:50AM.-12:40PM)
Equipment Used

Page 2 of 2
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KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATERTREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KrNG COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE:Duwamish / Diagonal Sed Rein Project
PRIME CONTRACTOR: Miller Contracting
TIME WORK STARTED:
TIME WORK STOPPED

2004

Sat Sun

Clear PC

10-32

Date

32-55

X

Month Day Inspector
12 rb

Day oftheWeek

Mon Tue Wed Thu Fri

X
Weather

Overcast Fog Rain

X
Temperature

55-70 70-85 85+

Construction Activities: Crew started dredging in Area A for the "Sand Island" this morning at app. 5:IOAM. Ci’ew
stopped at app. 9:35am for maintenance. Crew resumed dredging at app. 10:07AM. Crew
stopped at app. 10:45AM.
Crew resumed at app. 10:55AM.
Night Shift: "Crystal Gayle" continued excavation from the Center Lane.of Area A working S.
from app. Dredge Plan sta. 5+00. The "Sand Island" was filled at app. 1:45 PM. "Norton Bay"
returned with the "Swan Island", and tied up on the Starboard side of the dredge at app.
1:50PM. Dredging resumed after a short break period at app. 2:05PM, and continued with only
occasional short stops until app. 5:00PM, when the crew took a maintenance bleak. Dredging
resumed at app. 5:27PM, and continued with only occasional short "penalty" stops, or to move
the "Crystal Gayle", until 8:50PM when the "Swan Island" was filled.

Dredge- Crystal Gayle
Tug- Norton Bay
Tug-Loren M

1- Supervisor
3- Dredge Crew
2-Tug crew

Barges Sand Island/Swan Island
Survey Boat
Crew Boat

2- Survey Crew

Miscellaneous:

Safety/Accidents:
Problems Encountered &

Resolutions:

Test Conducted: KC lab on site at 10:45AM to take turbidity test. No turbidity test was taken by KCEL on Night

Ukwenga Oleru Project- Rept’esentative (Date)

Page of

,’Rndall Brgnke Co9slru.ctj.gn lnsEtor (Date)



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER: 050

CONTRACT NUMBER: #C83235C

shift, as the "window" for the testing was well after Sunset (per Jean, KCEL).

Work Rejected:
Instructions Given to
Contractor & Changes

Initiated:

Visitors to Site K. Takasaki, USACE; T. Johnson, JJM

Equipment Used

Page 2 of 2



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KeqG COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Duwamish / Diagonal Sed Rem Project
PRIME CONTRACTOR: Miller Contracting
TIME WORK STARTED:
TIME WORK STOPPED

Year
2004

Sat Sun

.)

Dat___e

Month Day Inspector
13 rb/KN

Day of the Week

Mon Tue Wed Thu Fri

X

Weather

Clear PC Overcast Fog Rain

X X
Temperature

10-32 32-55 55-70 70-85 85+

X

Construction Activities: Day Shift: 5:00AM to I:00PM
"Crystal Gayle" crew started dredging into the "Sand Island" this morning at app. 5: 10AM, in
Area A, between Dredge Plan sta. 6+00 and previously excavated "buffer zone". Crew stopped
dredging at app. 6:45AM. Crew resumed dredging at app. 7:04AM. Crew stopped at app.
9:00AM for maintenance. Crew resumed dredging at app. 9:25AM, and continued excavating
with only occasional stops until the end of this shift at I:00PM.
Miller surveyors on site today mapping out dredge area.

Night Shift: I:00PM to 9:00PM
Contractor continued dredging work on the "Sand Island" until it was filled at app. 1:45PM.
"Norton Bay" had already been dispatched to Terminal 25 to pick up the "Swan Island". "Swan
Island" was tied up on the starboard side of the Dredge at 1:50PM, and filling began app.
2: 15PM. Norton Bay left with the "Sand Island" for Terminal 25 at app. 2:00PM. It returned at

app. 3:30PM. Dredging continued until 7:15PM break. Dredging resumed at 7:36PM, and
continued with only occasional short stops until 9:00PM.

Dredge- Crystal Gayle
Tug- Norton Bay
Tug-Loren M
Barges Sand Island/Swan Island

Survey Boat
Crew Boat

I- Supervisor
3- Dredge Crew
2-Tug crew

2- Survey Crew

Miscellaneous:

Safety/Accidents:
Problems Encountered &

Resolutions:

Test Conducted: KCEL on site after AM to lake Ebb Tide turbidity tests. Night Shift tests were not taken.

Work Rejected:
Instructions Given to Pre-Cap Conference was held this day after 1:30AM at the Site Office. The primary items of
Contractor & Changes discussion were upcoming capping operations and schedule for capping, post-dredge and post-

Ukwenga Oleru Project Relresefitative (Date)

Page of 2

/ /R,/andall Brunk, Construction Inspector (Date)



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

CONTRACT NUMBER: #C33027C

Initiated: cap surveys. JJM also made initial submittal of capping materials and confirmation was
requested that capping materials testing was being performed.

Visitors to Site Bruce McDonald, AE; Tom Johnson, Rob Matheison, Cameron Mclntosh, JJM (left site
@1:30PM); Craig Chartrand, McAmis (lef site @4:00PM) Ukwenga Oleru, KC/CM; Colin
Wagoner (NOAA Consult.), Maria Steinhoff(sp.?), NOAA (2:30-3:30PM).

Equipment Used

Page 2 of 2



KING COUNTY
DEPT. OF NATURAL.REsoURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER: ...
KING COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Duwamish / Diagonal Sed gem Project
PRIME CONTRACTOR: Miller Contracting
TIME WORK STARTED:
TIME WORK STOPPED

Date

2004

Sat Sun

Month Day Inspector
14 rb/KN

Day of the Week
Mon Tue Wed Thu Fri

X
Weather

Clear PC Overcast Fog Rain

X X
Temperature

10-32 32-55 55-70 70-85 85+

X

Construction Activities: Day Shift: 5:00AM io I:00PM
Crew started dredging this morning at app. 5:12 AM. Crew resumed filling the "Swan Island",
which started yesterday afternoon. Crew stopped dredging at app. 6:20AM to turn around
"Swan Island" with the bow downstream. Crew resumed dredging at app. 6:50AM, and
continued until the "Swan Island" was filled at app. 8:30AM. Crew moved out the "Swan
Island" and brought in the "Sand Island" at app. 8:40AM. That barge was tied up on the
Starboard side of the Dredge.
Dredge began filling the "Sand Island" at app. 9:03AM. "Crystal Gayle" is dredging in Area
A, S. from Dredge Plan sta. 5+90 toward the shore side of base line. Crew moved upstream
anchors at app. 9:07AM. Dredging stopped during anchor movement. Dredging resumed at

app. 9: 14AM. Dredging stopped from app. 9:50AM to app. 10: 10AM for maintenance.
Dredging stopped at app. 10:42AM to reposition "Crystal Gayle". Dredging resumed at

10:52AM. Dredging stopped at app. 11:35AM to reposition barge. Dredging resumed at app.
1:43AM.

Crew stopped at app. 12:45PM for crew shift change.

Night Shift: I:00PM to 9:00PM
"Crystal Gayle" upstream anchors were repositioned. "Norton Bay" pulled off the job to run

errand for their Company after 1:00PM. Dredging resumed on the "Sand Island" at app.
1:10PM. "Norton Bay" returned to the Dredge at app. 2:49PM. Dredging continued with only
occasional short stops until 3:35PM. Contractor took a maintenance break until app. 4:15PM.
"Norton Bay" was dispatched to Terminal 25, at approximately that time, to pick up the "Swan
Island". Dredging continued until the "Sand Island" was filled at app. 5:35PM. By app.
5:45PM, the "Norton Bay" had brought up the "Swan Island" on the Starboard side of the
"Crysta! Gayle", and dredging resumed immediately. Dredging stopped at app. 6:30PM and
resumed again at app. 6:45PM. Dredging continued with only occasional stops until 9:00PM.

Ukwenga Oleru Project Repreentatfve (Date) Randall B_runke, Cotruction,Inspector_.,(Date)



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATERTREATMENT DIV1SION

Inspector’s Daily Construction Report

REPORT NUMBER:

CONTRACT NUMBER: #C33027C

Miscellaneous:

Safety/Accidents:
Problems Encountered &

Resolutions:

Test Conducted:

Work Rejected:
Instructions Given to

Contractor & Changes
Initiated:

Visitors to Site

Equipment Used

Dredge- "Crystal Gayle"
Tug- "Norton Bay"
Tug- "Loren M"
Barges- "Sand Island"/"Swan Island"

Survey Boat
Crew Skiff

1- Supervisor
3- Dredge Crew
2-Tug crew

2- Survey Crew

Miller surveyors on site this morning mapping and updating information on dredging, work in

Area A. Craig Chartrand, McAmis, left site at app. 6:21PM.

Blue Water Surveyors (Anchor Environmental ) on site this morning to survey Area (B)
KC lab on site this morning to take turbidity test at Flood Tide. KCEL on site just after noon to

test turbidity at Ebb Tide.

Rob Matheison, JJM(4:40PM-5:25PM)

Page 2 of2



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KING COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Duwamish / Diagonal Sed Rem Project
PRIME CONTRACTOR: Miller Contracting
TIME WORK STARTED:
TIME WORK STOPPED

Year
2004

Sat Sun

Date

Month Day Inspector
15 rb/KN

Day ofthe Week

Mon Tue Wed Thu Fri

X
Weather

Clear PC Overcast Fog Rain

X X
Temperature

10-32 .32-55 55-70 70-85 85+

X

Construction Activities: Day Shift: 5:00AM to I:00PM
Dredging started this morning at app. 5:00AM on the barge "Sand Island". The Contractor is
dredging this morning in Dredge Plan Area A, at sta. 7+30(upstream) at the slope area next to

shore. Crew stopped dredging at app. 9:20AM for maintenance. Crew resumed dredging at

app. 9:50AM. Crew completed filling the "Sand Island" at app.12:30PM. The "Swan Island"
is still be offloaded at Terminal 25.
Night Shift: I:00PM to 9:00PM
"Crystal Gayle" is standing down until the "Swan Island" is emptied and delivered to the work
site. "Norton Bay" returned to the site with "Swan Island" at app. 2:35PM. Dredging resumed
at app. 2:50PM. Dredging stopped at 5:45PM to reposition upstream anchors. Dredging
resumed at 6:30PM. Dredging stopped at 7:00PM, and resumed again at 7: 17PM. Dredging
continued with only occasional short stops until 9:00PM.

Craig Chartrand left the site at app.7:00PM.

Dredge- Crystal Gayle
Tug- Norton Bay
Tug-Loren M

1- Supervisor
3- Dredge Crew
2-Tug crew

Barges Sand Island/Swan Island
Survey Boat
Crew Skiff

2- Survey Crew

Miscellaneous: KC/CM (Bmnke, Nordlund) was notified by Craig Chartrand, McAmis, about their concerns

regarding the results of the turbidity tests of the excessively "soupy" material they were

excavating in their present Dredge location. The Dredge is currently working the area

immediately offshore, and S. of the 144" City of Seattle SD in Area A.
Safety/Accidents:

Ukwenga Oleru Project Represehtative (Date) ,andall Brq_nke, Cons_trnction JnspectorDate)



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT iNUMBER:

CONTRACT NUMBER: #C33027C

Problems Encountered &
Resolutions:

On Site Meeting with Wilder: (K. Nordlund present for KC) At app. 3:30PM Steve Pert’in and
Cato (sp?) form Wilder drove up to Craig Chartrand’s Pickup, and hand delive’ed a rough
schedule for upcoming barge unloading at Terminal 25, based on the ability ofBNSF to
provide trains to handle the spoils. Wilder has basically informed the Contractor that there will
not be enough trains available to handle the current schedule for barges being sent to T-25
from this site. Ukwenga Oleru was contacted by K. Nordlund about the situation. Craig
Chartrand has notified T. Johnston, JJM. Craig Chartrand copied the Wilder schedule, and
added dates, etc. A copy of that rough schedule that Craig copied is attached to this report.

Test Conducted: KCEL on site at app. 8:5 IAM to take water turbidity test. KCEL on site at app. 4:00PM to test
Ebb Tide turbidity.

Work Rejected:
Instructions Given to
Contractor & Changes

Initiated:

Visitors to Site Ukwenga Oleru, KC; Tom Johnston, JJM; Colin Wagoner, (NOAA Consult.); Marla Steinhoff,
NOAA; Cato (?), Steve Perrin, Wilder (3:30PM)

Equipment Used

Page 2 of 2





KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KNG COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Duwamish / Diagonal Sed Rein Project
PRIME CONTRACTOR: Miller Contracting
TIME WORK STARTED:
TIME WORK STOPPED

Dat.._e

Year Month Day Inspector
2004 16 rb/KN

Day of the Week

Sat Sun Mon Tue Wed Thu Fri

X
Weather

Clear PC Overcast Fog Rain

Temperature
10-32 32-55 55-70 70-85 85+

X

Construction Activities: Day Shift: 5:00AM to I:00PM
Dredging started this morning at approximately 5:00AM. Dredging resumed on the "Sand
Island" from yesterday. Area of dredging is in area A. At app. 8:00AM dredge Crew started
working their way downstream to just outside of Area A. "Crystal Gayle" pulled out of Area A
to allow Miller to conduct a complete survey of that area. Crew stopped dredging at app.
9:30AM.
Crew resumed dredging at 10:30AM at the (downsaeam) NW corner of Area A. Dredging
continued with only occasional stops until Shift change.
Night Shift: 1:00PM to 9:00PM
"Crystal Gayle" continued loading occasional dredged material onto the "Sand Island" while
they waited for the "Swan Island" to get unloaded at Terminal 25. "Crystal Gayle" changed
anchor and Dredge location after 3:20PM. to the outside lane in Area A. Got word from Craig
Chanrand (McAmis) at 6:00PM. that Wilder had informed him that they wouldn’t even begin
offloading the other barge until 7:00PM tonight.

Dredge- Crystal Gayle
Tug- Norton Bay
Tug-Loren M
Barges Sand Island/Swan Island
Survey Boat
Crew Boat

1- Supervisor
3- Dredge Crew
2-Tug crew

2- Survey Crew

Miscellaneous: Miller surveyors on site at 7:50AM to map out dredged area to date in area A.

Safety/Accidents:
Problems Encountered & One oftwo torque conveners for the Norton Bay’s engines is shattered, and McAmis is waiting

Resolutions: on a replacement. The problem is severely limiting the Tug’s ability to handle the barges. The

Uke-’nga Oleru Prbject Repsenttive (Date)

Page of 2



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NU.IBER:

CONTRACT NUMnER: #C33027C

Tug is also in need of a new starter.

Test Conducted: KCEL cancelled turbidity testing today because of the nature ofthe dredging work.
Work Rejected:

Instructions Given to
Contractor & Changes

Initiated:

Visitors to Site

Equipment Used

Page 2 of 2



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KING COUNTY CONTRACT NO.: C33027C

CONTRACT TITLE: Duwamish / Diagonal Sed Rem Project
PRIME CONTRACTOR: Miller Contracting
TIME WORK STARTED:
TIME WORK STOPPED

Sat

X

Dat___e

Year
2004

Sail

Month Day Inspector
17 rb/KN

Day oftheWeek

Mon Tue Wed Thu Fri

Weather

Clear PC

10-32 32-55

X

Overcast Fog Rain

X
Temperature

55-7O 7O-85 85+

Construction Activities: Day Shift: 5:00AM to I:00PM
On site this morning at app. 5:00AM. The "Sand Island" was substantially completed during
Day Shift yesterday, and is still moored alongside "Crystal Gayle" this morning. Dredging was
started late this morning due to a major mechanical problem on Dredge. Crew had to

replace/repair a deck winch torque conversion (over 30001bs.)unit.
Crew brought up the "Swan Island" at 7:20AM this morning and took the "Sand Island" down
to T-25. The "Swan Island" was offloaded at T-25 last night.
Repairs were completed and dredging started at 1:35AM in Area A next to channel at app.
Dredge Plan station 6+00. Dredging stopped at 12:10PM for shift crew change.
Night Shift: I:00PM to 9:00PM
Dredging continued moving from N. to S. toward the Area A "Buffer Zone", in the W.

(channel) lane. Dredging continued with only occasional short stops until 7:20PM. Contractor
resumed dredging at 8:00PM. Dredging continued until 9:00PM.

Dredge- Crystal Gayle
Tug- Norton Bay
Tug-Loren M
Barges Sand Island/Swan Island
Survey Boat
Crew Skiff

I- Supervisor
3- Dredge Crew
2-Tug crew

2- Survey Crew

Miscellaneous: The bulk ofthe dredging this shift consisted of completing contour work in areas where Miller

surveyors found "high spots". The work is proceeding based on the last complete survey of
Area A by Miller Surveyors yesterday (I/16/04). Miller surveyors were on site to track the
work again today. Tom Johnston, Miller Proj. Mgr., has informed KC/CM that Miller is "fairly
confident" that all contracted dredging at this site will be "complete" by this following
Monday, January 19.

Safety/Accidents: The Contractor did not report any Safety problems to KC this day.
Problems Encountered & Received word from Ukwenga Oleru, KC/Prep. that RabancoAVilder would not have a crew

enga Oleru rrnject Represefitative (Date) ,’/Rll//n(ction
Inspectot (Date)

Page of 2’f



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

CONTRACT NUMBER: #C33027C

Resolutions: available to offload any barges tomorrow (Sunday). Miller is working two shifts tomorrow.
Test Conducted: KCEL(Jean, Stephanie) on site after app. 2:00PM to take turbidity !ests. Tom Johnston, JJM,

delivered two new sample blends of proposed "Habitat Mix", for this KC Contract, to the site
office this day for analysis.

Work Rejected:
Instructions Given to
Contractor & Changes

Initiated:

Visitors to Site Tom Johnston, JJM
Equipment Used

Page 2 of 2



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

KING COUNTY CONTRACT NO.: C33027C

CorrrRACT TrrLE: Duwamish / Diagonal Sed Rem Project
PRIME CONTRACTOR: Miller Contracting
TIME WORK STARTED:
TIME WORK STOPPEO

2004

Sat Sun

X

Clear PC

10-32 32-55

X

Date

Month Day Inspector
18 rb/KN

Day oftheWeek

Mon Tue Wed Thu Fri

Weather

Overcast Fog Rain

X X
Temperature

55-70 70-85 85+

Construction Activities: Day Shift 5:00AM to I:00PM
Dredging resumed this morning at 5:00AM in Area A. Crew is still filling the "Swan Island"
that was started yesterday. Dredging stopped at 6:25AM to repositi6n "Crystal Gayle".
Dredging resumed at 6:54AM at Dredge Plan sta. 6+90 (Area A). Dredging stopped at.
7:18AM to check bottom dredge depth and reposition dredge. Dredging resumed at 7:30AM.
new dredging location is in Area A in the outside (channel) lane. Contractor is working N. to S.
picking up previously non-dredged areas.. Crew stopped dredging at 1:35AM. Dredge is in
the SW quadrant of Area A (next to channel). Dredging resumed at 11:46AM. Dredging
stopped at 12:02PM for maintenance and shift crew change.
Night Shift 1:00PM to 9:00PM
Contractor is still filling the "Swan Island". Contractor moved the location of the "Crystal
Gayle" to Dredge Plan sta. 0+80 in the outside (channel) lane, and switched the "Swan Island"
to the Larboard side ofthe Dredge. Dredging on Night Shift started at app. 2:25PM, with the
work progressing to the S. (upstream).Dredging stopped at app. 2:45PM. Dredging resumed at
3: 10PM, and continued with a series of starts, stops and Dredge moves until app.4:55PM, when
the crew took a maintenance break. At app. 5:35PM, "Norton Bay" was dispatched to Terminal
25 to pick up the "Sand Island".
Dredging resumed at 5:45 PM with occasional stops until the "Norton Bay" returned. Dredge
began filling the "Sand Island" at 6:55PM. Dredging continued with only occasional stops to
relocate, until 9:00PM.

Dredge- Crystal Gayle
Tug- Norton Bay
Tug-Loren M
Barges Sand Island/Swan Island
Survey Boat
Crew Skiff

1- Supervisor
3- Dredge Crew
2-Tug crew
2- Survey Crew

Miscellaneous: Miller surveyors on site most of this day, mapping progress in the dredge area.

Safety/Accidents: No incidents were reported to KC by the Contractor.

Ukwenga Oleru Project RepCesentaTive (Date) CRandal["Bnle.stmcti..ogclnspectgDate)



KING COUNTY
DEPT. OF NATURAL RESOURCES
WASTEWATER TREATMENT DIVISION

Inspector’s Daily Construction Report

REPORT NUMBER:

CONTRACT NUMBER: C33027C

Problems Encountered &
Resolutions:.

Test Conducted: KC lab on site this moming at 10:00AM to take water turbidity test. The test that was

conducted this morning, Bottom reference (Field) was 1.4 and the 300 feet reading was 48.7.
This was 38.3 over.

The "Crystal Gayle" was changing location (100 feet +/-) and doing cleanup dredging during
testing (not stationary). Testing was actually being performed near the area just recently
vacated by the Dredge. This was forwarded by the Contractor as a possible reason for the high
readings. Informed Tom Johnson (Miller) of the turbidity readings. Asked T. Johnson if the

barge still had filter fabric on drain pipes and he said that they were in place. No change was
observed from normal dredging operation (bucket movement/overfilled bucket).
KCEL on site after 3:24PM for turbidity testing.

Work Rejected:
Instructions Given to
Contractor & Changes

Initiated:

Visitors to Site Tom Johnson, JJM
Equipment Used

Page 2 of 2


